

**CLEARINGHOUSE FOR FEDERAL SCIENTIFIC AND TECHNICAL INFORMATION CFSTI
DOCUMENT MANAGEMENT BRANCH 410.11**

LIMITATIONS IN REPRODUCTION QUALITY

ACCESSION # *AD 608057*

- ☒ 1. **WE REGRET THAT LEGIBILITY OF THIS DOCUMENT IS IN PART UNSATISFACTORY. REPRODUCTION HAS BEEN MADE FROM BEST AVAILABLE COPY.**
- ☐ 2. **A PORTION OF THE ORIGINAL DOCUMENT CONTAINS FINE DETAIL WHICH MAY MAKE READING OF PHOTOCOPY DIFFICULT.**
- ☐ 3. **THE ORIGINAL DOCUMENT CONTAINS COLOR, BUT DISTRIBUTION COPIES ARE AVAILABLE IN BLACK-AND-WHITE REPRODUCTION ONLY.**
- ☐ 4. **THE INITIAL DISTRIBUTION COPIES CONTAIN COLOR WHICH WILL BE SHOWN IN BLACK-AND-WHITE WHEN IT IS NECESSARY TO REPRINT.**
- ☐ 5. **LIMITED SUPPLY ON HAND: WHEN EXHAUSTED, DOCUMENT WILL BE AVAILABLE IN MICROFICHE ONLY.**
- ☐ 6. **LIMITED SUPPLY ON HAND: WHEN EXHAUSTED DOCUMENT WILL NOT BE AVAILABLE.**
- ☐ 7. **DOCUMENT IS AVAILABLE IN MICROFICHE ONLY.**
- ☐ 8. **DOCUMENT AVAILABLE ON LOAN FROM CFSTI (TT DOCUMENTS ONLY).**
- ☐ 9.

PROCESSOR: *D. McGee*

ESD-TDR-63-446

TM-03651

USER'S MANUAL FOR THE COMPUTERIZED
ELECTRONIC SYSTEM COST MODEL

TECHNICAL DOCUMENTARY REPORT NO. ESD-TDR-63-446

OCTOBER 1964

T. J. Jannsen
H. Glazer
J. C. Des Roches

Prepared for

COPY 2 OF 3	1 mpm
HARD COPY	\$ 4.00
MICROFICHE	\$ 1.00

142p

DEPUTY FOR ADVANCED PLANNING
ELECTRONIC SYSTEMS DIVISION

AIR FORCE SYSTEMS COMMAND

UNITED STATES AIR FORCE

L. G. Hanscom Field, Bedford, Massachusetts



Project No. 850.0

Prepared by

THE MITRE CORPORATION
Bedford, Massachusetts
Contract AF19(628)-2390



ARCHIVE COPY

Copies available at Office of Technical Services,
Department of Commerce.

Qualified requesters may obtain copies from DDC.
Orders will be expedited if placed through the librarian
or other person designated to request documents
from DDC.

When US Government drawings, specifications, or
other data are used for any purpose other than a
definitely related government procurement operation,
the government thereby incurs no responsibility
nor any obligation whatsoever; and the fact
that the government may have formulated, furnished,
or in any way supplied the said drawings,
specifications, or other data is not to be regarded
by implication or otherwise, as in any manner
licensing the holder or any other person or corporation,
or conveying any rights or permission to
manufacture, use, or sell any patented invention
that may in any way be related thereto.

Do not return this copy. Retain or destroy.

**BLANK PAGES
IN THIS
DOCUMENT
WERE NOT
FILMED**

**USER'S MANUAL FOR THE COMPUTERIZED
ELECTRONIC SYSTEM COST MODEL**

TECHNICAL DOCUMENTARY REPORT NO. ESD-TDR-63-446

OCTOBER 1964

**T. J. Jannsen
H. Glazer
J. C. Des Roches**

Prepared for

**DEPUTY FOR ADVANCED PLANNING
ELECTRONIC SYSTEMS DIVISION
AIR FORCE SYSTEMS COMMAND
UNITED STATES AIR FORCE**

L. G. Hanscom Field, Bedford, Massachusetts



Project No. 850.0

Prepared by

**THE MITRE CORPORATION
Bedford, Massachusetts
Contract AF19(628)-2390**

FOREWORD

The authors wish to acknowledge the assistance of Miss Elaine Morse, who prepared the exhibits and several of the tables. In addition, she made valuable contributions to the paper, especially in Section 4.

ABSTRACT

The Economic Factors Department of MITRE has developed a computerized electronic system cost model as part of its work in system cost methodology. This document describes the initial version of the model and gives instructions for the electronic data processing procedures, including presentation of the key punch input forms, computer output formats, and a description of the computer program logic. The model, currently operational, has been programmed for the IBM 7090 computer and requires a 32,768 register core memory.

The objectives of this manual are to provide a Primer for the cost analyst, and a Reference Manual for the detailed operations on the use of the model.

REVIEW AND APPROVAL

Publication of this technical documentary report does not constitute Air Force approval of the reports findings or conclusions. It is published only for the exchange and stimulation of ideas.



FRANCIS J. HOERMANN
COLONEL, USAF
COMPTROLLER

TABLE OF CONTENTS

	<u>Page</u>
1.0 INTRODUCTION	1
1.1 Purpose of User's Manual	1
1.2 System Costing Process	2
1.3 Cost Model and Uses	3
2.0 DESCRIPTION OF COMPUTERIZED COST MODEL	5
2.1 Cost Estimating Structure ..	5
2.2 Cost Estimating Relationships	8
2.3 System Description	9
2.4 Input Cost Element Estimates	9
2.5 Output Tables	9
2.6 Multi-Pass Feature	11
2.7 Sensitivity Analysis	13
2.8 Planned Extensions	15
3.0 PRIMER	19
3.1 Input Cost Element Estimates	19
3.2 Cost Estimating Relationships	22
3.3 Factors and Percentages	26
3.4 Output Table Control	26
3.5 Multi-Pass Feature	27
3.6 Changes for Sensitivity Analysis	27
4.0 REFERENCE MANUAL	31
4.1 Types of Cards	31
4.2 Card Organization	41
4.3 Table Tape	44
4.4 CER Utilization	44
4.5 Structure Modifications	46
4.6 Error Checks	48

TABLE OF CONTENTS (Cont'd)

	<u>Page</u>
5.0 COMPUTER PROGRAM DESCRIPTION	55
5.1 Input Subroutines	55
5.2 Computation Subroutines	58
5.3 Output Subroutines	58
5.4 Program Specifications	60
Bibliography	61
Appendix A	63
Exhibit 1: Input Data Sheets	64
Exhibit 2: Standard Table Formats	80
Exhibit 3: CER Parameter Cards, and Factors & Percentages	98
Exhibit 4: Examples of Formats of the 1401 Listing	110
Exhibit 5: Used-On Table	112

ILLUSTRATIONS

<u>Figure</u>		<u>Page</u>
1	Cost Model	4
2	Computerized Cost Model	6
3	Cost Estimating Structure	7
4	Cost Estimating Relationships	10
5	Multi-Pass Feature	12
6	Sensitivity Analysis	14
7	Planned Extensions	16
8	Data Organization - Single System, Multi-Pass and Multi-Run	42
9	General Flow Chart for Cost Model	56
10	Controls on Card Reading	59

TABLES

<u>Table</u>		<u>Page</u>
1	Example of Organization of SAGE Data for Costing by Electronic System Cost Model	28
2	Types of Cards used in Cost Model	32
3	Identification Codes	43
4	CER Utilization	45
5	CER's Obtainable From Other CER's	47
6	List of Diagnostic Print Outs and Computer Action	51-52

USER'S MANUAL
FOR THE
COMPUTERIZED ELECTRONIC SYSTEM COST MODEL

1.0 INTRODUCTION

1.1 Purpose of User's Manual

The Economic Factors Department of MITRE has developed a computerized electronic system cost model as part of its work in system cost methodology. This document describes the initial version of the model and gives instructions for the electronic data processing procedures, including presentation of the key punch input forms, computer output formats, and a description of the computer program logic. The model, currently operational, has been programmed for the IBM 7090 computer, and requires a 32,768 register core memory.

This report has been organized to accomplish the following objectives:

- 1) Provide to management a general description of the computerized model including its capabilities and features;
- 2) Provide to system cost analysts a primer on how to use the model;
- 3) Provide a reference manual which details the procedures to follow in preparing and checking input data for the model, and in using the model efficiently; and
- 4) Provide to computer programmers a general description of the programming logic and program specification of the model.

Sections 1.2 and 1.3 describe the system costing process in order to put the model in its proper context. Included is a brief discussion of the generalized concept of a cost model and its uses. Although it is assumed that the reader has a general knowledge of system cost methodology, a selected collection of relevant books and memoranda on system cost analysis and the electronic system cost model are listed in the bibliography. Section 2.0 describes in more detail the computerized cost model which has been developed. Section 3.0 provides the cost analyst with the information necessary to utilize the model and may be considered as the model primer. Section 4.0 is the reference manual which describes the types of cards used with the model, the organization of the cards for processing, the tape used in table generation, the utilization of cost estimating relationships, the means of modifying the cost structure, and the various types of error checks which should be performed. Section 5.0 describes the computer programs and presents the program flow charts.

Sample input forms and output tables are presented in the Appendix, along with other tables and exhibits which will aid the user in obtaining his particular system cost estimate.

1.2 System Costing Process

The system costing process may be subdivided into the following steps:

a.) Development of Cost Estimating Structure

The cost structure is fundamental to consistent system costing. It should reflect the properties of the type of system being costed; also, the structure should be resource-oriented to facilitate costing the resources allocated to the system.*

Since a system may be defined as a collection of subsystems integrated to perform specific functions, the major cost classifications, i.e., categories, of the electronic system cost estimating structure are the subsystems usually identified with electronic systems: viz, hardware (data processing, data presentation, communications, data acquisition and aerospace vehicles), computer programs, personnel, and facilities and support. An additional category, general system, identifies the costs of overall system design, system integration and testing, and system management.

b.) Description of System to be Costed

One requisite for system costing is a description of the system. The relevant data in such a description are those which identify the events in the system life-cycle and the states of the system and its environment which have an impact on the cost of the system. Such data can be classified into four major categories:

Configuration - types and quantities of equipment, personnel, facilities, etc.

Performance Characteristics - equipment reliability and maintainability, data processing speeds, communications error rates, etc.

Operational Concepts - activity rates, employment, deployment, operating environment, etc.

Implementation Concepts - development, procurement and test schedules, technological state-of-the-art, etc.

c.) Application of Cost Estimating Relationships

Cost estimating relationships (CERs) are functions used to compute costs from variables such as number and type of personnel, equipment

*The lines of Table S1S in Appendix A, Exhibit 2, are an example of a structure for electronic systems.

performance characteristics, etc. These CERs, developed by statistical analysis, establish relationships among system variables, resources and dollars. CERs usually permit the calculation of costs in a simpler fashion than by other methods. If CERs do not exist for the particular system elements under consideration, or if the existing CERs are not adequate for the purpose of the estimate for any reason, such element costs may be estimated directly by obtaining, for example, cost data from industry.

d.) Organization of Data for Users

The outputs of system cost estimating need to be organized to meet the needs of the users. At different points in the life cycle of a system, different types of decisions to be made by various users require different types of estimates both in level of aggregation and in categorization of information. One must, therefore, be fully aware of the purposes of the cost estimate to be prepared and should organize the data in formats most useful for such purposes.

1.3 Cost Model and Uses

The steps in the system costing process discussed in Section 1.2 are inherent in the generalized concept of any cost model, as illustrated in Fig. 1. The first step, "Development of Cost Estimating Structure," is shown as "Structure" in the center box. Once a structure has been developed, it may be used for costing many systems, with little or no modification required to reflect the properties of the particular system being costed. The second, "Description of System to be Costed" is represented by the arrow coming from "Relevant Events and States" in the real world, and is input to the model as relevant system information which is converted to dollar costs. This conversion to dollar costs is performed by "Application of Cost Estimating Relationships," shown by the arrow going from "Cost Estimating Relationships" into the center box. The CERs are a subset of the totality of CERs currently available. The arrow leading from the globe, which represents the real world, to "Cost Estimating Relationships" indicates the continuing effort to develop additional CERs and to improve the set of CERs available in the data base. The fourth element, "Organize Data for Users," is depicted by the arrow leading from the center box to "Cost Output," and represents the cost outputs organized appropriately for the user.

The computerized cost model provides time-phased estimates of system costs. These costs may be organized into the three output cost categories -- RDT&E (Research, Development, Test, and Evaluation), Initial Investment, and Operations -- the Air Force budget codes, or both. For systems in the advanced planning stage, this model provides the estimates rapidly and thereby allows consideration of many more alternative approaches than would be feasible if the calculations were performed manually.

The computerized model also provides the multiple outputs required for a cost sensitivity analysis of systems in the design stage. This type of analysis is usually performed to determine the relative changes in total system cost obtained when different values are assigned to selected parameters.

COST MODEL




FIGURE 1

2.0 DESCRIPTION OF COMPUTERIZED COST MODEL

In the computerized cost model, the cost element estimates are converted to dollars, stored in the structure, and organized into output tables by computer programs. A graphic representation of the model is given in Fig. 2. Operational features of the model are a multi-pass capability and the sensitivity analysis feature.

The inputs to the computerized cost model are direct or indirect estimates of cost elements of the cost structure, data tables which contain values and parameters for CERs, table nomenclature, information on tables desired, and the changes to cost factors or input cost element estimates for sensitivity analysis. Although the system description is indicated as an input on Fig. 2, it is not used directly in the calculation of system costs but is useful in identifying the system being costed.

A set of computer programs has been written which processes these data. Executive programs control the flow of data and calculations. The CER subroutines have been organized to permit expansion of existing CERs and incorporation of new CERs as they are developed. Standard table subroutines for generating tables described in Section 2.5 have been programmed. A capability also exists to develop tables different from the standard formats.

The outputs from the computerized model are the desired tables and a detailed listing of the cost structure. This latter listing is useful for additional analysis and for CER development.

2.1 Cost Estimating Structure

The cost estimating structure is the master table in which direct dollar estimates and computed dollar costs are stored. The detailed entries in the structure for any particular system analysis depend on the system costed; some elements of the structure may be deleted, while new elements may be included, under the control of the analyst making the cost estimate. Hence, only a listing of the major elements within each category in the structure is given below. Jones (Ref. 5) defines in more detail the resources and activities which are included within the system cost elements.

The organization of the structure by major classifications is presented in Fig. 3.

The detailed elements of the structure are presented on pages 86 to 95 of Exhibit 2 in the Appendix.

The major cost elements associated with the General System subsystem are:

- a. System Design
- b. System Integration, Test, and Evaluation
- c. System Management

COMPUTERIZED COST MODEL

INPUTS

COST STRUCTURE —————→

Cost Element Estimates
(Direct, Indirect)

DATA TABLES —————→

Cost Factors
Parameter Vectors for CER's
Unit Cost Nomenclature

WARRANTY DESIRED —————→

WARRANTY DESCRIPTION —————→

CHARACTERISTICS FOR SENSITIVITY ANALYSIS —————→

COMPUTER PROGRAMS

OUTPUTS

COMPUTED TABLES



FIGURE 2

COST ESTIMATING STRUCTURE

General System
Data Processing Subsystem
Data Presentation Subsystem
Communications Subsystem
Data Acquisition Subsystem
Aerospace Vehicles Subsystem
Computer Programs
Personnel
Facilities and Support

FIGURE 3

The major cost elements associated with the five hardware subsystems are all identical:

- a. Mission Equipment
- b. Aerospace Ground Equipment (AGE)
- c. Replacement, Maintenance, and Rentals

The cost elements of the Computer Programs subsystem have been developed analogously to those for the hardware subsystems. The major cost elements are:

- a. Mission Programs
- b. Utility and Maintenance Programs
- c. Program Maintenance and Operational Exercises

The major cost elements within the Personnel subsystem are:

- a. Operational Personnel: Development and Training
- b. Equipment Maintenance and Support Personnel: Development and Training
- c. Personnel Operations

The major cost elements associated with the Facilities and Support subsystem are:

- a. Operational and Support Facilities
- b. Initial Stocks
- c. Organizational Equipment
- d. Facilities Maintenance and Operation

2.2 Cost Estimating Relationships

A set of cost estimating relationships (CERs) is maintained as an integral part of the cost model. The formal documentation of each CER, which is external to the model, constitutes a portion of the data base for electronic system costing.* The organization and codification of the CER set within the model parallels that of the data base itself, thus facilitating use and interpretation of CERs. Similarly, the CER set in the model is updated and expanded in parallel with data base updating and expansion. Such updating is in addition to the ad hoc modifications to the CER set that one may make in any particular study.

The CERs are stored in the computer as addressable subroutines. They have single or multiple inputs, including, in some cases, costs computed by the model. The locations of the inputs within the computer memory are given

* Morris, Reference 6.

by a parameter table. The values of the factors and percentages used in CER calculations are contained in a cost factor table.

The more frequently occurring types of CERs are shown in Fig. 4. A detailed description of each CER is given in Section 3.2.

2.3 System Description

Data forms are being developed which describe the subsystems of the system with respect to configuration, performance, operational concepts, and implementation concepts. In later versions of the computerized model, it is expected to modify the input cost element estimate sheets so that time-phased costs may be computed directly from the system description.

2.4 Input Cost Element Estimates

For each element in the Cost Estimating Structure as applicable to the system under consideration (see Section 2.1) an analyst may estimate costs either (1) directly in terms of a dollar estimate, or (2) in terms of the physical resources needed or other indirect parameters, specifying CERs to convert such parameters to a dollar equivalent. Such inputs are specified by fiscal year intervals covering a future period of up to ten years plus a total for years prior to the ten-year period. The total for prior years may be stated in terms of dollars while, at the same time, future year costs may be stated in terms of resources or other parameters. Exhibit 1 contains the input data formats to be used by the analyst.

Flexibility is provided in choosing the level of aggregation at which costs are estimated, since any one of several levels of aggregation is possible. For example, exploratory or feasibility studies associated with specifying system requirements and system analysis during the advanced planning stage of a system's life cycle require less detail (and less is available) than is needed (or available) in the system design or system acquisition stages. Consequently, in the earlier stages, one generally prefers to estimate costs in more general terms, *i. e.*, at high levels of aggregation, while in the design or acquisition stages, one generally makes use of more detailed information available. Moreover, for a particular analysis, some costs may be specified in detail and others in more general terms.

2.5 Output Tables

The organization of data into output tables is determined by the expected uses of the cost model, as discussed in Section 1.3. Because the outputs may be used for different purposes and because different levels and types of aggregation may be required, it is desirable to be able to select from a variety of output formats. A major feature of the computerized cost model is its ability to generate different output formats with various levels of detail.

COST ESTIMATING RELATIONSHIPS (CER's)

TYPE DESCRIPTION

Direct Estimate

Sum over Reference Elements

Percent of Reference Elements Cost by Years

Percent of Reference Elements Cost Total Allocated to Years

Percent of Reference Elements Cost Total Expended Every Year

Sum of Non-Dollar Estimates Converted to Dollars

Other Mathematical Expressions

Sum of Reference Elements Cost by Years

FIGURE 4

2.5.1 Standard Tables

To satisfy frequently recurring needs, a set of standard tables is provided:

<u>Table Type</u>	<u>Title</u>
A	Summary Cost Estimate (by major cost elements)
B	Detailed Cost Estimate (by intermediate cost elements)
C	Summary Cost Estimate by Budget Codes
D	Subsystem Cost Estimates by Budget Codes
E	Hardware Subsystems Cost Estimates by Budget Codes

Formats of these tables are shown in Appendix A, Exhibit 2, pages 81 to 85. The costs in the first three tables are aggregated by the three output cost categories, RDT&E (Research, Development, Test, and Evaluation), Initial Investment, and Operations. The costs in the last two tables are aggregated by the appropriate subsystems of the structure. These tables can be used to show total system costs over all phases of a system life cycle, for a particular phase, or for sub-subsystems of the nine subsystems. This capability, called the multi-pass feature, is described in Section 2.6.

2.5.2 Analytical Data

The standard tables are intended as outputs to the user of cost studies. The cost analyst himself, however, should have more detailed data available so that he can trace the computer operations for analysis purposes. Consequently, a listing of all data inputs, a print out of the structure after all costs were computed* (if the analyst so desires), and, in the case of cost sensitivity analyses, a list of the changes made for each run of the program, are produced.

2.6 Multi-Pass Feature

The computer program has been designed with a multi-pass feature (Fig. 5) which permits aggregation of cost estimates for more than one set of input cost element estimates. Hence, while the capacity of the model permits estimating the costs of only one set of nine subsystems at a time (called a pass), the multi-pass feature permits the analyst to obtain total system, i.e., run, costs while aggregating system costs by:

a) Packages or Phases

Electronic systems are frequently acquired in an evolutionary manner with each incremental improvement being called a package or phase. In such cases, costs are desired separately for each package as well as for the system as a whole.

* See table S1S of Appendix A, Exhibit 2, pages 86 through 95.

MULTI-PASS FEATURE

system costs by "phases"
or "packages"

subsystem costs for more
than nine subsystems

sub-subsystem costs of
individual subsystems

e.g. surveillance radars and
tracking radars of the
data acquisition
subsystem

COMPUTE
AND
PRESENT



FIGURE 5

b) More than Nine Subsystems

If an analyst desires to estimate costs for more than nine subsystems, he may do so by making additional passes and accumulating the results to obtain total system costs.

c) Identification of Costs of Sub-Subsystems

An analyst may desire a breakdown of sub-subsystem costs. This can be accomplished by making a separate pass for each sub-subsystem and then aggregating costs for the subsystem as a whole.

In addition to the time-phased costs by pass or total system (run) listed in section 2.5.1, summary costs by passes (with the system total also presented) are available. Page 96 in Appendix A, Exhibit 2, is an example of this type of table.

2.7 Sensitivity Analysis

The computerized model is designed to provide the multiple outputs required for a cost sensitivity analysis. Cost sensitivity analysis is performed to determine the relative changes in system cost obtained when different values are assigned to selected parameters. Parameters which are determined to be relatively cost-sensitive possess a significant pay-off potential in terms of allocation of limited resources and therefore deserve special attention in system planning and design.

Cost sensitivity analysis is accomplished as follows. The initial input data associated with the first run are stored. The analyst specifies for succeeding runs only the changes he desires to make. These changes (Fig. 6) may be any or all of the following:

- a) New values for the input cost element estimates
- b) Different values for cost factors or percentages
- c) Incremental changes to cost factors or percentages along with the number of times these increments should be applied.

In Cases a and b, if several runs are made, all data that were modified in the previous run are first restored to the values they had in the original run. Thus, for a change to be carried through several runs, it must be respecified for each run. In Case c, increments to the factor are cumulated and data are restored only after the specified number of incremental changes is made. For example, for five increments of ten, 10, 20, 30, 40, and 50 are added to the original value for the five runs.

**Data input only for elements
directly changed**

**Changes made to factors directly or
in increments**

No limit to number of alternatives

**Total system costs for up to
eleven alternatives on
single output table**

FIGURE 6

In addition to printing out the tables specified for each run, total (non-time phased) costs for each run are stored in a single summary table (Table R) with the totals for up to eleven runs presented on a single sheet for analysis.*

2.8 Planned Extensions

The features described are now available on the operational model. As experience is gained, changes and improvements will be made in the output formats, structure and CERS, and this manual will be appropriately updated. In addition to such normal evolutionary changes, specific areas for improvement and extension of the model have been identified (Fig. 7). It is planned to program the operational model for the IBM 7030 in the Fall of 1963; at that time, minor changes and at least the first extension (Section 2.8.1) will be incorporated.

2.8.1 Transformation Coefficients

Cost estimates derived by the initial model are usually time-phased in terms of total obligational authority. Other possible time-phasings are by year of expenditure, i.e., when payments are made, or by year of delivery, e.g., when equipment is delivered or when personnel are trained. The time-shifting of costs from one of these three modes to another can be accomplished by factors called transformation coefficients, which are stored in the computer and are subject to change by the analyst for a particular analysis.

2.8.2 Uncertainty Estimates

It is highly desirable to provide estimates of the accuracy associated with cost estimates. Major areas of uncertainty in system cost estimates are (1) uncertainties related to what is costed, i.e., the system description, and (2) uncertainties in the costs estimated for a given system description. Estimates of the second type of uncertainty can often be developed with standard statistical procedures, while cost sensitivity analysis coupled with subjective probability techniques can be used to show how costs vary with variations in system parameters.

Provisions will be made to incorporate in the model estimates of the uncertainty associated with the various input elements. Using such data, estimates of the uncertainty -- measured, for example, by the standard error -- can be obtained for elements in the output formats. These, in turn, can be converted to subjective confidence statements concerning the probability, called the confidence coefficient, that estimated costs lie within calculated confidence limits.

* See Table SAM in Appendix A, Exhibit 2, page 97.




FIGURE 7

2.8.3 Interdependent Relationships for Sensitivity Analysis

The cost sensitivity analysis procedure described in Section 2.7 requires the analyst to specify the elements he desires to change directly. In subsequent modifications to the model, a set of inter-relationships between elements will be stored in the computer to permit a more automated sensitivity analysis to be performed.

2.8.4 Reprogramming

Once resources have been committed to the acquisition of an electronic system, it is often necessary to determine the costs of possible reprogramming actions such as changes in schedule, e.g., either end dates or intermediate milestones, changes in configuration, such as number of units or sites to be included, and changes in the acquisition plan. It is also necessary to estimate the effect on schedules caused by the imposition of new budget constraints. The computerized cost model will be extended to include a capability to estimate system costs when any of the above changes occur or are simulated.

2.8.3 Performance-to-Cost Relationships

The set of CERs initially developed for the cost model pertains to the relationship between system elements and cost. CERs that relate performance and functional parameters to cost would be particularly useful in the system requirements and advanced planning stages of the system cycle when details of the system configuration are not known. As such CERs are developed, modifications will be made to the cost model computer program to provide for their use. These performance-to-cost relationships would permit costing directly from the system description formats mentioned in Section 2.3.

3.0 PRIMER

This chapter is intended to provide a more detailed description of the model, and is oriented to the analyst using the model. The first section (3.1) discusses the input cost element estimates and describes the sheets used for recording the data. The next section (3.2) discusses briefly the Cost Estimating Relationships (CERs) which have been programmed for the model. The factors and percentages associated with the CERs are discussed in section 3.3. The types of output tables available and the necessary specifications to generate them are discussed in the following section (3.4). Finally, the manner of specifying changes for sensitivity analysis is described in Section 3.5.

3.1 Input Cost Element Estimates

Exhibit 1 in Appendix A presents the data sheets used in preparing the system cost estimate. The first ten pages of the exhibit, 65 through 74, are the Input Cost Element Estimate Sheets, one sheet for each of the nine subsystems of the electronic system and a tenth with identical column headings but no preprinted data. The latter is used for changes to the usual method for estimating costs, for recording additional cost elements, and for changing input cost element estimates in sensitivity runs. Only the non-shaded columns are key punched, and these under control of a check in the first column. The shaded columns assist the analyst in preparing the estimate.

The input cost element estimate sheets in the exhibit provide an example of the amount of data usually required from the analyst to cost a subsystem in one pass. It should be noted that in general less than one-half of the elements require input estimates, although each cost element is checked at least once, so that at least one card is prepared for each element. Those elements with starred CERs (requiring no input data) do not require any entries in the "Y" field, while a "7" is required in the "Y" field for those elements which are not to be costed and do not have starred CERs. The X's in the "years" fields indicate where numbers were inserted for the purpose of calculating the sample output tables shown in Appendix A, Exhibit 2.

A set of sheets is filled out for each pass of the first run, the pass being identified at the top of the sheet in the space provided.

Since more than one CER is available to the analyst for some of the elements, the analyst must insert a check in field one for all lines he desires key punched. If any costs are estimated for a subsystem, at least one card must be key punched for every element in that subsystem. If the analyst does not desire to cost an element, he merely writes a "7" in field ten for the first line of that element; this code sets the costs for that element to zero, and thus eliminates the need for key punching any additional

cards required by the CER. However, additional cards may be required for the first run in certain sensitivity analysis cases (see section 4.1.3).

If no costs are associated with any of the nine subsystems for any particular pass, it is necessary to make only one entry for each of such subsystems. The usual CERs for the first element of these subsystems are changed to 99XX where XX refers to the subsystem number (01 through 09) and a scale factor (field ten) of "0" (not "7") is entered. The computer program will then automatically set all cost elements for these subsystems to zero costs. However, if costs are to be estimated in subsequent runs for the same pass for which a subsystem is "zeroed" in the first run, the 99XX CER (called CER 99) must not be used; rather, cards must be entered for every element, with the first card of each element containing a "7" in field ten. Also, CER 99 cannot be used in subsequent runs to "zero" a subsystem which was costed in the first run; cards with a "7" in field ten must be input in the sensitivity run for each element of the subsystem.

Field one contains a check if the line is to be key punched (see above).

Field two contains 06, the card code which identifies the data as an input cost element estimate. Card codes associated with other types of data are described below.

Field three, which is not key punched, contains the element name and number. The element name appears on the output table of the Cost Estimating Structure. The element number is organized to show the different levels of the structure and the additive relationships among the elements; for example, element 21200 is the sum of elements 21210, 21220, 21230, and 21240 while element 21210 is the sum of 21211 and 21212.

Field four contains the sequence number. The number specifies the order in which the elements are stored in the structure, thus providing the means by which the computer locates the element for generating costs of other elements or output tables.

Field five contains a shortened budget code that is not used for developing the output tables organized by budget codes in the current operating program. This code is octal; a "7" is used rather than an "8" for P800 funds, and "0" signifies an element which is the sum of costs with different budget codes.

Field six contains the four-digit code of the CER usually used in estimating the cost of the element. The two leftmost digits of the code represent a particular CER formula; these currently range from 00 to 35 plus the special 99. The two rightmost digits -- the CER line number -- are numbered serially; the maximums for each CER vary with the expected use of the CER and currently range from 3 to 100.* The entire CER code uniquely identifies parameters required to cost that element.

*There is no maximum for CERs such as 01, Direct Dollars, which require no parameters.

Field seven contains the card number associated with an element and particular CER. The exact number of cards associated with a CER must be prepared if any non-zero cost estimates (direct or indirect) are entered for that element. However, if no costs are to be obtained for that element, only one card is necessary. (See Section 4.1.3 for exceptions to these rules.)

The next two fields, eight and nine, provide the analyst with information about the usual CER listed in field six. Field eight identifies the unit of measure for the data in fields thirteen through twenty-two (and also possibly field twelve). An asterisk in field eight indicates that no data other than those in fields two and four through seven need to be key punched. Whenever the unit of measure is a percentage, field nine references the elements of which the percentage is being taken.

In field ten a scale factor ranging from zero to six provides the analyst the flexibility of specifying his data over a wide range of values; the scaling applies to the "years" data, fields thirteen through twenty-two. If the unit of measure is dollars, the scale factor is interpreted as a positive exponent of 10, so that the analyst can input from \$1 using a scale factor of zero, to \$99,999,000,000 by using a scale factor of six. If the unit of measure is not dollars, the scale factor is treated as a negative exponent of 10, so that the analyst can input from .000001 using a scale factor of six to 99,999 using a scale factor of zero. A scale factor of seven in the first card of the element indicates that no costs are to be calculated for that element.

In field eleven a scale factor associated with the prior years total column is indicated. Exponents zero through six are used when the total for prior year(s) is given in dollars; a seven in this field signifies that the prior years total is given in the same unit of measure of fields thirteen through twenty-two, and the scaling is identical to that specified by field ten.

The estimate of all years prior to year N is entered in field twelve which has provision for six digits. To enter a dollar estimate in field twelve for prior years, codes 0 through 6 are used in field eleven. To estimate prior years costs in the same unit of measure as later costs, code 7 is used in field eleven.

Fields thirteen through twenty-two are used to enter time-phased estimates (maximum of five digits) for years N through N + 9. The year corresponding to year N is specified along with other control information on Cost Model Work Sheet #1. As mentioned previously, the unit of measure of each entry is given in field eight, with the data scaled by field ten.

The last field, twenty-three, contains a sort code for arranging the data into a sequence which permits costs to be computed with a minimum number of iterations. For example, the total for Data Processing

(element 20000) cannot be calculated until the Mission Equipment (21000), AGE (22000), and Replacement Maintenance and Rentals (23000) costs have been computed. The sort codes for these elements are thus assigned to reflect this fact.

3.2 Cost Estimating Relationships

The CERs currently available in the computer may be organized into seven groups.

3.2.1 Direct Dollar Estimates

Two CERs, 01 and 24, are available for operating on direct dollar estimates. In CER 01, the analyst estimates time-phased direct dollar costs; a total over years is calculated and the total and time-phased costs are stored in the proper locations of the structure. In CER 24, Multiple Direct, the analyst estimates four sets of time-phased direct dollar costs; these four costs are summed for each time period, and these time-phased costs and the total over years are stored in the structure.

3.2.2 Totals

Nine CERs -- 02 through 10, Total of 2 through Total of 10 -- calculate dollar totals of two through ten elements. Total costs are obtained for individual years and a total over years. No inputs in fields thirteen through twenty-two are required for these CERs.

3.2.3 Percentages

The CERs related to percentages are classified into three types: Percent Direct, Percent Spread, and Percent Operations.

Percent Direct and Percent Spread are usually used in the RDT&E and Initial Investment phases. Total costs for an element are calculated as a percentage of some reference element; the time-phasing is then specified by the analyst either in the same time-phased pattern as the reference element (Percent Direct) or some other time-phased pattern (Percent Spread). Percent Operations is normally used for generating operating costs where each annual operating cost is a percentage of some initial investment cost.

3.2.3.1 Percent Direct

Two CERs -- 11 and 12, Percent Direct (1) and Percent Direct (2) -- calculate costs as a direct percentage of the cost (or sum of costs) of some reference element(s). The costs are time-phased in an identical fashion as the reference elements; hence, no inputs are required for fields ten through twenty-two. For CER 11, the cost is calculated as a percentage of a single

reference element, while for CER 12 the cost is calculated as a percentage of the sum of two reference elements.

Element 21122, Development Tooling and Test Equipment, is an example of the use of CER 11. The costs of element 21122 are assumed to be allocated in the identical time-phased spending pattern as the reference element 21121, Mockups, Prototypes and Other. Consequently, the costs of element 21121 for each year are multiplied by a percentage stored in the Factor and Percentage table to generate the corresponding year's costs for element 21122. If 25 percent of element 21121's costs were in Year N and 75 percent in year N + 1, then 25 percent of element 21122's costs would also occur in year N and 75 percent in year N + 1.

3.2.3.2 Percent Spread

In Percent Spread, a percentage is taken of the total cost (or sum of costs) of the reference element(s), and the costs then time-phased by percentages which sum to 100 percent that the analyst enters in fields twelve through twenty-two. If direct dollars are input in prior years total, the percentages input in fields thirteen through twenty-two must sum to less than 100 percent.

In CER 13, Percent Spread (1), the total costs of a single reference element are spread, and in CER 14, Percent Spread (3), the sum of the total costs of three elements are spread. CER 25, Multiple Percent Spread, is a special percent spread currently used only for an element in the facilities and support subsystem. As in CER 14, the sum of total costs of three reference elements are spread. However, four different inputs, each with independent percentage allocations, are used for spreading these costs, and the time-phased costs for each time period are obtained as the sum of costs spread by the four allocations.

An example of the use of CER 13 is element 21230, First Destination Transportation (FDT), costs of which are generated as a percentage of the reference element 21210, Prime Equipment. As contrasted to the Percent Direct case, however, costs of element 21230 are usually not generated in the same time-phased pattern as element 21210. If Prime Equipment costs were spread evenly over year N + 2, N + 3, and N + 4 for example, and the transportation costs were to be allocated evenly to years N + 4 and N + 5, the analyst would enter 50 percent in each of the latter two years for the FDT element (input = 5 with a scale factor Y = 1). The total Prime Equipment cost would then be multiplied by a stored FDT percentage and the product allocated 50 percent to year N + 4 and 50 percent to year N + 5.

Element 91240, Contingencies, is the only element using CER 25. Four sets of time-phased percentages, each totaling 100 percent, are entered in fields twelve through twenty-two to represent the time-phasing of site

exploration, construction supervision, contractor's overhead and profit and contingencies. The total costs of each of these four items is computed by multiplying the respective stored percentage by the sum of the totals of elements 91210, 91220 and 91230.

3.2.3.3 Percent Operations

CER 15, Percent Operations (1), is closely related to the Percent Spread CER 13 except that the sum of input percentages is not a criterion. A percentage is taken of the total cost of the reference element, and the costs are then time-phased by annual percentages entered by the analyst in fields twelve through twenty-two. These annual percentages are usually 100 for normal operating conditions, less than 100 for partial operations, as for example, during implementation or phase out, and may be greater than 100 for years with special requirements.

Follow-on spares, element number 23110, is an example of Percent Operations. Assume that the system will build up to full operating level in the interval from year $N + 3$ to year $N + 4$, will operate normally for the four years $N + 5$ to $N + 8$, and will then phase out in one year. The analyst would enter 33, 67, 100, 100, 100, 100, and 50 percent as 33, 67, 100, 100, 100, 100, 50 in years $N + 3$ to $N + 9$ respectively with scale factor = 2. For each of these years, the percentage is multiplied by the product of the stored factor for follow-on spares in percent per year and the reference element total, i.e., the total of element 21210, to generate follow-on spares costs.

3.2.4 Factors

CERs 16, 17 and 18, Factor (1), Factor (2), and Factor (3), convert estimates of resources such as "number of instructions" or "man-years contractor engineering" to dollars through the use of factors such as dollars per instruction or dollars per man-year contractor engineering. In CER 16, one resource estimate is entered and converted to dollars; in CER 17 two resource estimates for the same element are entered, converted to dollars, and summed to obtain the element cost estimate; in CER 18 three resource estimates for the same element are entered, converted to dollars, and summed to obtain the element cost.

3.2.5 Mixed Direct Dollars, Percents, and Factors

CERs 19 through 23 and 27 are combinations of direct dollars, percents and factors. These CERs give to the analyst considerable flexibility in calculating costs since he may combine estimates of various types.

CER 19, Percent Spread Special, is a variation of percent spread in which the total for "reference element" is replaced by the product of a

stored factor and data entered in field thirteen of the second card of the element associated with the CER. For example, in element 81220, Positional Handbooks, the time-phased percentages which define the spending pattern are entered in the first card as in CER 13, but then the percentages are applied, not to some reference element total, but to the product of the data in field thirteen of the second card (number of operator positions) and a cost factor (dollars per operator position).

CER 20, Factor (1) + Direct Special, is a sum of direct dollars and resources converted by a variable factor. The resource estimates are entered on the first card; direct dollars are entered on the second card; and data are entered in field thirteen of the third card. The variable factor associated with the resource input is obtained by multiplying the entry on the third card by a stored cost factor.

An example of the use of the CER can be seen in element number 81210, Initial Training (Operational Personnel), where the time-phased resources on the first card, number of men to be trained each year, are multiplied by the product of the average length of the training course entered in field thirteen of the third card and a cost factor representing dollars per man-month for training. Added to these time-phased costs are the time-phased direct dollar costs of special training aids entered on the second card.

CER 21, Factor (2) + Direct Special, is a sum of two resource estimates on cards one and two, a direct dollar estimate on card three, and a variable percentage computation.

The variable percentage computation consists of multiplying time-phased entries on the fourth card by the product of a stored percentage and the sum of the totals of five reference elements.

An example of the use of this CER can be seen in element number 12130, Intra-System Integration Tests, where the four time-phased data inputs are in terms of: 1) man-years contractor engineers; 2) man-years contractor technicians; 3) dollars for test equipment; and 4) months of testing. The first three cards are treated as described in CERs 17 and 01. The analyst enters in the fourth card the duration (in months) of the testing program in its applicable years; for each year's input, the number of months is multiplied by a product of (1) a percent per month and (2) the sum of the prime equipment hardware costs, i.e., the totals of elements 21210, 31210, 41210, 51210 and 61210, to give a cost for spares consumption during the tests.

CER 22, Factor (4) + Percent Spread, is a combination of four resource estimates and a percent spread.

CER 23, Factor (4) + Direct Special, is the same as CER 21 except that there are four resource estimates instead of two.

CER 27, Factor (2) + Direct, is a combination of two resource estimates and a direct dollar estimate.

3.2.6 Move and Subtracts

Move and Subtract CERs are currently used only in the generation of output tables.

CER 26, Move, sets the time-phased costs of a table entry equal to the time-phased costs of a structure cost element or another table entry.

In CERs 28, 29 and 30, Subtract (1), Subtract (2), and Subtract (3), the time-phased costs of an element or table entry are diminished by the time-phased costs of one, two or three other elements or table entries, respectively. CER 33, Total of (4) Minus (1), subtracts the time-phased costs of one element or table entry from the sum of time-phased costs of four other elements or table entries.

3.2.7 Unassigned CER Numbers

CERs 31,* 32, 34, and 35 are presently unassigned. These CERs will be utilized as other mathematical functions such as exponential and multiple regression relationships are developed.

3.3 Factors and Percentages

Essential to cost estimation are the factors and percentages used by the CERs; in Appendix A, Exhibit 3, is a listing of the current factors and percentages. Since the values for these factors and percentages have been developed from a continuing analysis of past data and are constantly being updated and improved, no numeric values are shown.

The basic set of factors is maintained on a deck of cards which is input at each model processing time. Thus, one may change values or add factors merely by changing or adding cards. The analyst specifies these changes or additions on Cost Model Work Sheet #1 (Appendix A, Exhibit 1, page 75).

3.4 Output Table Control

As indicated in Section 2.5, eight standard output tables can be generated by the model (see Appendix A, Exhibit 2, for sample tables). Six of the eight tables, viz., A, B, C, D, E, and S may present either pass or run information. Table F (Table A over passes) is associated with a single run while Table R (Table A over runs) presents summary data for a set of runs. The analyst selects the particular tables he desires and specifies a table number and the number of decimal places by appropriate entries on Cost Model Work Sheet #1 (MCF 1009n).

* CER 31 is temporarily being used as a continuation of CER 29 until the next model updating.

Provision is made on this work sheet to identify the system by name or number, along with the number of passes per run and the number of runs to be made.

For the first run the analyst assigns a run number and for Tables A, B, C, D, E, S, and P, specifies "print" or "not print." If print, the number of decimal places and table number to be assigned are specified, where tables give results in millions of dollars and a table number of three alphanumeric characters is permitted. Also specified is the same information for the individual passes of the first run with the exception of Table P.

In the case of a sensitivity analysis, the analyst can select for printing any of the tables described previously for any pass or run. Usually, however, the same sets of tables are desired for all subsequent runs (and passes of each run) after the first. Provision is made on Work Sheet #1 for table specifications for these subsequent runs. Also on the work sheet, the analyst specifies the number of decimal places and table number for Table R which is printed whenever multiple runs are made.

3.5 Multi-Pass Feature

Several uses of the multi-pass feature are outlined in Section 2.7. An example of its use is presented here.

It may be desirable to aggregate and present system costs by functional groupings in addition to the resource aggregations represented by the nine subsystems. For example, in determining the costs for SAGE, System 416L, it may be desirable to show in separate tables the costs of direction centers, long-range radars, gap filler radars, ground-to-air radio sites, etc. By assigning a separate pass to each of these functional groups, the costs for each, as well as the grand total system cost, can be identified.

The planning for the cost analysis of the SAGE 416L system is facilitated by the completion of a table similar to Table 1.

3.6 Changes for Sensitivity Analysis

Changes for a sensitivity analysis are centered on the blank Input Cost Element Estimates Sheet (MCF 1009j) and on Cost Model Work Sheet #2 (MCF-1009o) shown in Appendix A, Exhibit 1, pages 74 and 76, respectively.

The changed element estimates are entered in the same manner as original element estimates with the exception that the card code (field two) is changed from 06 to -6. The pass and run number associated with the changed element must be specified for each change at the top of the form. Element numbers of these element changes are entered on Work Sheet #2 for ready reference in identifying the run in which the change is made.

TABLE 1

EXAMPLE OF ORGANIZATION OF SAGE DATA FOR
COSTING BY ELECTRONIC SYSTEM COST MODEL

Pass Subsystem	Direction Centers 1	Long- Range Radars 2	Gap Filler Radars 3	Ground-to-Air Radio Sites 4	etc.
General System					
Data Processing	X	X			
Data Presentation	X				
Communication	X	X	X	X	
Data Acquisition		X	X		
Aerospace Vehicles				X	
Computer Programs	X	X			
Personnel	X	X	X	X	
Facilities & Support	X	X	X	X	
PASS TOTAL					

If the analyst desires to change the CER associated with an element from one run to another, the number of cards associated with the modified CER must not exceed the number of cards associated with the original input cost element data for that element. (See Section 4.1.3, "-6 cards," for detailed discussion of this point.)

Changes to factors, identified as N in the "N or I" column, are entered on Work Sheet #2 along with the run number in which the change is to be made. For incremental changes to factors, the number of the first run in which the increment is to be effected is entered along with the factor number, size of increment, identification as increment (I in "N or I" column) and number of increments to be effected.

The incremental change is considered additive, i.e., the increment for a run is added to the value of the increment of the previous run. The original value of the factor is not restored until the specified number of increments has been accomplished. For example, if the original factor is 20 percent and three increments of 3 percent are to be made starting with the second run, the values of the percentage for runs 1 through 5 are 20, 23, 26, 29, and 20 percent, respectively.

4.0 REFERENCE MANUAL

The flexibility designed into the computerized cost model is achieved at the expense of some simplicity in its operation. Hence, the utilization of the many features of the model can best be achieved by training a technical specialist to prepare and organize the cards for computer processing, and to edit the data prior to processing. This chapter, which is oriented toward the specialist's needs, describes procedures for incorporating and processing data into and through the model. The procedure is developed in Sections 4.1 through 4.6 (1 through 6, respectively):

1. Types of cards used with the model and steps required to translate analyst's specification from work sheets #1 and #2 to key punch sheets (Exhibit 1).
2. Organization of data for entry into the computer, including an illustrative 1401 listing of cards.
3. Table Tape containing the nomenclature for the structure, all standard output tables, and formula specifications for generating the tables.
4. Procedures for efficiently using available CERs.
5. Problems and methods of modifying the cost structure.
6. Methods of checking for errors before and after key punching, including computer error diagnostics.

4.1 Types of Cards

Eleven card formats are currently used in the cost model. These may be organized into three types: model cards, control cards, and system data cards. Model cards contain data which are usually, but not necessarily, independent of the system being costed. Control cards are used to define the number of systems, number and type of sensitivity runs per system, and passes per run. In addition, they are used to specify the desired outputs. System data cards contain time-phased cost element estimates and the changes for sensitivity runs. Table 2 lists the card code, type, and name for each of the eleven formats.

Table 2

Types of Cards Used in Cost Model

<u>Card Code</u>	<u>Card Type</u>	<u>Card Name</u>
00	Control	Header
01	Control	System
02	Model	CER Parameter
03	Model	Factor & Percentage Value
04	Control	Run
05	Control	Pass
06	System Data	Input Cost Element Estimate
07	Control	Sensitivity Element Change Count
-1	System Data	Sensitivity Factor & Percentage Increment
-3	System Data	Sensitivity Factor & Percentage Change
-6	System Data	Sensitivity Input Cost Element Change

All entries in the data tables used in the model are identified by a four-digit code. The leading digit defines the type of data; the following three digits are a sequence number for each particular type. The codes are:

<u>Code</u>	<u>Type of Data</u>
1xxx	Element in Structure (Table S)
2xxx	Factor or Percentage
3xxx	Element in Table A or B
4xxx	Element in Table C, D, or E

The actual values for the 1xxx codes are given by the Sequence Numbers, field four, of the Input Cost Element Estimates Sheets in Exhibit 1; the values for 2xxx are given by the factor numbers in the Factors and Percentages listing of Exhibit 3; and the 3xxx and 4xxx codes are defined in Exhibit 5.

4.1.1 Model Cards

Two of the eleven card formats may be considered model types; these are 02, CER Parameters, and 03, Factor and Percentage Values.

02 - CER Parameters

CERs operate on data stored in locations specified by the CER parameter cards. A maximum of ten parameters may be associated with a CER, e.g., CER 10 and 23 each require ten. No CER parameter cards are required for CERs 01, 24, 99.

The parameter cards contain the following information in the designated columns:

<u>Card Columns</u>	<u>Information</u>
1-2	Card Code
3-4	CER Number
5-6	CER Line
7-8	Subsystem Number*
9-12	Sequence Number (Structure or Table)
13-14	Number of Parameters
15-18	First Parameter
19-54	Second Through Tenth Parameters as required
55-72	Blank
73-80	Identification

*Numbers 21 through 25 represent Tables A through E, respectively.

The identification field, which is punched in columns 73 to 80 for all types of cards, completes the data on the card. The identification field consists of a system code, a run number, a pass number, and a sort code as follows:

<u>Card Columns</u>	<u>Information</u>
73	System Code
74-75	Run Number
76-77	Pass Number
78-80	Sort Code

For model cards, where system, run and pass have no meaning, zeroes are key punched. The identification field is not read by the computer but is used to identify the data for future use and to arrange the data for input into the computer. See Section 4.2 for further discussion of this subject.

The key punch sheet (MCF 10091) for parameter cards is presented in Exhibit 1. The 02 cards currently used with the model are presented in Exhibit 3.

CER 2101 is an example of how the parameter cards are developed and may be interpreted. This CER number is located on page 104, and shows the relevant subsystem to be 01. The sequence number, 1007, identifies the element using this CER as Intra-System Integration Tests, element number 12130, with eight parameters required to calculate the costs. The first three parameters 2003, 2004, and 2208 refer to factors used to convert Man-Years Contractor Engineers, Man-Years Contractor Technicians, and Months Testing to dollars. The next five parameters refer to sequence numbers 1026, 1059, 1092, 1127, and 1160 (observe that these refer to element numbers 21210, 31210, 41210, 51210, and 61210 on the input data sheet). The fact that only the totals of these five elements are required is incorporated in the mathematics of the CER.

03 - Factor and Percentage Values

Factors and percentages are used by many CERs. These are maintained as a deck of cards which may be updated by exchanging or adding cards. The analyst specifies the additions or changes to factors on Work Sheet #1. These changes or additions are entered on the Key Punch Sheet for Factors & Percentages (and Changes) (MCF 1009m) in Exhibit 1, page 79.

03 is entered as the card code; the last three digits of the factor code, i.e., sequence number, in the 2xxx series, are entered as the factor number (the program will generate the "2" code). The value for the factor is entered in the Value or Increment field in the exponential form shown on the keypunch sheet; for example, 1.54 percent is entered as +1.540E-02,

while \$30,000 is entered as +3.000E+04. A description field of fifty-four alphanumeric characters is available for defining the factor and its unit of measure, i.e., dimension. Finally, an identification field completes the card. The card layout is as follows:

<u>Card Columns</u>	<u>Information</u>
1-2	Card Code (03)
3-5	Factor Number (last three digits of sequence number)
6-15	Value (in exponential form)
16-18	Blank
19-72	Description
73-80	Identification

4.1.2 Control Cards

Five of the eleven card types are considered control cards; these are 00, Header; 01, System; 04, Run; 05, Pass; and 07, Sensitivity Element Change Count. The data for the first four card types are completed in the appropriate formats on Key Punch Sheet -- System, Run and Pass Control Information (MCF 1009k) in Exhibit 1. The 07 card type information is entered for key punching on the blank Input Cost Element Estimate Sheet (MCF 1009j) in Exhibit 1. All data in these cards are entered in their respective fields right justified, i.e., with the units position at the extreme right. For example, in the header card field for the number of systems, a "one" would be entered in column 14 and not column 13. The only exceptions to the right justification are the entry of data in the various description fields, where any columns may be used. The information entered on the key punch sheets is obtained primarily from Work Sheets #1 and #2.

00 - Header

The first card in the data deck is a header card. This card contains the following information in the designated columns:

<u>Card Columns</u>	<u>Information</u>
1-2	Card Code (00)
4-5	Month-Numeric
7-8	Day-Numeric
10-11	Year-Two low order digits
13-14	Number of Systems to be Processed
15-72	Description
73-80	Identification

01 - System

Data which describe the relevant system information are entered on the system card. One system card is required for each system being processed. The information required is:

<u>Card Columns</u>	<u>Information</u>
1-2	Card Code (01)
4-9	System Name or Number
11-13	Number of Runs for the System
15-16	Number of Passes per Run
18-19	Last Two Digits of Year Corresponding to Year N on Input Cost Element Estimate Sheet
20-46	Number of Elements in Each of the Nine Subsystems of the Structure, three columns per subsystem.
48	Number of Decimal Places, in millions of dollars, for Table R (Table A over runs)
49-51	Table Number Assigned to Table R (alphanumeric characters)
52-54	Number of Additional Elements in Subsystem Ten, the Artificial Subsystem for Total System Cost and Additions to Structure
55-72	Blank
73-80	Identification

The data for columns 20 through 46 are usually fixed as 016, 033, 033, 035, 033, 033, 020, 037, and 019, the number of elements respectively for the nine subsystems. The non-costing of any elements does not change the number of elements in a subsystem. A card should be entered for each such element with a "7" in field 10. Also, the non-costing of an entire subsystem (using CER 99) does not change the number listed above for that subsystem.

The tenth subsystem normally contains only one element, the total for the nine subsystems. For this case, columns 52-54 are zero. Additional elements added to any subsystem are placed in the tenth subsystem and CERs are modified appropriately. The number of elements in the tenth subsystem will then be only the number of additions. The subject of additions to the structure is discussed in more detail in Section 4.5.2.

04 - Run

A run card is prepared for each run to specify the output tables desired for that run. In addition, for runs beyond the first, i.e., base

case, the run card lists the numbers of each of the three types of sensitivity changes which are permissible. Run cards contain:

<u>Card Columns</u>	<u>Information</u>
1-2	Card Code (04)
4-9	System Name or Number
11-13	Run Number
14-16	Blank
18	1 = Yes, 0 = No--for printing Table A
20	Number of Decimal Places in Table A (if 1 in Column 18)
21-23	Table Number for Table A (alphanumeric characters) if 1 in column 18
25-65	Similar to Columns 18, 20, and 21-23 for Tables B, C, D, E, S, and P
67-68	Number of Factors <u>First</u> Incremented in This Run.
69-70	Number of Factors Changed for This Run Only (<u>not</u> including factors con- trolled by increments)
71-72	Number of Input Cost Element Estimate Cards Changed for This Run Only.
73-80	Identification

05 - Pass

A pass card is prepared for each pass of each run, and is used solely to specify the output tables desired for that particular pass. The format used to specify run output is used to specify pass output; thus, the pass cards contain:

<u>Card Columns</u>	<u>Information</u>
1-2	Card Code (05)
4-9	System Number
11-13	Run Number
15-16	Pass Number
18	1 = Yes; 0 = No--for Printing Table A
20	Number of Decimal Places in Table A (if 1 in Column 18)
21-23	Table Number for Table A (alphanumeric characters) if 1 in Column 18
25-58	Similar to Columns 18, 20, and 21-23 for Tables B, C, D, E, and S.
59-72	Blank
73-80	Identification

07 - Sensitivity Element Change Count

The sensitivity element change count card is required to identify the pass associated with input element changes for sensitivity runs. One card is required for each pass in a run in which input elements are changed. The card contains the pass number and the number of input element cards (not number of elements) which are being read in. The information is recorded on the blank Input Cost Element Estimates Sheet (MCF 1009j). The card code of 07 is entered in field 2 (card columns 1-2), the pass number is entered in the two low-order positions of field four (card columns 5-6), the number of cards input is entered in the two low-order positions of field 6 (card columns 12-13) and identification is entered in card columns 73-80.

4.1.3 System Data Cards

The remaining four card types are considered system data cards. One, 06, Input Cost Element Estimates, is associated with the first run. The other three, -1, Sensitivity Factor and Percentage Increments; -3, Sensitivity Factor and Percentage Changes; and -6, Sensitivity Input Cost Element Changes are associated with the three types of sensitivity changes allowed for runs beyond the first. The data for 06 cards are recorded for key punching on the Input Cost Element Estimates Sheets (MCF 1009a through MCF 1009j), the -1 and -3 data are recorded on the Key Punch Sheet for Factors and Percentages (and Changes) (MCF 1009m), and the -6 cards are key punched from the blank Input Cost Element Estimate Sheet (MCF 1009j).

06 - Input Cost Element Estimates

The fields of the Input Cost Element Estimate Sheets are described in detail in Section 3.1. The key punch columns for each field are:

<u>Card Column</u>	<u>Field No.</u>	<u>Field Name</u>
NP*	1	Check Column
1-2	2	Card Code (06)
NP	3	Element Name & Number
3-6	4	Sequence Number
7**	5	Budget Code (Octal)
8-9**	(Not Shown)	Subsystem Number (Octal)
10-13	6	Usual CER Number
14	7	Card Number
NP	8	Unit of Measure

*NP designates not punched.

**Data need not be punched; it is strictly for identification.

<u>Card Column</u>	<u>Field No.</u>	<u>Field Name</u>
NP	9	Reference Element(s) Number(s)
15	10	Scale Factor for "Years" Data
16	11	Scale Factor for "Prior Years Total" Data
17-22	12	Prior Years Total Estimates
23-27	13	Year N Estimate
28-72	14-22	Years (N+1) to (N+9) Estimates
73-77	(Not shown)	Identification - System, Run, Pass
78-80	23	Identification - Sort Code

-1 - Sensitivity Factor and Percentage Increments

The increments to factors or percentages for sensitivity analysis are translated from Cost Model Work Sheet #2 to the Key Punch Sheet for Factors and Percentages. The key punch columns for each field are:

<u>Card Column</u>	<u>Information</u>
1-2	Card Code (-1)
3-5	Factor Number
6-15	Value of Increment in Exponential Form
16-18	Number of Times Factor is to be Incremented
19-72	Description
73-80	Identification

A card must be input only for the first run in which the increment is effected. The incremental changes for all following runs will then be performed by the computer, and do not require further specification. Desired output tables for these additional runs, however, must be specified by the appropriate run and pass cards.

-3 - Sensitivity Factor and Percentage Changes

New values of factors or percentages for a single run are entered on Key Punch Sheet for Factors and Percentages using a -3 card. Card Columns 16-18 are blank, the card code (-3) is punched in Columns 1-2, while the other columns are similar to 03 type cards. The identification code contains the run number for which the new value of the factor is applicable. Upon completion of the run, the value of the factor is restored to its original value, thus requiring another -3 card if the same change is desired in any subsequent run.

-6 - Sensitivity Input Cost Element Changes

Changes to the input cost elements for sensitivity runs are made on the blank Input Cost Element Estimate Sheet (MCF 1009j), with -6 replacing 06 in the second field. The data are entered in the fields in the same manner as for original 06 cards with all unshaded columns appropriately completed.

An important restriction on the use of -6 cards is that for any cost element in subsequent runs, no CER may be used that requires more input cards than were used in the initial run. This restriction is necessitated by the manner in which the computer program reads and stores the initial input data. Consequently, additional cards may have to be added in the first run that are not normally required. To illustrate, consider the following cases:

Case 1: Element not costed in first run, but costed in subsequent runs.

In the first run the first card is coded with a "7" in field ten and is blank in fields eleven through twenty-two. Additional cards are added to make up the total number required by the CER used in later runs. The additional cards contain the proper data for fields 2, 4, 5, 6, 7 and 23 and are blank in fields ten through twenty-two. In the subsequent runs where the element is costed, -6 cards are input with the appropriate cost estimates.

Case 2: Element costed in first run, and costed in subsequent runs using a different CER requiring more input cards.

In the first run additional cards must be added to those required for the first run CER until the total number of cards is equal to that of the CER requiring the largest number of cards in any subsequent run. In the additional cards, fields 2, 4, 5, 6, 7, and 23 are properly filled out using the same CER number as that of the original CER and fields ten through twenty-two are left blank. Care must be exercised to assure that the additional cards are physically located immediately behind those of the first run CER. This can be accomplished by changing the sort codes of the subsystem to maintain the proper ordering. In the subsequent runs where the element is costed using the new CER, the appropriate -6 cards are input.

There is no restriction in subsequent runs on using a CER which requires less input cards than the CER of the first run or in not estimating the element in a subsequent run (using one card with a "7" in field ten). Also, there is no restriction on varying the numbers of cards used to estimate an element in different passes of the same run. For example, element 12100, Integration of Subsystems, could use a Factor (4) + Direct Special CER (six cards) in Pass 1 and a Total (4) (one card) in Pass 2.

4.2 Card Organization

The input data cards are organized for processing in a fashion which follows the card numbers:

1. Header Card (00) with number of systems.
2. System Card (01) with number of runs, and number of passes per run.
3. Parameter Cards (02) - No internal order necessary. A blank card is required at the end of these cards.
4. Factor and Percentage Values (03) - No internal order necessary. A blank card is required at the end of these cards.
5. Run Card (04) for first run.
6. Pass Card (05) for first pass of first run.
7. Input Cost Element Estimates (06) for first pass. A blank card is required at the end of these cards. It is recommended these cards be sorted by the sort code in Columns 78-80 for efficient computer processing.
8. Pass Card (05) for second pass, if any, followed by 06 cards and a blank card for second pass.
9. Pass Card (05), 06 cards, and a blank card for third, and subsequent passes, if any. There is no practical limit to the number of passes that may be processed.
10. Run Card (04) for second run, if any, with number of incremental changes, revised factors and percentages and revised input element cards, not elements alone, for all passes in second run.
11. Sensitivity Factor + Percentage Increments (-1), if any.
12. Sensitivity Factor and Percentage Changes (-3), if any.
13. Sensitivity Element Change Count (07) of input card changes for first pass in which elements are changed, if any.
14. Sensitivity Input Cost Element Changes (-6) for pass associated with preceding 07 card.
15. Sensitivity Element Change Count (07) for next pass, if any, in which elements are changed, and associated Sensitivity Input Cost Element Changes (-6).
16. 07 and -6 cards for any additional passes of second run.
17. Pass Cards (05) for all passes in second run.
18. Data organized by items 10 through 17 for each additional sensitivity run; there is no practical limit to the number of sensitivity runs which can be made.
19. If another system is to be processed, the data for the next system is organized by items 2 through 18, thus requiring as input its separate set of Parameter Cards (02) and Factor and Percentage Values (03). As many different systems may be processed as desired.

This data organization is shown graphically in Fig. 8 for a single system with multi-passes and multi-runs.

The identification code for Columns 73-80 has been developed to permit the data cards to be arranged by sorting off-line on Columns 73 to 80. The code for the various card types is shown in Table 3.




Fig. 8. Data Organization: Single System Multi-Pass and Multi-Run

Table 3

Identification Codes

<u>Card Type</u>	<u>Card Col. —→</u> <u>Name —→</u>	<u>73</u> <u>System</u>	<u>74-75</u> <u>Run</u>	<u>76-77</u> <u>Pass</u>	<u>78-80</u> <u>Sort Code</u>
00		0	00	00	000
01		X	00	00	001
02		X	00	00	002
Blank (1)		X	00	00	003
03		X	00	00	004
Blank (2)		X	00	00	005
04		X	YY	00	000
05		X	YY	WW	000
06		X	YY	ZZ	101 to 998
Blank (3)		X	YY	ZZ	999
07		X	YY	ZZ	007
-1		X	YY	00	001
-3		X	YY	00	004
-6		X	YY	ZZ	101 to 998

Key: X = System Code

YY = Run Number

ZZ = Pass Number

WW = ZZ for Passes in First Run

= ZZ + 50 for Passes in Subsequent Runs.

Fifty is added to the pass number to put 05 cards at the end of the data deck for subsequent runs, e.g., passes 1 and 2 are coded as 01 and 02 for the first run, and as 51 and 52 for all runs after the first. This coding is applicable only for the identification in Columns 76-77 in the pass cards (05).

A program has been prepared for listing the input data on the IBM 1401 computer after it has been key punched and sorted. The listing is examined for clerical and key punch errors before insertion with the computer programs for processing on the IBM 7090 computer. Page and card code headings facilitate the editing. Exhibit 4, page 111, is an example of the formats on the 1401 listing. Section 4.6.2 discusses types of errors which may be discovered by examining the 1401 listing.

4.3 Table Tape

Data associated with the generation of the output tables are prestored on a magnetic tape. Such storage is adequate since these tables are standard and hence seldom need modification. Data stored include elements similar to 06 cards for the output tables A through E, and nomenclature for all output tables and the structure.

The output tables are generated in the same manner as the cost structure; i.e., the lines in the table are considered as cost elements (06 type) with associated CERs which can generate costs without requiring input data, usually either by totaling other elements or by moving costs from one element to a reference element.

The parameter cards for the table CERs are read with the other 02 cards as data cards, primarily to control the number of times the CERs are used; this is done to assure that usage does not exceed the maximum for each CER and to provide more flexibility in making changes to the structure.

The nomenclature is restricted to thirty-character records and is organized by records to correspond with the elements in the structure and lines in the tables. Blank records are inserted whenever blank spaces are required in the tables to improve the table appearance.

Changes in nomenclature can be made by replacing the appropriate records with the desired nomenclature in the deck of cards used to generate the Table Tape; the nomenclature is punched in columns 1 through 30. A new tape is then created from the modified deck of cards.

4.4 CER Utilization

To use efficiently and correctly the CERs available in the model, it is necessary to know how many of each type of CER are available to the analyst for any changes or additions he may desire to make. This information is obtained from Table 4 which contains, for each CER, the maximum number provided and the number currently in use by the model. The number available is actually greater than the difference between the maximum number provided and the number currently in use since many of the CERs currently in use are not required for any particular cost estimate. If temporary changes to the structure are contemplated for a system cost analysis, a tally on the number

Table 4

CER Utilization

<u>CER #</u>	<u>CER Name</u>	<u>No. of Param.</u>	<u>No. of 06 Cards</u>	<u>Max. No. Avail.</u>	<u>No. Currently In Use</u>
00	No Operation	0	1	No Limit	-
01	Direct Dollars	0	1	No Limit	-
02	Total of 2	2	1	60	54
03	Total of 3	3	1	45	41
04	Total of 4	4	1	30	26
05	Total of 5	5	1	20	17
06	Total of 6	6	1	6	4
07	Total of 7	7	1	3	0
08	Total of 8	8	1	3	0
09	Total of 9	9	1	5	2
10	Total of 10	10	1	10	7
11	Percent Direct (1)	2	1	50	41
12	Percent Direct (2)	3	1	10	7
13	Percent Spread (1)	2	1	35	29
14	Percent Spread (3)	4	1	3	1
15	Percent Operations (1)	2	1	20	14
16	Factor (1)	1	1	20	18
17	Factor (2)	2	2	30	22
18	Factor (3)	3	3	10	7
19	Percent Spread Special	1	2	5	2
20	Factor (1) + Direct Special	1	3	5	3
21	Factor (2) + Direct Special	8	4	4	2
22	Factor (4) + Percent Spread	6	5	7	5
23	Factor (4) + Direct Special	10	6	4	2
24	Multiple Direct	0	4	No Limit	-
25	Multiple Percent Spread	7	4	3	1
26	Move	1	1	100	63
27	Factor (2) + Direct	2	3	10	5
28	Subtract (1)	2	1	5	2
29	Subtract (2)	3	1	5	5
30	Subtract (3)	4	1	5	1
31	Subtract (2) (c)	3	1	3	1
32	Unassigned	4	-	3	-
33	Total of 4 Minus 1	5	1	3	2
34	Unassigned	6	-	3	-
35	Unassigned	7	-	3	-
99	Subsystem Suppression	0	1	No Limit	-

of times new CERs are added should be kept to assure the maximums are not violated. If the maximum number is to be exceeded, a check should be made to determine if any of the number currently in use are not required for the particular system costing study. The parameter cards for CERs which are not required may be replaced with cards containing the appropriate values for the needed CERs. If it is not possible to replace any of the CERs, it may be possible to calculate the desired cost from a different type of CER by setting appropriate values on the input cost element data cards to zero, or by changing the associated parameter card to call a zero-cost element, i.e., an element for which costs are never estimated in the particular system costing study. Some examples of CERs which can be created from other CERs are shown in Table 5. It is necessary to create or modify parameter cards for every new CER generated or changed.

Calculations somewhat different from those available in the current set of CERs are obtainable by setting appropriate input cost element data cards to zero and letting the non-zero cards represent resources other than those shown on the input cost element sheets. In such cases, parameter cards must be changed to specify new or different cost factors or percentages. For example, a "Factor (4)" CER, which would require four input cards, can be created by using CER 22 (Factor (4) + Percent Spread) or CER 23 (Factor (4) + Direct Special). If CER 22 were used, a fifth card is still required, but fields ten through twenty-two are left blank. Similarly, if CER 23 were used, fields ten through twenty-two of the required fifth and sixth cards are left blank. Other mixtures of factors, percentages and direct dollars may be obtained by similar manipulations.

A separate set of parameter cards should be used with each system processing to maintain control over changes and to assure that the structure reverts to the basic structure for the next system costing problem.

4.5 Structure Modification

Since considerable design effort has been expended on creating a generalized structure which is applicable to most systems being costed, and since even small changes to key elements may affect many other elements and the output tables, it is strongly urged that the standard structure and output table formats be used whenever possible. The nomenclature of the structure or output tables may be changed, however, as explained in Section 4.3, without affecting other elements of the computer logic.

If changes must be made to the structure, the type of change which has the smallest effect on the computer operations is the addition of new elements. A tenth subsystem which can contain forty additional elements is available for this purpose. It is recommended that any additions to the nine subsystems be made by setting to zero undesired elements in the basic nine-subsystem structure and adding new elements to the tenth subsystem. For each element that is added, a parameter card (02) must also be provided for the associated CER and care must be exercised to assure that the maximum number of times that the CER is used has not been exceeded. Sort codes can be assigned which will assure that the cards are entered into the deck for efficient processing.

Table 5
CERs Obtainable from Other CERs

<u>Desired CER</u>		<u>CER From</u>	
<u>CER #</u>	<u>CER Name</u>	<u>CER #</u>	<u>CER Name</u>
02-09	Totals 2 through 9	03-10	Totals 3 through 10
11	Percent Direct (1)	12	Percent Direct (2)
13	Percent Spread (1)	14	Percent Spread (3) or
		22	Factor (4) + Percent Spread
16	Factor (1)	17-18	Factor (2) and (3)
		20-23,27	Factors Plus Others
17	Factor (2)	18	Factor (3)
		21-23,27	Factors Plus Others
18	Factor (3)	22, 23	Factors Plus Others
21	Factor (2) + Direct Special	23	Factor (4) + Direct Special
28	Subtract (1)	29, 30	Subtract (2) and (3)
29	Subtract (2)	30	Subtract (3)

When elements are added, the parameter cards for some elements in the original structure should also be changed in order to logically integrate the new elements into the structure. For example, were it desired to subdivide Data for data-processing prime equipment, element number 21220, into "Central Computer Data" and "Peripheral Equipment Data," two elements (Sequence numbers 1261 and 1262) would be added to the tenth subsystem and the CER for element 21220 would be changed from 1302, Percent Spread, to 0255, Total 2. A new parameter card for element 21220 would be created having as parameters sequence numbers 1261 and 1262; this card would be added to the parameter deck and the old 02 card for CER 1302 deleted from the deck. By effecting the changes in the above manner, no change in the generation of output Table B is required. If, however, one had decided to consider element 21220 as Central Computer Data and added one element, Peripheral Equipment Data, then the mission equipment and AGE Data entry in Table B would be in error without changes to the 06 card for that table element on the Table Tape.

Exhibit 5, pages 118 to 131, provides a rapid method for determining the implications of such changes to the structure or output tables. This table is organized by subsystem and may be considered a "Used-On Table." The first column for each subsystem or table lists all the elements in the subsystem or output table and the second column lists the elements in the structure or output tables which reference the particular element in the first column. Therefore, if one desires to replace an element with a different one, it is important to consider the effect on the elements in the second column.

4.6 Error Checks

After data sheets have been prepared, specified error checks should be made. These include examination of the input sheets prior to key punching and the 1401 listing after key punching and sorting (but prior to submission for computer processing). Section 4.6.1 discusses the types of checks to be made prior to key punching, while Section 4.6.2 lists some of the checks to be made after key punching and sorting. The last section (4.6.3) details the errors which will be detected by the computer if they are not discovered by manual examination. A fourth class of errors, those made by the analyst in generating the original input data, must be detected by the analyst himself when examining the output tables for reasonableness prior to submission to the customer.

4.6.1 Checks Before Key Punching

Cost Model Work Sheets #1 and #2 should be carefully examined while the information is being transferred to key punch sheets. Also, the Input Cost Element Estimate Sheets should be scrutinized for possible omissions and errors before submission for key punching.

Some of the possible checks which can be made on the work sheets are:

- (1) The tables desired are sufficiently specified;
- (2) The number of runs specified corresponds with the number of runs resulting from incremental changes or from changes in elements or factors;
- (3) The correct numbers of run and pass cards are present, especially when the incremental feature of the sensitivity analysis is being used.

Some of the items which should be checked on the Input Cost Element Estimate sheets are:

- (1) Checks are present in field one for cards which are to be key punched;
- (2) Each element is calculated from only one CER;
- (3) All the cards associated with a CER are key punched, provided no "7" is entered in the Y column;
- (4) Additional cards are inserted in the first run if required by subsequent runs;
- (5) The entries for the Percent Spread CERs (13) and (14) add to 1, or less than 1, if Prior Years Total is in dollars;
- (6) All entries in fields 12 through 22 are right justified;
- (7) The scale factors in the Y and Z columns are reasonable;
- (8) The input format is correctly completed for any new element, an associated parameter card (02) has been completed, all effects on other elements have been considered, and the CER does not exceed the maximum number allowed.

4.6.2 Checks After Key Punching (1401 Listing)

A careful check should be made of the key punched input data before submission to the computer for processing. The 1401 listing (Exhibit 4) is provided to facilitate this checking and to provide a record of the input data. A list of possible checks that could be made are listed below. Prior to the detailed examination of the input listing, a check should be made of the Card Codes (Col. 1-2) to assure that the data are organized properly. A careful check of the listing should cover at least the following points:

<u>Card Type</u>	<u>Type of Check</u>
00	Listing against work sheet
01	1) Listing against work sheet 2) Number of elements in subsystem agrees with number key punched

<u>Card Type</u>	<u>Type of Check</u>
02	1) No CER used more times than the maximum permitted. 2) Number of parameters required are present.
03	Proper format for values
04	1) Correct columns key punched 2) Proper count of changes against number of -1, -3, -6 cards 3) As many 04 cards as 01 card specifies, including those required by incremental changes.
05	1) Listing against work sheet 2) Complete set for each sensitivity run.
06	1) No "8" or "9" digits in budget and subsystem fields. 2) Number of cards required for each element are present and in the proper order. If a "7" is in field "Y", only <u>one</u> card is normally required by the CER. 3) Key punching in fields 12 through 22 in proper columns (using a special template developed for this purpose).
07	Correct number of -6 cards follow.
-1	Proper format for value and number of increments
-3	Proper format for value.
-6	Same as 06, plus: the number of cards for each element does not exceed the number of 06 cards used in the original run.

4.6.3 Computer Error Diagnostics

A set of error diagnostics has been programmed into the cost model to check the card codes of input data cards for expected types of cards, and also to check data on various cards for validity. In addition, checks are made to assure that calculations can be performed. These checks still do not guarantee that the output from the model is what the analyst intended. However, they do provide a further check on, and identify, possible errors in input card organization and key punching. The errors found by these checks are identified by diagnostic print outs listed in Table 6 which shows the print out and the reason for it, the computer subroutine which performs the check, and a brief description of what happens after the error is found.

TABLE 6
LIST OF DIAGNOSTIC PRINT OUTS AND COMPUTER ACTION

<u>DIAGNOSTIC PRINT OUT</u>	<u>REASON</u>	<u>SUBROUTINE</u>	<u>COMPUTER ACTION</u>
INCORRECT HEADER CARD - cc*	No 00 Card	EXEC	Stop by Diagnostic Check
INCORRECT SYSTEM CARD - cc, Relative Sys. #	No 01 Card	EXEC	Stop by Diagnostic Check
INCORRECT RUN CARD - cc, Relative Sys. #, Run #	No 04 Card	EXEC	Stop by Diagnostic Check
INCORRECT PASS CARD - cc, Relative Sys. #, Run #, Pass #	No 05 Card	EXEC	Stop by Diagnostic Check
INCORRECT PARAMETER CARD Card Columns 1-72 in 02 Format	Illegal Ref. E1 or Param. #	PARAM	Stop by Diagnostic Check
INCORRECT FACTOR & PERCENTAGE CARD - cc	No 03 Card	INFAP	Stop by Diagnostic Check
CAPACITY OF INCREMENTAL TABLE HAS BEEN EXCEEDED	More than 50 Incr. in Incr. Table	SENSE	Stops Immediately
INCORRECT INCREMENTAL CARD - cc	No -1 Card	SENSE	Stops Immediately
INCORRECT FACTOR & PERCENTAGE CARD - cc	No -3 Card	SENSE	Stops Immediately
CAPACITY OF TABLE FOR REVISED DATA HAS BEEN EXCEEDED	More than 50 Input Cost Element Changes	SENSE	Stops Immediately
INCORRECT REVISED DATA CARD - cc	No -6 Card	SENSE	Stops Immediately
INCORRECT HEADER CARD FOR REVISED DATA - cc	No 07 Card	SENSE	Stops Immediately
Card Columns 1-72 in 06 Format and "1"	No 06 Card	SANDS	Stop by Diagnostic Check
Card Columns 1-72 in 06 Format and "2"	1st Card of an Element is Missing.	SANDS	Stop by Diagnostic Check

*cc denotes incorrect card code

TABLE 6 (Cont'd)

<u>DIAGNOSTIC PRINT OUT</u>	<u>REASON</u>	<u>SUBROUTINE</u>	<u>COMPUTER ACTION</u>
Card Columns 1-72 in 06 Format and "3"	06 Cards for an Element Out of Sequence	SANDS	Stop by Diagnostic Check
ATTEMPT TO ADD NEW ELEMENT Card Columns 1-72 in 06 Format	-6 Card has Sequence No. Not in 1st Run	INCORP	Stop by Diagnostic Check
ATTEMPT TO ADD EXTRA CARD FOR ELEMENT Card Columns 1-72 in 06 Format	-6 Card Has Card # (Field 7) Higher Than Highest # in First Run	INCORP	Stop by Diagnostic Check
CER NO INCORRECT FOR ELEMENT Card Columns 1-72 in 06 Format	Sequence No. of 06 and 02 Cards Don't Match	ITER	Stops Immediately
THE FOLLOWING ELEMENTS COULD NOT BE CALCULATED - Sequence #'s	No Element Can be Calculated in an Iteration Through Auxiliary List	ITER	Prints Structure as Calculated and Stops
MORE THAN 100 ELEMENTS COULD NOT BE CALCULATED - Prints First 100 Sequence #'s in List	Auxiliary List Contains More Than 100 Elements	ITER	Prints Structure as Calculated and Stops
SUM OF PERCENTAGES - X.XX, SUM SHOULD EQUAL 1. Card Columns 1-72 in 06 Format	Sum of Pcts Not Equal to 1	PCT SPREAD	Continues
SUM OF PERCENTAGES - X.XX, SUM SHOULD BE LESS THAN ONE. Card Columns 1-72 in 06 Format	Sum of Pcts Not Less Than 1	PCT SPREAD	Continues
INCORRECT ELEMENT CODE	Illegal Ref. Element	STORE	Continues

Since it is desirable to check as much input data as possible before stopping, the computer program creates a signal when a diagnostic print out is made and usually continues reading data until it reaches the diagnostic check which is just prior to entry to subroutine ITER (see Fig. 9 in Section 5). This stop is called "Stop by Diagnostic Check" in the "Computer Action" column of Table 6. For example, errors which have occurred before the input element cards (06) of the first pass of the first run have been read will not cause the computer to stop until it has processed all the "06" cards of the first pass of the first run. A check is then made to determine if any diagnostic print outs have been made; if so, the computer stops. For errors in input data after the first pass of the first run, the program continues reading and processing data until it returns to the diagnostic check in the computer program. The amount of data read in and processed prior to returning to this point can be determined from Fig. 9, the general computer flow chart.

The "cc" in the Diagnostic Print Out column of Table 6 is the "incorrect" card code for the card actually read.

The number of incremental factor changes and the number of input cost element card changes for a run are each limited to fifty. If these limits are exceeded, diagnostics are printed and the computer stops immediately.

5.0 COMPUTER PROGRAMS

This chapter gives a brief description of the cost model computer program. The computer program consists of an executive routine which controls, via subroutines, the processing of the various types of input data, the computation of costs for the structure, and the generation and printing of output tables. Figure 9, a general flow chart for the cost model, shows when each major subroutine is used by the executive routine. The subroutines are described in Sections 5.1, 5.2, 5.3: Input, Computation, and Output, respectively. Program specifications are outlined in Section 5.4.

5.1 Input Subroutines

Five major subroutines used to read in the different types of input data are described below, along with the read controls for each of the eleven types of input cards.

5.1.1 PARAM

The subroutine PARAM reads in parameter cards (02), and converts the relative parameter addresses on the cards to absolute machine addresses. Then, under control of the CER No. and CER line No., it stores the sequence number of the element to be calculated and the converted addresses.

5.1.2 INFAP

The subroutine INFAP reads in initial values for factors and percentages from 03 cards and writes them on magnetic tape 8. Thus, these initial values are available for use in subsequent runs in sensitivity analysis.

5.1.3 SANDS

The subroutine SANDS is entered in the first run only. It reads in the original input cost element data (06) for a pass, scales the data, sequence checks the card number of elements with multi-card inputs, and writes the data on magnetic tape 8. The data are thus available for recall for use in subsequent runs.

SANDS calls a FAP subroutine, UNPAC, which unpacks the card number and the scaling factors Y and Z, all of which have been read in as a single field in octal code by subroutine SANDS.

5.1.4 SENSE

The subroutine SENSE is entered for all runs. In the first run, it initializes storage locations for sensitivity analysis. In subsequent runs, it reads from magnetic tape 8 the initial set of factors and percentages

and checks for the three possible types of sensitivity changes. If new -1 cards are present, it enlarges the incremental table developed for this purpose. It checks for revised factors and percentages (-3 cards) and replaces old values with new ones. It then looks for changes in input data elements, and if there are any, it records the pass number, reads and scales new data, and stores the data in a revised read area, the storage area for changing input data elements. It then examines the incremental table and makes appropriate changes to the factors and percentages.

5.1.5 INCORP

The subroutine INCORP is entered only in sensitivity runs, i.e., in all runs after the first. It reads the original input data for a pass from magnetic tape and searches the revised read area for appropriate input data element sensitivity changes for the particular pass being processed. If a pass number match is found, it then searches the original data to match the element revised and replaces the original data with the revised data. The searches and matches continue until all changed input data have been incorporated.

5.1.6 Controls on Card Reading

Various card reading controls have been established because of the multiplicity of card formats for the input data cards; they are:

Header Cards (00) - one card.

System Cards (01) - one card per system; the total number controlled by the number of systems specified in the header card.

Parameter Cards (02) - terminated by a blank card.

Factor and Percentage Value Cards (03) - terminated by a blank card.

Run Cards (04) - one card at a time; the total number controlled by the number of runs specified in the system card.

Pass Cards (05) - one card; the total number controlled by the number of passes per run specified in the system card.

Input Cost Element Estimate Cards (06) - terminated by a blank card.

Sensitivity Element Change Count Cards (07) - one card at a time; the total number of 07 cards for a run is controlled by comparing the total number of element changes specified on the run card with the sum of element changes specified on processed 07 cards for the earlier passes of the run. When the sum of -0 cards processed equals the total on the run card, no additional 07 cards are expected for that run.

Sensitivity Factor and Percentage Increment Cards (-1) - the number controlled by the number of factors and percentages incrementally modified as specified on the run card.

Sensitivity Factor and Percentage Change Cards (-3) - the number controlled by the number of changes specified on the run card.

Sensitivity Input Cost Element Changes (-6) - controlled by the number of revisions per pass specified on the 07 card.

The general logic of the card organization and the points where read control is exercised are shown in Fig. 10.

5.2 Computation Subroutines

Subroutine ITER may be considered as the executive routine for controlling the calculation of costs. The logic of the subroutine is such that the computer iterates through the elements, calculating and storing costs until either all the elements have been calculated or no additional elements can be calculated during an iteration.

To calculate the cost of an element, the subroutine PRECER is called to move data associated with necessary parameters to a working area. If the necessary data are not available, the element number is stored in an auxiliary list for later iterations. The appropriate CER formula is then used to calculate costs and subroutine STORE stores the results.

Twelve basic subroutines are used by the current CERs and table generators to compute costs; additional CERs can be established from this basic set.

5.3 Output Subroutines

Subroutine REPORT may be considered the executive routine for controlling the preparation of tables. Since the entries in the tables are calculated in the same fashion as the elements of the structure, a set of CERs has been prepared for generating the standard tables. These are stored on the Table Tape. REPORT reads the Table Tape to obtain these CERs, then uses subroutine ITER to control the calculations of the standard tables. The nomenclature for the tables and the structure is then read from the Table Tape and, for each table specified by the run and pass control cards, the title and the body of the table are printed by subroutines TITLE and PRINT, respectively.

The REPORT subroutine is used to generate tables both for a pass and, after all passes have been completed, over passes for a run.




Fig. 10 Cost Model Data Organization

5.4 Program Specifications

The computer programs have been written in FORTRAN, except for three FAP subroutines. The input data is read from Tape 2 while the output is placed on Tape 3. Tape 7 contains the Table Tape while Tapes 6 and 8 are used as scratch tapes for storing the input data and intermediate calculations for use in sensitivity runs. The computer programs and tables occupy about 7400 core storage locations for instructions and 22,000 words for common data for a total of 29,400 out of the total 32,768 core storage registers in the 7090.


T. J. Lanning


H. Glazer


J. C. Des Roches

BIBLIOGRAPHY

1. Glazer, H. and Jannsen, T. J., "Electronic System Cost Model Briefing," MITRE TM-3531, January, 1963.
2. Hitch, C. J., and McKean, R. N., The Economics of Defense in the Nuclear Age. Cambridge: Harvard University Press, 1960.
3. Jannsen, T. J., and Glazer, H., "Electronic System Cost Model," MITRE TM-3364, August, 1962.
4. Jones, M. V., "Cost Factors as a Tool in Military System Cost Analysis," MITRE TM-3172, November, 1961.
5. Jones, M. V., "A Generalized Cost Structure for Electronic Systems," MITRE TM-3299, May, 1962.
6. Morris, L. R., "The Economic Factors Data Base System," MITRE TM-3645, June, 1963.
7. Novick, D., "System and Total Force Cost Analysis," RM-2695, The Rand Corporation, April, 1961.

APPENDIX A

		<u>Page</u>
Exhibit 1	Input Data Sheets	64
Exhibit 2	Standard Table Formats	80
Exhibit 3	CER Parameter Cards and Factors + Percentages	98
Exhibit 4	Examples of Formats of the 1401 Listing	110
Exhibit 5	Used-On Table	112

EXHIBIT 1

INPUT DATA SHEETS

	<u>Page</u>
Input Cost Element Estimates	65-74
Cost Model Work Sheets	76-76
Key Punch Sheets	77-79
Major References in Text - Sections 2.4, 3.1, 4.1	

[illegible]

- Indicates that no "Years" data is required.
- Check this column if line is to be key punched.
- Card Code for type of card.
- Study Factor for Years Data - Dollar Estimates - exponent of 10^6
- Indirect Estimates - number of decimal places in the data, for example 2 represents a 10^{-2}
- If a prior year was in green in dollars, the digit representing the exponent.
- If prior years were in green in other unit of measure.

INPUT COST ELEMENT ESTIMATES

ANALYSIS	DATE	6/27/63	SYSTEM NO.	Sample	PASS NO.	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	53	54	55	56	57	58	59	60	61	62	63	64	65	66	67	68	69	70	71	72	73	74	75	76	77	78	79	80	81	82	83	84	85	86	87	88	89	90	91	92	93	94	95	96	97	98	99	100	101	102	103	104	105	106	107	108	109	110	111	112	113	114	115	116	117	118	119	120	121	122	123	124	125	126	127	128	129	130	131	132	133	134	135	136	137	138	139	140	141	142	143	144	145	146	147	148	149	150	151	152	153	154	155	156	157	158	159	160	161	162	163	164	165	166	167	168	169	170	171	172	173	174	175	176	177	178	179	180	181	182	183	184	185	186	187	188	189	190	191	192	193	194	195	196	197	198	199	200	201	202	203	204	205	206	207	208	209	210	211	212	213	214	215	216	217	218	219	220	221	222	223	224	225	226	227	228	229	230	231	232	233	234	235	236	237	238	239	240	241	242	243	244	245	246	247	248	249	250	251	252	253	254	255	256	257	258	259	260	261	262	263	264	265	266	267	268	269	270	271	272	273	274	275	276	277	278	279	280	281	282	283	284	285	286	287	288	289	290	291	292	293	294	295	296	297	298	299	300	301	302	303	304	305	306	307	308	309	310	311	312	313	314	315	316	317	318	319	320	321	322	323	324	325	326	327	328	329	330	331	332	333	334	335	336	337	338	339	340	341	342	343	344	345	346	347	348	349	350	351	352	353	354	355	356	357	358	359	360	361	362	363	364	365	366	367	368	369	370	371	372	373	374	375	376	377	378	379	380	381	382	383	384	385	386	387	388	389	390	391	392	393	394	395	396	397	398	399	400	401	402	403	404	405	406	407	408	409	410	411	412	413	414	415	416	417	418	419	420	421	422	423	424	425	426	427	428	429	430	431	432	433	434	435	436	437	438	439	440	441	442	443	444	445	446	447	448	449	450	451	452	453	454	455	456	457	458	459	460	461	462	463	464	465	466	467	468	469	470	471	472	473	474	475	476	477	478	479	480	481	482	483	484	485	486	487	488	489	490	491	492	493	494	495	496	497	498	499	500	501	502	503	504	505	506	507	508	509	510	511	512	513	514	515	516	517	518	519	520	521	522	523	524	525	526	527	528	529	530	531	532	533	534	535	536	537	538	539	540	541	542	543	544	545	546	547	548	549	550	551	552	553	554	555	556	557	558	559	560	561	562	563	564	565	566	567	568	569	570	571	572	573	574	575	576	577	578	579	580	581	582	583	584	585	586	587	588	589	590	591	592	593	594	595	596	597	598	599	600	601	602	603	604	605	606	607	608	609	610	611	612	613	614	615	616	617	618	619	620	621	622	623	624	625	626	627	628	629	630	631	632	633	634	635	636	637	638	639	640	641	642	643	644	645	646	647	648	649	650	651	652	653	654	655	656	657	658	659	660	661	662	663	664	665	666	667	668	669	670	671	672	673	674	675	676	677	678	679	680	681	682	683	684	685	686	687	688	689	690	691	692	693	694	695	696	697	698	699	700	701	702	703	704	705	706	707	708	709	710	711	712	713	714	715	716	717	718	719	720	721	722	723	724	725	726	727	728	729	730	731	732	733	734	735	736	737	738	739	740	741	742	743	744	745	746	747	748	749	750	751	752	753	754	755	756	757	758	759	760	761	762	763	764	765	766	767	768	769	770	771	772	773	774	775	776	777	778	779	780	781	782	783	784	785	786	787	788	789	790	791	792	793	794	795	796	797	798	799	800	801	802	803	804	805	806	807	808	809	810	811	812	813	814	815	816	817	818	819	820	821	822	823	824	825	826	827	828	829	830	831	832	833	834	835	836	837	838	839	840	841	842	843	844	845	846	847	848	849	850	851	852	853	854	855	856	857	858	859	860	861	862	863	864	865	866	867	868	869	870	871	872	873	874	875	876	877	878	879	880	881	882	883	884	885	886	887	888	889	890	891	892	893	894	895	896	897	898	899	900	901	902	903	904	905	906	907	908	909	910	911	912	913	914	915	916	917	918	919	920	921	922	923	924	925	926	927	928	929	930	931	932	933	934	935	936	937	938	939	940	941	942	943	944	945	946	947	948	949	950	951	952	953	954	955	956	957	958	959	960	961	962	963	964	965	966	967	968	969	970	971	972	973	974	975	976	977	978	979	980	981	982	983	984	985	986	987	988	989	990	991	992	993	994	995	996	997	998	999	1000	1001	1002	1003	1004	1005	1006	1007	1008	1009	1010	1011	1012	1013	1014	1015	1016	1017	1018	1019	1020	1021	1022	1023	1024	1025	1026	1027	1028	1029	1030	1031	1032	1033	1034	1035	1036	1037	1038	1039	1040	1041	1042	1043	1044	1045	1046	1047	1048	1049	1050	1051	1052	1053	1054	1055	1056	1057	1058	1059	1060	1061	1062	1063	1064	1065	1066	1067	1068	1069	1070	1071	1072	1073	1074	1075	1076	1077	1078	1079	1080	1081	1082	1083	1084	1085	1086	1087	1088	1089	1090	1091	1092	1093	1094	1095	1096	1097	1098	1099	1100	1101	1102	1103	1104	1105	1106	1107	1108	1109	1110	1111	1112	1113	1114	1115	1116	1117	1118	1119	1120	1121	1122	1123	1124	1125	1126	1127	1128	1129	1130	1131	1132	1133	1134	1135	1136	1137	1138	1139	1140	1141	1142	1143	1144	1145	1146	1147	1148	1149	1150	1151	1152	1153	1154	1155	1156	1157	1158	1159	1160	1161	1162	1163	1164	1165	1166	1167	1168	1169	1170	1171	1172	1173	1174	1175	1176	1177	1178	1179	1180	1181	1182	1183	1184	1185	1186	1187	1188	1189	1190	1191	1192	1193	1194	1195	1196	1197	1198	1199	1200	1201	1202	1203	1204	1205	1206	1207	1208	1209	1210	1211	1212	1213	1214	1215	1216	1217	1218	1219	1220	1221	1222	1223	1224	1225	1226	1227	1228	1229	1230	1231	1232	1233	1234	1235	1236	1237	1238	1239	1240	1241	1242	1243	1244	1245	1246	1247	1248	1249	1250	1251	1252	1253	1254	1255	1256	1257	1258	1259	1260	1261	1262	1263	1264	1265	1266	1267	1268	1269	1270	1271	1272	1273	1274	1275	1276	1277	1278	1279	1280	1281	1282	1283	1284	1285	1286	1287	1288	1289	1290	1291	1292	1293	1294	1295	1296	1297	1298	1299	1300	1301	1302	1303	1304	1305	1306	1307	1308	1309	1310	1311	1312	1313	1314	1315	1316	1317	1318	1319	1320	1321	1322	1323	1324	1325	1326	1327	1328	1329	1330	1331	1332	1333	1334	1335	1336	1337	1338	1339	1340	1341	1342	1343	1344	1345	1346	1347	1348	1349	1350	1351	1352	1353	1354	1355	1356	1357	1358	1359	1360	1361	1362	1363	1364	1365	1366	1367	1368	1369	1370	1371	1372	1373	1374	1375	1376	1377	1378	1379	1380	1381	1382	1383	1384	1385	1386	1387	1388	1389	1390	1391	1392	1393	1394	1395	1396	1397	1398	1399	1400	1401	1402	1403	1404	1405	1406	1407	1408	1409	1410	1411	1412	1413	1414	1415	1416	1417	1418	1419	1420	1421	1422	1423	1424	1425	1426	1427	1428	1429	1430	1431	1432	1433	1434	1435	1436	1437	1438	1439	1440	1441	1442	1443	1444	1445	1446	1447	1448	1449	1450	1451	1452	1453	1454	1455	1456	1457	1458	1459	1460	1461	1462	1463	1464	1465	1466	1467	1468	1469	1470	1471	1472	1473	1474	1475	1476	1477	1478	1479	1480	1481	1482	1483	1484	14
----------	------	---------	------------	--------	----------	---	---	---	---	---	---	---	---	---	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	----

ANALYST

[illegible]

Indicates whether the data is required.

11 - Check the column of line 6 to be key punched

Card Code No. 7801 card

DocId: 34069874

0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60 61 62 63 64 65 66 67 68 69 70 71 72 73 74 75 76 77 78 79 80 81 82 83 84 85 86 87 88 89 90 91 92 93 94 95 96 97 98 99 100 101 102 103 104 105 106 107 108 109 110 111 112 113 114 115 116 117 118 119 120 121 122 123 124 125 126 127 128 129 130 131 132 133 134 135 136 137 138 139 140 141 142 143 144 145 146 147 148 149 150 151 152 153 154 155 156 157 158 159 160 161 162 163 164 165 166 167 168 169 170 171 172 173 174 175 176 177 178 179 180 181 182 183 184 185 186 187 188 189 190 191 192 193 194 195 196 197 198 199 200 201 202 203 204 205 206 207 208 209 210 211 212 213 214 215 216 217 218 219 220 221 222 223 224 225 226 227 228 229 230 231 232 233 234 235 236 237 238 239 240 241 242 243 244 245 246 247 248 249 250 251 252 253 254 255 256 257 258 259 260 261 262 263 264 265 266 267 268 269 270 271 272 273 274 275 276 277 278 279 280 281 282 283 284 285 286 287 288 289 290 291 292 293 294 295 296 297 298 299 300 301 302 303 304 305 306 307 308 309 310 311 312 313 314 315 316 317 318 319 320 321 322 323 324 325 326 327 328 329 330 331 332 333 334 335 336 337 338 339 340 341 342 343 344 345 346 347 348 349 350 351 352 353 354 355 356 357 358 359 360 361 362 363 364 365 366 367 368 369 370 371 372 373 374 375 376 377 378 379 380 381 382 383 384 385 386 387 388 389 390 391 392 393 394 395 396 397 398 399 400 401 402 403 404 405 406 407 408 409 410 411 412 413 414 415 416 417 418 419 420 421 422 423 424 425 426 427 428 429 430 431 432 433 434 435 436 437 438 439 440 441 442 443 444 445 446 447 448 449 450 451 452 453 454 455 456 457 458 459 460 461 462 463 464 465 466 467 468 469 470 471 472 473 474 475 476 477 478 479 480 481 482 483 484 485 486 487 488 489 490 491 492 493 494 495 496 497 498 499 500 501 502 503 504 505 506 507 508 509 510 511 512 513 514 515 516 517 518 519 520 521 522 523 524 525 526 527 528 529 530 531 532 533 534 535 536 537 538 539 540 541 542 543 544 545 546 547 548 549 550 551 552 553 554 555 556 557 558 559 560 561 562 563 564 565 566 567 568 569 570 571 572 573 574 575 576 577 578 579 580 581 582 583 584 585 586 587 588 589 590 591 592 593 594 595 596 597 598 599 600 601 602 603 604 605 606 607 608 609 610 611 612 613 614 615 616 617 618 619 620 621 622 623 624 625 626 627 628 629 630 631 632 633 634 635 636 637 638 639 640 641 642 643 644 645 646 647 648 649 650 651 652 653 654 655 656 657 658 659 660 661 662 663 664 665 666 667 668 669 670 671 672 673 674 675 676 677 678 679 680 681 682 683 684 685 686 687 688 689 690 691 692 693 694 695 696 697 698 699 700 701 702 703 704 705 706 707 708 709 710 711 712 713 714 715 716 717 718 719 720 721 722 723 724 725 726 727 728 729 730 731 732 733 734 735 736 737 738 739 740 741 742 743 744 745 746 747 748 749 750 751 752 753 754 755 756 757 758 759 760 761 762 763 764 765 766 767 768 769 770 771 772 773 774 775 776 777 778 779 780 781 782 783 784 785 786 787 788 789 790 791 792 793 794 795 796 797 798 799 800 801 802 803 804 805 806 807 808 809 810 811 812 813 814 815 816 817 818 819 820 821 822 823 824 825 826 827 828 829 830 831 832 833 834 835 836 837 838 839 840 841 842 843 844 845 846 847 848 849 850 851 852 853 854 855 856 857 858 859 860 861 862 863 864 865 866 867 868 869 870 871 872 873 874 875 876 877 878 879 880 881 882 883 884 885 886 887 888 889 890 891 892 893 894 895 896 897 898 899 900 901 902 903 904 905 906 907 908 909 910 911 912 913 914 915 916 917 918 919 920 921 922 923 924 925 926 927 928 929 930 931 932 933 934 935 936 937 938 939 940 941 942 943 944 945 946 947 948 949 950 951 952 953 954 955 956 957 958 959 960 961 962 963 964 965 966 967 968 969 970 971 972 973 974 975 976 977 978 979 980 981 982 983 984 985 986 987 988 989 990 991 992 993 994 995 996 997 998 999 1000 1001 1002 1003 1004 1005 1006 1007 1008 1009 1010 1011 1012 1013 1014 1015 1016 1017 1018 1019 1020 1021 1022 1023 1024 1025 1026 1027 1028 1029 1030 1031 1032 1033 1034 1035 1036 1037 1038 1039 1040

1000

.....

[illegible]

T - Cost Code for type of road.
V - Scale Factor for Years Data.
Z - Sub of given year; equal is given in dollars, the digit representing the exponent.
 If it zero or a value is given in other unit of measure.

ANALYST 3

DATE 6/17/63

SYSTEM NO. 3-M/11

PASS NO. 1

INPUT COST ELEMENT ESTIMATES

Y	E	Y	ELEMENT NAME & NUMBER	15. Q. NO.	6	5	4	3	2	1	C	D	E	F	G	H	I	J	K	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z	AA	AB	AC	AD	AE	AF	AG	AH	AI	AJ	AK	AL	AM	AN	AO	AP	AQ	AR	AS	AT	AU	AV	AW	AX	AY	AZ	BA	BB	BC	BD	BE	BF	BG	BH	BI	BJ	BK	BL	BM	BN	BO	BP	BQ	BR	BS	BT	BU	BV	BW	BX	BY	BZ	CA	CB	CC	CD	CE	CF	CG	CH	CI	CJ	CK	CL	CM	CN	CO	CP	CQ	CR	CS	CT	CU	CV	CW	CX	CY	CZ	DA	DB	DC	DD	DE	DF	DG	DH	DI	DJ	DK	DL	DM	DN	DO	DP	DQ	DR	DS	DT	DU	DV	DW	DX	DY	DZ	EA	EB	EC	ED	EE	EF	EG	EH	EI	EJ	EK	EL	EM	EN	EO	EP	EQ	ER	ES	ET	EU	EV	EW	EX	EY	EZ	FA	FB	FC	FD	FE	FF	FG	FH	FI	FJ	FK	FL	FM	FN	FO	FP	FQ	FR	FS	FT	FU	FV	FW	FX	FY	FZ	GA	GB	GC	GD	GE	GF	GG	GH	GI	GJ	GK	GL	GM	GN	GO	GP	GQ	GR	GS	GT	GU	GV	GW	GX	GY	GZ	HA	HB	HC	HD	HE	HF	HG	HH	HI	HJ	HK	HL	HM	HN	HO	HP	HQ	HR	HS	HT	HU	HV	HW	HX	HY	HZ	IA	IB	IC	ID	IE	IF	IG	IH	II	IJ	IK	IL	IM	IN	IO	IP	IQ	IR	IS	IT	IU	IV	IW	IX	IY	IZ	JA	JB	JC	JD	JE	JF	JG	JH	JI	JJ	JK	JL	JM	JN	JO	JP	JQ	JR	JS	JT	JU	JV	JW	JX	JY	JZ	KA	KB	KC	KD	KE	KF	KG	KH	KI	KJ	KL	KM	KN	KO	KP	KQ	KR	KS	KT	KU	KV	KW	KX	KY	KZ	LA	LB	LC	LD	LE	LF	LG	LH	LI	LJ	LK	LL	LM	LN	LO	LP	LQ	LR	LS	LT	LU	LV	LW	LX	LY	LZ	MA	MB	MC	MD	ME	MF	MG	MH	MI	MJ	MK	ML	MM	MN	MO	MP	MQ	MR	MS	MT	MU	MV	MW	MX	MY	MZ	NA	NB	NC	ND	NE	NF	NG	NH	NI	NJ	NK	NL	NM	NN	NO	NP	NQ	NR	NS	NT	NU	NV	NW	NX	NY	NZ	OA	OB	OC	OD	OE	OF	OG	OH	OI	OJ	OK	OL	OM	ON	OO	OP	OQ	OR	OS	OT	OU	OV	OW	OX	OY	OZ	PA	PB	PC	PD	PE	PF	PG	PH	PI	PJ	PK	PL	PM	PN	PO	PP	PQ	PR	PS	PT	PU	PV	PW	PX	PY	PZ	QA	QB	QC	QD	QE	QF	QG	QH	QI	QJ	QK	QL	QM	QN	QO	QP	QQ	QR	QS	QT	QU	QV	QW	QX	QY	QZ	RA	RB	RC	RD	RE	RF	RG	RH	RI	RJ	RK	RL	RM	RN	RO	RP	RQ	RR	RS	RT	RU	RV	RW	RX	RY	RZ	SA	SB	SC	SD	SE	SF	SG	SH	SI	SJ	SK	SL	SM	SN	SO	SP	SQ	SR	SS	ST	SU	SV	SW	SX	SY	SZ	TA	TB	TC	TD	TE	TF	TG	TH	TI	TJ	TK	TL	TM	TN	TO	TP	TQ	TR	TS	TT	TU	TV	TW	TX	TY	TZ	UA	UB	UC	UD	UE	UF	UG	UH	UI	UJ	UK	UL	UM	UN	UO	UP	UQ	UR	US	UT	UU	UV	UW	UX	UY	UZ	VA	VB	VC	VD	VE	VF	VG	VH	VI	VJ	VK	VL	VM	VN	VO	VP	VQ	VR	VS	VT	VU	VV	VW	VX	VY	VZ	WA	WB	WC	WD	WE	WF	WG	WH	WI	WJ	WK	WL	WM	WN	WO	WP	WQ	WR	WS	WT	WU	WV	WW	WX	WY	WZ	XA	XB	XC	XD	XE	XF	XG	XH	XI	XJ	XK	XL	XM	XN	XO	XP	XQ	XR	XS	XT	XU	XV	XW	XX	XY	XZ	YA	YB	YC	YD	YE	YF	YG	YH	YI	YJ	YK	YL	YM	YN	YO	YP	YQ	YR	YS	YT	YU	YV	YW	YX	YY	YZ	ZA	ZB	ZC	ZD	ZE	ZF	ZG	ZH	ZI	ZJ	ZK	ZL	ZM	ZN	ZO	ZP	ZQ	ZR	ZS	ZT	ZU	ZV	ZW	ZX	ZY	ZZ	AA	AB	AC	AD	AE	AF	AG	AH	AI	AJ	AK	AL	AM	AN	AO	AP	AQ	AR	AS	AT	AU	AV	AW	AX	AY	AZ	BA	BB	BC	BD	BE	BF	BG	BH	BI	BJ	BK	BL	BM	BN	BO	BP	BQ	BR	BS	BT	BU	BV	BW	BX	BY	BZ	CA	CB	CC	CD	CE	CF	CG	CH	CI	CJ	CK	CL	CM	CN	CO	CP	CQ	CR	CS	CT	CU	CV	CW	CX	CY	CZ	DA	DB	DC	DD	DE	DF	DG	DH	DI	DJ	DK	DL	DM	DN	DO	DP	DQ	DR	DS	DT	DU	DV	DW	DX	DY	DZ	EA	EB	EC	ED	EE	EF	EG	EH	EI	EJ	EK	EL	EM	EN	EO	EP	EQ	ER	ES	ET	EU	EV	EW	EX	EY	EZ	FA	FB	FC	FD	FE	FF	FG	FH	FI	FJ	FK	FL	FM	FN	FO	FP	FQ	FR	FS	FT	FU	FV	FW	FX	FY	FZ	GA	GB	GC	GD	GE	GF	GG	GH	GI	GJ	GK	GL	GM	GN	GO	GP	GQ	GR	GS	GT	GU	GV	GW	GX	GY	GZ	HA	HB	HC	HD	HE	HF	HG	HH	HI	HJ	HK	HL	HM	HN	HO	HP	HQ	HR	HS	HT	HU	HV	HW	HX	HY	HZ	IA	IB	IC	ID	IE	IF	IG	IH	II	IJ	IK	IL	IM	IN	IO	IP	IQ	IR	IS	IT	IU	IV	IW	IX	IY	IZ	JA	JB	JC	JD	JE	JF	JG	JH	JI	JJ	JK	JL	JM	JN	JO	JP	JQ	JR	JS	JT	JU	JV	JW	JX	JY	JZ	KA	KB	KC	KD	KE	KF	KG	KH	KI	KJ	KL	KM	KN	KO	KP	KQ	KR	KS	KT	KU	KV	KW	KX	KY	KZ	LA	LB	LC	LD	LE	LF	LG	LH	LI	LJ	LK	LM	LN	LO	LP	LQ	LR	LS	LT	LU	LV	LW	LX	LY	LZ	MA	MB	MC	MD	ME	MF	MG	MH	MI	MJ	MK	ML	MM	MN	MO	MP	MQ	MR	MS	MT	MU	MV	MW	MX	MY	MZ	NA	NB	NC	ND	NE	NF	NG	NH	NI	NJ	NK	NL	NM	NN	NO	NP	NQ	NR	NS	NT	NU	NV	NW	NX	NY	NZ	OA	OB	OC	OD	OE	OF	OG	OH	OI	OJ	OK	OL	OM	ON	OO	OP	OQ	OR	OS	OT	OU	OV	OW	OX	OY	OZ	PA	PB	PC	PD	PE	PF	PG	PH	PI	PJ	PK	PL	PM	PN	PO	PP	PQ	PR	PS	PT	PU	PV	PW	PX	PY	PZ	QA	QB	QC	QD	QE	QF	QG	QH	QI	QJ	QK	QL	QM	QN	QO	QP	QQ	QR	QS	QT	QU	QV	QW	QX	QY	QZ	RA	RB	RC	RD	RE	RF	RG	RH	RI	RJ	RK	RL	RM	RN	RO	RP	RQ	RR	RS	RT	RU	RV	RW	RX	RY	RZ	SA	SB	SC	SD	SE	SF	SG	SH	SI	SJ	SK	SL	SM	SN	SO	SP	SQ	SR	SS	ST	SU	SV	SW	SX	SY	SZ	TA
---	---	---	-----------------------	------------	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----

ANALYSE

ANALYST: VST

DATE

5000

ON 02/15/15

0451-9000

On 10/10/08

YR	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	53	54	55	56	57	58	59	60	61	62	63	64	65	66	67	68	69	70	71	72	73	74	75	76	77	78	79	80	81	82	83	84	85	86	87	88	89	90	91	92	93	94	95	96	97	98	99	100	101	102	103	104	105	106	107	108	109	110	111	112	113	114	115	116	117	118	119	120	121	122	123	124	125	126	127	128	129	130	131	132	133	134	135	136	137	138	139	140	141	142	143	144	145	146	147	148	149	150	151	152	153	154	155	156	157	158	159	160	161	162	163	164	165	166	167	168	169	170	171	172	173	174	175	176	177	178	179	180	181	182	183	184	185	186	187	188	189	190	191	192	193	194	195	196	197	198	199	200	201	202	203	204	205	206	207	208	209	210	211	212	213	214	215	216	217	218	219	220	221	222	223	224	225	226	227	228	229	230	231	232	233	234	235	236	237	238	239	240	241	242	243	244	245	246	247	248	249	250	251	252	253	254	255	256	257	258	259	260	261	262	263	264	265	266	267	268	269	270	271	272	273	274	275	276	277	278	279	280	281	282	283	284	285	286	287	288	289	290	291	292	293	294	295	296	297	298	299	300	301	302	303	304	305	306	307	308	309	310	311	312	313	314	315	316	317	318	319	320	321	322	323	324	325	326	327	328	329	330	331	332	333	334	335	336	337	338	339	340	341	342	343	344	345	346	347	348	349	350	351	352	353	354	355	356	357	358	359	360	361	362	363	364	365	366	367	368	369	370	371	372	373	374	375	376	377	378	379	380	381	382	383	384	385	386	387	388	389	390	391	392	393	394	395	396	397	398	399	400	401	402	403	404	405	406	407	408	409	410	411	412	413	414	415	416	417	418	419	420	421	422	423	424	425	426	427	428	429	430	431	432	433	434	435	436	437	438	439	440	441	442	443	444	445	446	447	448	449	450	451	452	453	454	455	456	457	458	459	460	461	462	463	464	465	466	467	468	469	470	471	472	473	474	475	476	477	478	479	480	481	482	483	484	485	486	487	488	489	490	491	492	493	494	495	496	497	498	499	500	501	502	503	504	505	506	507	508	509	510	511	512	513	514	515	516	517	518	519	520	521	522	523	524	525	526	527	528	529	530	531	532	533	534	535	536	537	538	539	540	541	542	543	544	545	546	547	548	549	550	551	552	553	554	555	556	557	558	559	560	561	562	563	564	565	566	567	568	569	570	571	572	573	574	575	576	577	578	579	580	581	582	583	584	585	586	587	588	589	590	591	592	593	594	595	596	597	598	599	600	601	602	603	604	605	606	607	608	609	610	611	612	613	614	615	616	617	618	619	620	621	622	623	624	625	626	627	628	629	630	631	632	633	634	635	636	637	638	639	640	641	642	643	644	645	646	647	648	649	650	651	652	653	654	655	656	657	658	659	660	661	662	663	664	665	666	667	668	669	670	671	672	673	674	675	676	677	678	679	680	681	682	683	684	685	686	687	688	689	690	691	692	693	694	695	696	697	698	699	700	701	702	703	704	705	706	707	708	709	710	711	712	713	714	715	716	717	718	719	720	721	722	723	724	725	726	727	728	729	730	731	732	733	734	735	736	737	738	739	740	741	742	743	744	745	746	747	748	749	750	751	752	753	754	755	756	757	758	759	760	761	762	763	764	765	766	767	768	769	770	771	772	773	774	775	776	777	778	779	780	781	782	783	784	785	786	787	788	789	790	791	792	793	794	795	796	797	798	799	800	801	802	803	804	805	806	807	808	809	810	811	812	813	814	815	816	817	818	819	820	821	822	823	824	825	826	827	828	829	830	831	832	833	834	835	836	837	838	839	840	841	842	843	844	845	846	847	848	849	850	851	852	853	854	855	856	857	858	859	860	861	862	863	864	865	866	867	868	869	870	871	872	873	874	875	876	877	878	879	880	881	882	883	884	885	886	887	888	889	890	891	892	893	894	895	896	897	898	899	900	901	902	903	904	905	906	907	908	909	910	911	912	913	914	915	916	917	918	919	920	921	922	923	924	925	926	927	928	929	930	931	932	933	934	935	936	937	938	939	940	941	942	943	944	945	946	947	948	949	950	951	952	953	954	955	956	957	958	959	960	961	962	963	964	965	966	967	968	969	970	971	972	973	974	975	976	977	978	979	980	981	982	983	984	985	986	987	988	989	990	991	992	993	994	995	996	997	998	999	1000	1001	1002	1003	1004	1005	1006	1007	1008	1009	1010	1011	1012	1013	1014	1015	1016	1017	1018	1019	1020	1021	1022	1023	1024	1025	1026	1027	1028	1029	1030	1031	1032	1033	1034	1035	1036	1037	1038	1039	1040	1041	1042	1043	1044	1045	1046	1047	1048	1049	1050	1051	1052	1053	1054	1055	1056	1057	1058	1059	1060	1061	1062	1063	1064	1065	1066	1067	1068	1069	1070	1071	1072	1073	1074	1075	1076	1077	1078	1079	1080	1081	1082	1083	1084	1085	1086	1087	1088	1089	1090	1091	1092	1093	1094	1095	1096	1097	1098	1099	1100	1101	1102	1103	1104	1105	1106	1107	1108	1109	1110	1111	1112	1113	1114	1115	1116	1117	1118	1119	1120	1121	1122	1123
----	---	---	---	---	---	---	---	---	---	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------

1990-1991

It - Check this column if there is to be any recording

F - Card Code for type of card.

V = Scale Factor for Years Data = Dollar (percent)

2. As a further means of increasing the number of

1990-1991

21

INPUT COST ELEMENT ESTIMATES

ANALYST	DATE	SYSTEM NO.	PASS NO.	RUN NO.
1	2	3	4	5
6	7	8	9	10
11	12	13	14	15
16	17	18	19	20
21	22	23	24	25
26	27	28	29	30
31	32	33	34	35
36	37	38	39	40
41	42	43	44	45
46	47	48	49	50
51	52	53	54	55
56	57	58	59	60
61	62	63	64	65
66	67	68	69	70
71	72	73	74	75
76	77	78	79	80
81	82	83	84	85
86	87	88	89	90
91	92	93	94	95
96	97	98	99	100
101	102	103	104	105
106	107	108	109	110
111	112	113	114	115
116	117	118	119	120
121	122	123	124	125
126	127	128	129	130
131	132	133	134	135
136	137	138	139	140
141	142	143	144	145
146	147	148	149	150
151	152	153	154	155
156	157	158	159	160
161	162	163	164	165
166	167	168	169	170
171	172	173	174	175
176	177	178	179	180
181	182	183	184	185
186	187	188	189	190
191	192	193	194	195
196	197	198	199	200
201	202	203	204	205
206	207	208	209	210
211	212	213	214	215
216	217	218	219	220
221	222	223	224	225
226	227	228	229	230
231	232	233	234	235
236	237	238	239	240
241	242	243	244	245
246	247	248	249	250
251	252	253	254	255
256	257	258	259	260
261	262	263	264	265
266	267	268	269	270
271	272	273	274	275
276	277	278	279	280
281	282	283	284	285
286	287	288	289	290
291	292	293	294	295
296	297	298	299	300
301	302	303	304	305
306	307	308	309	310
311	312	313	314	315
316	317	318	319	320
321	322	323	324	325
326	327	328	329	330
331	332	333	334	335
336	337	338	339	340
341	342	343	344	345
346	347	348	349	350
351	352	353	354	355
356	357	358	359	360
361	362	363	364	365
366	367	368	369	370
371	372	373	374	375
376	377	378	379	380
381	382	383	384	385
386	387	388	389	390
391	392	393	394	395
396	397	398	399	400
401	402	403	404	405
406	407	408	409	410
411	412	413	414	415
416	417	418	419	420
421	422	423	424	425
426	427	428	429	430
431	432	433	434	435
436	437	438	439	440
441	442	443	444	445
446	447	448	449	450
451	452	453	454	455
456	457	458	459	460
461	462	463	464	465
466	467	468	469	470
471	472	473	474	475
476	477	478	479	480
481	482	483	484	485
486	487	488	489	490
491	492	493	494	495
496	497	498	499	500
501	502	503	504	505
506	507	508	509	510
511	512	513	514	515
516	517	518	519	520
521	522	523	524	525
526	527	528	529	530
531	532	533	534	535
536	537	538	539	540
541	542	543	544	545
546	547	548	549	550
551	552	553	554	555
556	557	558	559	560
561	562	563	564	565
566	567	568	569	570
571	572	573	574	575
576	577	578	579	580
581	582	583	584	585
586	587	588	589	590
591	592	593	594	595
596	597	598	599	600
601	602	603	604	605
606	607	608	609	610
611	612	613	614	615
616	617	618	619	620
621	622	623	624	625
626	627	628	629	630
631	632	633	634	635
636	637	638	639	640
641	642	643	644	645
646	647	648	649	650
651	652	653	654	655
656	657	658	659	660
661	662	663	664	665
666	667	668	669	670
671	672	673	674	675
676	677	678	679	680
681	682	683	684	685
686	687	688	689	690
691	692	693	694	695
696	697	698	699	700
701	702	703	704	705
706	707	708	709	710
711	712	713	714	715
716	717	718	719	720
721	722	723	724	725
726	727	728	729	730
731	732	733	734	735
736	737	738	739	740
741	742	743	744	745
746	747	748	749	750
751	752	753	754	755
756	757	758	759	760
761	762	763	764	765
766	767	768	769	770
771	772	773	774	775
776	777	778	779	780
781	782	783	784	785
786	787	788	789	790
791	792	793	794	795
796	797	798	799	800
801	802	803	804	805
806	807	808	809	810
811	812	813	814	815
816	817	818	819	820
821	822	823	824	825
826	827	828	829	830
831	832	833	834	835
836	837	838	839	840
841	842	843	844	845
846	847	848	849	850
851	852	853	854	855
856	857	858	859	860
861	862	863	864	865
866	867	868	869	870
871	872	873	874	875
876	877	878	879	880
881	882	883	884	885
886	887	888	889	890
891	892	893	894	895
896	897	898	899	900
901	902	903	904	905
906	907	908	909	910
911	912	913	914	915
916	917	918	919	920
921	922	923	924	925
926	927	928	929	930
931	932	933	934	935
936	937	938	939	940
941	942	943	944	945
946	947	948	949	950
951	952	953	954	955
956	957	958	959	960
961	962	963	964	965
966	967	968	969	970
971	972	973	974	975
976	977	978	979	980
981	982	983	984	985
986	987	988	989	990
991	992	993	994	995
996	997	998	999	1000

* - Indicates that no "years" data is required.
 X - Check this column if line is to be purchased.
 Y - Card Code for type of card.
 Z - Scale Factor for years Data - Dollar Estimates - number of decimal places in the data; for example 2 represents a $\times 10^{-2}$.
 7 - If prior years total is given in other unit of measure.

INPUT COST ELEMENT ESTIMATES

WALY 87

DATE _____

ON STVD

Run No.

2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	53	54	55	56	57	58	59	60	61	62	63	64	65	66	67	68	69	70	71	72	73	74	75	76	77	78	79	80	81	82	83	84	85	86	87	88	89	90	91	92	93	94	95	96	97	98	99	100	101	102	103	104	105	106	107	108	109	110	111	112	113	114	115	116	117	118	119	120	121	122	123	124	125	126	127	128	129	130	131	132	133	134	135	136	137	138	139	140	141	142	143	144	145	146	147	148	149	150	151	152	153	154	155	156	157	158	159	160	161	162	163	164	165	166	167	168	169	170	171	172	173	174	175	176	177	178	179	180	181	182	183	184	185	186	187	188	189	190	191	192	193	194	195	196	197	198	199	200	201	202	203	204	205	206	207	208	209	210	211	212	213	214	215	216	217	218	219	220	221	222	223	224	225	226	227	228	229	230	231	232	233	234	235	236	237	238	239	240	241	242	243	244	245	246	247	248	249	250	251	252	253	254	255	256	257	258	259	260	261	262	263	264	265	266	267	268	269	270	271	272	273	274	275	276	277	278	279	280	281	282	283	284	285	286	287	288	289	290	291	292	293	294	295	296	297	298	299	300	301	302	303	304	305	306	307	308	309	310	311	312	313	314	315	316	317	318	319	320	321	322	323	324	325	326	327	328	329	330	331	332	333	334	335	336	337	338	339	340	341	342	343	344	345	346	347	348	349	350
---	---	---	---	---	---	---	---	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----

- Indicates that no "Years" data is reported.
- Check this column if line is to be purchased.
- Card Code for type of card.
- Units Per Year for Years Data - Dollar Expenses - amount of \$4, for example 4 representing 4 x 10⁴
- Dollar Expenses - number of dollar placed in the data, for example 2 represents 10⁻²
- If a prior year total is given in dollars, the digit representing the exponent.
- If a prior year total is given in other unit of measure.

AMAL VST

DATE _____

SYSTEM NAME OR #	# OF RUNS	# OF PASSES PER RUN	FIRST YEAR	# OF DEC. TABLE 2 (TABLE A BY RUNS)	TABLE B #	# OF YEARS OF ANNUAL OPS

FACTOR & PERCENTAGE CHANGES FOR THIS SYSTEM

[illegible][illegible][illegible]

OUTPUT FORMAT CONTROL FOR RUN AND PASS INFORMATION

[illegible]

Page 10

Tables give results in millions of dollars.

DATE _____ ANALYST _____

11

PAGES

HEADER CARD

[illegible]

CARD CODE	SYSTEM NAME	# OF RUNS	# OF PASSES PER RUN	YEAR (M)	NUMBER OF ELEMENTS IN SUBSYSTEM							TABLE # FOR TABLE #	DESCRIPTION																																																																																						
					1	2	3	4	5	6	7																																																																																								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	53	54	55	56	57	58	59	60	61	62	63	64	65	66	67	68	69	70	71	72	73	74	75	76	77	78	79	80	81	82	83	84	85	86	87	88	89	90	91	92	93	94	95	96	97	98	99	100

RUM AND PASS CONTROL CARDS

CARD CODE	SYSTEM NAME	RUN #	PASS #	TABLE A		TABLE B		TABLE C		TABLE D		TABLE E		TABLE S		TABLE P		P OF		
				V ON M	P OF DEC	V ON M	P OF DEC	V ON M	P OF DEC	V ON M	P OF DEC	V ON M	P OF DEC	V ON M	P OF DEC	V ON M	P OF DEC	V ON M	P OF DEC	PACT CHES
1	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
3	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
4	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
5	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
6	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
7	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
8	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
9	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
10	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
11	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
12	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
13	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
14	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
15	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
16	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
17	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
18	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
19	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
20	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
21	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
22	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
23	3	4	5	6	7	8	9	1												

PAGE _____ OF _____ PAGES

Order Code

AUTHOR

DATE

PAGE

OF

PAGES

KEY PUNCH SHEET FOR FACTORS & PERCENTAGES (AND CHANGES)

CARD CODE	FACTOR 0	VALUE OR INCREMENT										IF INC J OF MCL	DESCRIPTION	IDENTIFICATION															
		1	2	3	4	5	6	7	8	9	0			SUM	PASS	MORT	CODE												
1	2	3	4	5	6	7	8	9	0	1	2	3	4	5	6	7	8	9	0	1	2	3	4	5	6	7	8	9	0

WCP 1000m CARD CODE CARD TYPE
03 Factor or Percentage for Run 1
-1 Incremental Change in Factor or Percentage for Sensitivity Analysis
-2 Factor or Percentage Change for Sensitivity Analysis

AUTHOR

EXHIBIT 2

STANDARD TABLE FORMATS

	<u>Page</u>
Summary Cost Estimates	81
Detailed Cost Estimate	82
Summary Cost Estimate by Budget Codes	83
Subsystem Cost Estimates by Budget Codes	84
Hardware Subsystems Cost Estimates by Budget Codes	85
Structure Element Cost Estimates	86-95
Summary Costs by Passes	96
Summary Costs by Runs	97
Major References in Text - Sections 2.5, 3.4, 4.3	

DATE 6/14/67
SYSTEM NO. SAMPLE
RUN NO. 1

TABLE S1A

		SUMMARY COST ESTIMATE BY YEARS OF RUN											
		(IN MILLIONS OF DOLLARS)											
		FISCAL YEAR											
		PRICE	1963	1964	1965	1966	1967	1968	1969	1970	1971	1972	TOTAL
NET OF													
SYSTEM DESIGN & MANAGEMENT		C.4	C.4	2.9	2.5	1.8	C.5	C.	C.	C.	C.	C.	6.4
SUBSYSTEM DEVELOPMENT & TEST		C.1	2.2	3.7	1.2	C.6	C.5	C.3	C.3	0.1	C.1	0.	9.8
SYSTEM INTEG. TEST & EVAL		C.0	C.1	5.7	11.4	5.7	C.4	C.	C.	0.	C.	0.	23.4
TOTAL NET OF		C.6	3.4	11.7	15.6	8.2	1.4	C.3	C.3	0.1	C.1	0.	41.6
INITIAL INVESTMENT													
MISSILE EQUIPMENT & AGE		0.	10.3	31.1	41.5	12.0	2.0	4.3	7.5	0.6	0.	0.	109.8
INITIAL SPARES & STOCKS		C.	C.5	6.8	9.4	3.4	1.8	C.7	1.6	0.	0.	0.	24.6
COMPUTER PROGRAM PRODUCTION		C.	C.	C.3	0.5	C.7	C.	C.	C.	C.	C.	0.	2.0
INITIAL TRAINING & TRAVEL		C.	C.	2.1	1.2	4.0	C.4	C.	C.	0.	C.	0.	7.7
FACILITIES		C.	19.4	13.4	5.2	C.	C.	C.	C.	1.0	1.0	0.	39.9
TOTAL INITIAL INVESTMENT		C.	30.6	53.7	58.6	20.1	4.2	5.0	9.1	1.6	1.0	0.	184.0
OPERATINGS													
EQUIP REPLACEMENT & MAINT		C.	C.	C.	C.4	2.5	8.0	8.7	8.7	10.3	10.8	2.1	51.8
COMPUTER PROGRAM MAINTENANCE		C.	C.	C.	0.2	C.5	1.1	1.5	1.1	1.5	1.1	0.	7.1
COMMUNICATION & EQUIP RENTAL		C.	C.	1.1	7.5	13.9	13.9	12.9	13.5	14.0	14.0	0.1	92.3
PERSONNEL		C.	C.	0.	1.2	5.1	10.1	10.1	10.1	10.1	10.1	0.	56.8
FACILITIES MAINTENANCE		C.	C.	C.	C.5	2.1	4.4	4.4	4.4	4.7	4.7	0.	25.3
TOTAL OPERATINGS		C.	C.	1.1	10.0	24.6	37.4	38.6	38.2	40.5	40.7	2.2	233.3
TOTAL SYSTEM		C.6	34.0	66.5	84.3	52.8	43.0	43.5	47.6	42.2	41.7	2.2	458.8

DETAILED COST ESTIMATE OF MCA
(IN MILLIONS OF DOLLARS)

		1963	1964	1965	1966	1967	1968	1969	1970	1971	1972	TOTAL
ACT OF	PRICE											
SYSTEM DESIGN	C-400	C-296	1-576	1-576	1-161	C-396	C-	C-	0-	C-	0-	5-506
SYSTEM MANAGEMENT	C-042	C-050	C-730	1-297	C-487	0-041	C-	C-	0-	C-	0-	2-000
SUB-SYSTEM DEVELOPMENT	C-104	2-241	3-697	1-226	C-615	C-270	C-270	C-270	0-060	C-060	0-	9-785
HARDWARE SUBSYSTEMS	C-104	1-040	0-936	0-	C-	C-541	C-270	C-270	0-	C-	0-	3-162
ANALYSIS & DESIGN	0-	C-254	0-254	0-	C-	C-	C-	C-	0-	C-	0-	C-508
FABRICATION FOR TEST	C-	C-156	C-156	0-	C-	C-	C-	C-	0-	0-	0-	C-312
TEST & EVALUATION	0-	C-055	C-095	C-	C-	C-	C-	C-	0-	0-	0-	0-150
AGE & AKA-SUBDIVIDED	C-104	C-535	C-431	0-	0-	C-541	C-270	C-270	0-	C-	0-	2-152
COMPUTER PROGRAMS	C-	C-	1-346	0-271	C-	C-	C-	C-	0-	C-	0-	1-617
MASTER PROGRAM PLANNING	0-	C-	0-376	C-	C-	C-	C-	C-	0-	C-	0-	C-379
EXPER & PROTOTYPE PROGS	C-	C-	C-180	0-060	C-	C-	C-	C-	0-	C-	0-	0-240
SIP & DATA RELOC PROGS	C-	C-	C-655	C-411	C-	C-	C-	C-	0-	C-	0-	C-066
UTIL-MANIT PROG PLANNING	C-	C-	C-132	C-	C-	C-	C-	C-	0-	0-	0-	0-132
PERSONNEL	C-	C-	1-320	1-655	C-615	C-	C-	C-	0-	0-	0-	2-990
FACILITIES	C-	1-FC1	C-095	C-	C-	C-	C-	C-	0-060	0-	0-	2-016
SYSTEM INTEG, TEST & EVAL	C-014	C-103	5-727	11-597	5-711	C-415	C-	C-	0-	C-	0-	23-372
INTRA-SYSTEM INTEGRATION	C-009	C-103	5-154	5-286	C-	C-	C-	C-	0-	C-	0-	10-893
INTER-SYSTEM INTEGRATION	C-010	0-	C-533	5-211	5-711	0-415	C-	0-	0-	0-	0-	12-479
TOTAL ROTOR	C-565	3-351	11-731	15-596	8-174	1-433	C-270	C-270	0-060	C-060	0-	41-551
INITIAL INVESTMENT												
MISSION EQUIPMENT & AGE	C-	10-225	31-085	41-526	11-992	1-989	4-312	7-519	0-618	0-	0-	109-770
PRIME EQUIPMENT	C-	5-816	28-620	30-011	7-700	C-	3-500	7-000	0-	C-	0-	94-647
AGL	0-	C-294	0-455	1-126	0-150	C-	C-105	C-210	0-	C-	0-	2-744
DATA	C-	C-219	1-606	2-085	0-260	C-	C-541	C-	0-	C-	0-	4-711
FIRST DESTINATION TRANS	C-	C-	C-	0-135	C-821	C-329	C-167	C-	0-	0-	0-	1-451
INSTALLATION & CHECKOUT	0-	C-	C-	C-569	3-061	1-660	C-	C-309	0-618	C-	0-	6-217
INITIAL SPARES	C-	C-520	6-765	8-522	1-167	C-006	C-681	1-625	0-	C-	0-	26-090
INITIAL STOCKS	C-	C-	C-	0-450	2-750	1-800	C-	C-	0-	C-	0-	4-500
COMPUTER PROGRAMS	C-	C-	C-345	0-527	C-697	0-	C-	0-	0-	C-	0-	1-965
MISSION PROGRAM PRODUCTION	0-	C-	C-345	C-730	C-508	C-	C-	C-	0-	C-	0-	1-591
UTIL & MAINT PROGRAM PRICE	0-	C-	0-	C-189	C-189	C-	C-	C-	0-	C-	0-	0-378
PERSONNEL	C-	C-	2-128	1-205	3-582	C-410	C-	C-	0-	C-	0-	7-725
INITIAL TRAINING	C-	C-	2-075	1-100	3-450	0-375	C-	C-	C-	C-	0-	7-200
TRAVEL	C-	C-	0-052	C-105	C-332	C-035	C-	C-	C-	C-	0-	C-525
FACILITIES	0-	15-360	13-360	5-200	C-	C-	C-	C-	1-000	1-000	0-	39-920
TOTAL INITIAL INVESTMENT	C-	30-609	53-686	58-630	20-088	4-205	4-994	9-144	1-618	1-000	0-	183-974
OPERATIONS												
MISSION EQUIPMENT & AGE	0-	C-	C-	0-432	2-875	7-959	8-722	8-722	10-255	10-788	2-066	51-822
FOLLOW-ON SPARES	C-	C-	C-	0-432	2-879	7-709	8-222	8-222	8-755	9-288	1-066	46-572
SUBCONTRACTED MAINTENANCE	C-	C-	C-	0-	C-	C-250	C-500	C-500	1-500	1-500	0-100	5-250
COMMUNICATION & EQUIP RENTAL	C-	C-	1-070	7-500	13-900	13-900	13-500	13-500	14-000	14-000	0-	92-270
LEASED CIRCUITS	C-	C-	1-000	7-000	13-000	13-000	13-000	13-000	13-000	13-000	0-	86-000
TERMINAL EQUIPMENT	C-	C-	C-070	0-500	C-900	C-900	C-500	C-500	0-900	C-900	0-	5-970
OTHER EQUIPMENT	C-	C-	C-	0-	C-	C-	C-	C-	C-100	C-100	0-100	C-300
COMPUTER PROGRAMS	C-	C-	C-	0-270	C-540	1-080	1-510	1-080	1-510	1-080	0-	7-070
MAINTENANCE	0-	C-	0-	0-270	C-540	1-080	1-080	1-080	1-080	1-080	0-	6-210
OPERATIONAL EXPENSES	C-	C-	C-	0-	C-	C-	C-430	C-	0-430	C-	0-	C-060
PERSONNEL	C-	C-	C-	1-302	5-124	10-074	10-074	10-074	10-074	10-074	C-	56-752
PAY & ALLOWANCES	0-	C-	C-	0-520	3-660	7-156	7-156	7-156	7-156	7-156	0-	40-570
ATTENTION TRAVEL	C-	C-	C-	0-279	1-058	2-159	2-159	2-159	2-159	2-159	0-	12-171
ATTENTION TRAVEL	C-	C-	C-	0-043	C-366	C-720	C-720	C-720	0-720	C-720	0-	4-057
FACILITIES MAINT & REPAIR	0-	C-	C-	0-540	2-108	4-356	4-356	4-356	4-702	4-721	0-	25-297
TOTAL OPERATIONS	C-	C-	1-070	10-044	24-551	37-410	38-602	38-602	40-542	40-663	2-166	233-257

DATE 12/1/66
SYSTEM C. C. SNELL
REF. NO. 1

TABLE SID

		SUPPLY COST ESTIMATE BY FISCAL YEAR (IN MILLIONS OF DOLLARS)										TOTAL	
		1963	1964	1965	1966	1967	1968	1969	1970	1971	1972		
KDT+E													
P3CC MILITARY CONSTRUCTION		C.	1.4	0.	C.	C.	C.	C.	C.1	C.1	C.	2.0	
P4CC RET+E		C.6	11.6	15.6	8.2	1.4	C.3	C.2	C.	C.	C.	39.5	
TOTAL KDT+E		0.6	11.7	15.6	8.2	1.4	C.3	C.2	0.1	C.1	0.	41.6	
INITIAL INVESTMENT													
P3CC MILITARY CONSTRUCTION		C.	15.4	5.2	C.	C.	C.	C.	1.0	1.0	0.	39.5	
P4CC OPERATION + MAINTENANCE		C.	C.	C.6	3.1	1.7	C.	C.2	0.6	C.	0.	6.2	
P5CC MILITARY PERSONNEL		C.	C.	C.1	C.3	C.0	C.	C.	0.	C.	0.	C.5	
P6CC OTHER PROCUREMENT		C.	11.2	52.8	16.7	2.5	5.0	8.8	C.	C.	0.	137.3	
TOTAL INITIAL INVESTMENT		C.	36.6	58.6	26.1	4.2	5.0	5.1	1.6	1.0	0.	184.0	
OPERATIONS													
P4CC OPERATION + MAINTENANCE		C.	C.	9.0	20.5	29.5	30.7	30.2	32.6	32.7	2.2	188.6	
P5CC MILITARY PERSONNEL		C.	C.	1.0	4.0	7.9	7.9	7.5	7.5	7.9	0.	44.6	
TOTAL OPERATIONS		0.	C.	10.0	24.6	37.4	38.6	37.7	40.1	40.7	2.2	233.3	
TOTAL													
P3CC MILITARY CONSTRUCTION		C.	21.2	13.5	C.	C.	C.	C.	1.1	1.1	0.	41.9	
P4CC OPERATION + MAINTENANCE		0.	C.	1.1	23.6	31.2	30.7	30.6	33.2	32.7	2.2	194.0	
P5CC MILITARY PERSONNEL		C.	C.	C.1	4.4	8.0	7.9	7.5	7.5	7.9	0.	45.2	
P6CC RET+E		C.6	11.6	15.6	8.2	1.4	C.3	C.2	C.	C.	0.	39.5	
P6CC OTHER PROCUREMENT		C.	11.2	52.8	16.7	2.5	5.0	8.8	C.	C.	0.	137.3	
GRAND TOTAL		0.6	34.0	86.5	52.8	43.0	43.9	47.6	42.2	41.7	2.2	458.8	

DATE 6/10/68
SYSTEM NO. 54P11
MON NO. 1

TABLE 51C

SUBSYSTEM COST ESTIMATES BY FISCAL YEAR
(IN MILLIONS OF DOLLARS)

	PRICE	1963	1964	1965	1966	1967	1968	1969	1970	1971	1972	TOTAL
GENERAL SYSTEM												
P4CC RLTY+E	C. 5	C. 5	8.0	14.2	7.6	C. 9	C. 3	C. 3	0.	C.	0.	31.8
TOTAL GENERAL SYSTEM	C. 5	C. 5	8.0	14.2	7.6	C. 9	C. 3	C. 3	0.	C.	0.	31.8
HARDWARE SUBSYSTEMS												
P4CC OPERATION + MAINTENANCE	C.	C.	1.1	8.5	19.8	23.5	22.6	22.5	24.9	24.8	2.2	150.3
P6CC RLTY+E	C. 1	1.0	C. 5	C.	C.	C. 5	C. 3	C. 2	0.	C.	0.	3.2
P8CC OTHER PRECUREMENT	C.	11.2	37.9	50.2	10.1	C. 3	5.0	8.8	0.	C.	0.	123.6
TOTAL HARDWARE SUBSYSTEMS	C. 1	12.3	39.9	58.6	24.9	24.4	27.9	32.0	24.9	24.8	2.2	277.1
COMPUTER PROGRAMS												
P4CC OPERATION + MAINTENANCE	C.	C.	C.	0.2	C. 5	1.1	1.5	1.1	1.5	1.1	0.	7.1
P6CC RLTY+E	C.	C.	1.3	0.2	C.	C.	C.	C.	C.	C.	0.	1.6
P8CC OTHER PRECUREMENT	C.	C.	0.3	0.5	C. 7	C.	C.	C.	0.	C.	0.	2.0
TOTAL COMPUTER PROGRAMS	C.	C.	1.7	1.2	1.2	1.1	1.5	1.1	1.5	1.1	0.	10.7
PERSONNEL												
P4CC OPERATION + MAINTENANCE	C.	C.	0.	0.2	1.1	2.2	2.2	2.2	2.2	2.2	0.	12.2
P5CC MILITARY PERSONNEL	C.	C.	C. 1	1.1	4.4	8.0	7.5	7.5	7.5	7.9	0.	45.2
P6CC RLTY+E	C.	C.	1.3	1.1	C. 6	C.	C.	C.	0.	C.	0.	3.0
P8CC OTHER PRECUREMENT	C.	C.	2.1	1.1	3.6	C. 4	C.	C.	0.	C.	0.	7.2
TOTAL PERSONNEL	0.	C.	3.4	3.6	9.7	10.5	10.1	10.1	10.1	10.1	0.	67.5
FACILITIES												
P300 MILITARY CONSTRUCTION	C.	21.2	13.5	5.2	C.	C.	C.	C.	1.1	1.1	C.	41.9
P4CC OPERATION + MAINTENANCE	0.	C.	0.	0.5	2.1	4.4	4.4	4.4	4.7	4.7	0.	25.3
P8CC OTHER PRECUREMENT	C.	C.	C.	0.5	2.3	1.8	C.	C.	0.	C.	0.	4.5
TOTAL FACILITIES	C.	21.2	13.5	6.2	4.4	6.2	4.4	4.4	5.8	5.8	C.	71.7

DATE 6/10/72
SYSTEM FC-52561
RUN NO. 1

TABLE 51E

HARDWARE SUBSYSTEMS COST ESTIMATES BY BUDGET CODES OF RUN 1
(IN MILLIONS OF DOLLARS)

		PMICR	1962	1964	1965	1966	1967	1968	1969	1970	1971	1972	TOTAL
DATA PROCESSING													
P400 OPERATION + MAINTENANCE	C.	C.	C.	C.	C.2	4.5	6.6	6.6	7.2	8.2	8.2	2.2	42.1
P600 RTT+E	C.	C.4	C.4	C.	C.	C.	C.5	C.3	C.2	C.	C.	C.	1.5
P800 OTHER PROCUREMENT	C.	5.4	31.5	36.0	36.0	C.7	C.1	5.0	4.6	C.	C.	0.	51.6
TOTAL DATA PROCESSING	C.	5.4	32.0	36.0	36.0	5.6	7.2	11.3	15.4	8.2	8.2	2.2	136.7
DATA PRESENTATION													
P400 OPERATION + MAINTENANCE	C.	C.	C.	C.	C.2	1.0	1.3	1.2	1.2	1.2	1.2	0.	7.3
P600 RTT+E	C.	C.1	C.1	C.	C.	C.	C.	C.	C.	C.	C.	0.	C.2
P800 OTHER PROCUREMENT	C.	1.5	6.3	7.2	7.2	C.2	C.0	C.	C.	C.	C.	0.	15.6
TOTAL DATA PRESENTATION	C.	2.0	6.4	7.3	7.3	1.1	1.3	1.2	1.2	1.2	1.2	0.	23.0
COMMUNICATIONS													
P400 OPERATION + MAINTENANCE	C.	C.	1.1	7.5	7.5	14.0	12.9	13.9	13.5	13.5	13.9	0.	92.1
P800 OTHER PROCUREMENT	C.	C.	C.	C.5	C.5	2.7	C.	C.	C.	C.	C.	0.	3.2
TOTAL COMMUNICATIONS	C.	C.	1.1	8.0	8.0	16.7	13.9	13.9	13.5	13.9	13.9	0.	95.2
DATA ACQUISITION													
P400 OPERATION + MAINTENANCE	C.	C.	C.	0.	0.	C.	1.7	1.5	1.5	1.5	1.5	0.	7.9
P600 RTT+E	C.1	C.5	C.4	C.	C.	C.	C.	C.	C.	C.	C.	0.	1.0
P800 OTHER PROCUREMENT	C.	C.	C.	6.6	6.6	6.5	C.2	C.	C.	C.	C.	0.	13.3
TOTAL DATA ACQUISITION	C.1	C.5	0.4	6.6	6.6	6.5	1.9	1.5	1.5	1.5	1.5	0.	22.2
AEROSPACE VEHICLES													
TOTALS													
P400 OPERATION + MAINTENANCE	C.	C.	1.1	9.5	9.5	15.8	23.5	22.6	22.5	24.9	24.8	2.2	150.3
P600 RTT+E	C.1	1.0	C.9	C.	C.	0.	C.5	C.3	C.3	0.	C.	0.	3.2
P800 OTHER PROCUREMENT	C.	11.2	37.9	50.3	50.3	10.1	C.3	5.0	4.6	0.	C.	0.	123.6
TOTAL BUDGET CODES	C.1	12.3	39.9	56.6	56.6	25.9	24.4	27.4	32.0	24.9	24.8	2.2	277.1

TABLE 515

STRUCTURE ELEMENT COST ESTIMATES OF RUN 1
(IN MILLIONS OF DOLLARS)

		1963	1964	1965	1966	1967	1968	1969	1970	1971	1972	TOTAL	PCT
GENERAL SYSTEM SUBSYSTEM	C-401	C-549	C-634	14.270	7.555	C-892	C.	C.	0.	C.	0.	31.766	6.9
SYSTEM DESIGN	C-400	C-396	1.576	1.576	1.161	C-396	C.	C.	0.	C.	0.	5.506	1.2
SYSTEM INTEGR. TEST + EVAL	C-019	C-103	5.727	11.557	5.711	C-415	C.	C.	0.	C.	0.	23.372	5.1
INTEGRATION OF SUBSYSTEMS	C-009	C-102	5.194	5.586	C.	C.	C.	C.	0.	C.	0.	10.893	2.4
INTRA-SYSTEM ENGINEERING	C.	C.	C.	0.	C.	C.	C.	C.	0.	C.	0.	C.	C.
INTRA-SYS TEST PLANNING	C.	C.	C.	0.	C.	C.	C.	C.	0.	C.	0.	C.	C.
INTRA-SYS INTEC. TESTS	C.	C.	C.	0.	C.	C.	C.	C.	0.	C.	0.	C.	C.
INTRA-SYS DATA REDUCTION	C.	C.	C.	0.	C.	C.	C.	C.	0.	C.	0.	C.	C.
INTEGRATION WITH ENVIRON. SYS	C-010	C.	C-533	5.211	5.711	C-415	C.	C.	0.	C.	0.	12.479	2.7
INTER-SYSTEM ENGINEERING	C.	C.	C-391	0.409	C-426	C-415	C.	C.	0.	C.	0.	1.651	C-4
INTER-SYS TEST PLANNING	C.	C.	0.142	0.142	C.	C.	C.	C.	0.	C.	0.	C-284	C-1
INTER-SYS INTEC. TESTS	C.	C.	0.	5.027	5.077	C.	C.	C.	0.	C.	0.	10.104	2.2
INTER-SYS DATA REDUCTION	C.	C.	C.	0.233	C-208	C.	C.	C.	0.	C.	0.	C-441	C-1
SYSTEM MANAGEMENT	C-042	C-050	C-730	1.297	C-687	C-081	C.	C.	0.	C.	0.	2.888	C-6
ADMINISTRATIVE CONTROL	C.	C.	C.	C.	C.	C.	C.	C.	0.	C.	0.	C.	C.
TECHNICAL CONTROL	C.	C.	C.	C.	C.	C.	C.	C.	0.	C.	0.	C.	C.

DATE 6/18/62
SYSTEM NO. 5APPL
RUN NO. 1

TABLE 515

STRUCTURE ELEMENT COST ESTIMATES OF RUN 1
(IN MILLIONS OF DOLLARS)

	1963	1964	1965	1966	1967	1968	1969	1970	1971	1972	TOTAL	PCT
DATA PROCESSING SUBSYSTEM												
MISSION EQUIPMENT	C.	5.608	31.982	36.826	5.596	7.241	11.261	15.411	8.244	2.166	136.702	29.0
DEVELOPMENT, TEST + EVAL	C.	9.522	31.050	35.404	3.104	1.208	5.111	5.140	0.600	0.	95.135	20.7
ANALYSIS + DESIGN	C.	C.421	C.421	C.	C.	C.525	C.262	C.262	C.	0.	1.092	C.4
FABRICATION FOR TEST	C.	C.212	C.212	C.	C.	C.	C.	C.	C.	0.	0.424	C.1
POCKETS PRIC. + OTHER	C.	C.130	C.130	C.	C.	C.	C.	C.	C.	C.	C.260	C.1
LEV TOOL + TEST (QUIP	C.	C.030	C.030	C.	C.	C.	C.	C.	C.	0.	C.060	C.0
TEST + EVALUATION	C.	C.075	C.075	C.	C.	C.	C.	C.	C.	0.	C.158	C.0
PROUREMENT + INSTALLATION	C.	4.257	25.145	29.163	3.076	C.683	4.187	7.300	0.600	0.	78.415	17.1
PRIME EQUIPMENT	C.	4.180	23.850	27.030	C.	C.	3.500	7.000	C.	0.	69.560	15.2
MISSION FAREWARE	C.	3.180	23.850	27.030	C.	C.	3.500	7.000	C.	0.	64.560	14.1
SPECIAL TOOLING	C.	5.000	C.	0.	C.	C.	C.	C.	C.	C.	5.000	1.1
DATA	C.	C.177	1.295	1.476	C.	C.	C.525	C.	C.	0.	3.478	C.0
FIRST DESTINATION TRANS	C.	C.	C.	0.109	C.444	C.136	C.162	C.	C.	0.	1.071	C.2
INSTALLATION + CHECKOUT	C.	C.	C.	0.448	2.412	C.546	C.	C.300	C.	0.	4.306	C.9
INITIAL SPARES	C.	C.744	5.480	6.341	C.029	C.	C.661	1.577	C.	0.	14.833	3.2
SPARES	C.	C.744	5.457	6.401	C.	C.	C.661	1.543	C.	0.	14.608	3.2
TRANSPORTATION OF SPARES	C.	C.	0.023	0.139	C.029	C.	C.	C.034	C.	0.	C.225	C.0
AEROSPACE CRUISE EQUIP (AGE)	C.	C.286	C.532	1.062	C.093	0.036	C.153	C.274	0.014	0.	2.854	C.6
DEVELOPMENT, TEST + EVAL	C.	C.013	C.013	0.	C.	0.016	C.008	C.008	C.	0.	0.057	C.0
PROUREMENT + INSTALLATION	C.	C.251	C.754	0.872	C.052	C.020	C.126	C.219	0.018	0.	2.352	C.0
EQUIPMENT	C.	C.245	C.715	C.211	C.	C.	C.105	C.210	C.	0.	2.087	C.0
DATA	C.	C.005	C.039	C.044	C.	C.	C.016	C.	C.	0.	C.104	C.0
FIRST DESTINATION TRANS	C.	C.	C.	0.003	C.020	C.004	C.005	C.	C.	0.	C.032	C.0
INSTALLATION + CHECKOUT	C.	C.	C.	0.013	C.072	C.016	C.	C.009	C.	0.	0.129	C.0
INITIAL SPARES	C.	C.022	C.164	C.190	C.001	C.	C.020	C.047	C.	0.	C.445	C.1
REPLACEMENT, PRINT + MATERIALS	C.	C.	C.	0.360	2.399	5.997	5.997	5.997	8.163	2.166	38.709	8.4
MATERIALS + SERVICES	C.	C.	C.	0.360	2.399	5.997	5.997	5.997	8.063	2.066	38.405	8.4
FULLCH-CA SPARES	C.	C.	C.	0.354	2.362	5.906	5.906	5.906	6.956	1.050	34.872	7.6
TRAN OF FOLLOW-CA SPARES	C.	C.	C.	0.005	C.036	C.091	C.091	C.	C.	0.016	C.537	C.1
EQUIPMENT REPLACEMENT	C.	C.	C.	0.	C.	C.	C.	C.	C.	0.	0.	C.1
SUBCONTRACT MAINTENANCE	C.	C.	C.	0.	C.	C.	C.	C.	1.000	1.000	3.000	C.7
RENTALS	C.	C.	C.	C.	C.	C.	C.	C.	0.100	0.100	C.300	C.1

TABLE 515

DATE 6/18/62
SYSTEM NO. 5APPL
RUN NO. 1

TABLE S15

STRUCTURE ELEMENT COST ESTIMATES OF RLA 1
(IN MILLIONS OF DOLLARS)

PRIOR	1963	1964	1965	1966	1967	1968	1969	1970	1971	1972	TOTAL	PCT
DATA PRESENTATION SUBSYSTEM												
MISSION EQUIPMENT	C.	1.562	6.342	7.341	1.142	1.346	1.199	1.199	1.199	0.	22.980	5.0
DEVELOPMENT, TEST + EVAL	C.	1.504	6.205	7.058	C.643	C.142	C.	0.	C.	0.	15.953	3.5
ANALYSIS + DESIGN	C.	C.084	C.084	0.	C.	C.	C.	0.	C.	0.	0.160	C.0
FABRICATION FOR TEST	C.	C.042	C.042	0.	C.	C.	C.	0.	C.	0.	0.085	C.0
PICKUPS FROM TEST	C.	C.026	C.026	0.	C.	C.	C.	0.	0.	0.	0.052	C.0
DEV TOOL + TEST EQUIP	C.	C.006	C.006	0.	C.	C.	C.	0.	C.	0.	0.042	C.0
TEST + EVALUATION	C.	C.016	C.016	0.	C.	C.	C.	0.	C.	0.	0.032	C.0
PROCUREMENT + INSTALLATION	C.	1.671	5.030	5.613	C.415	C.137	C.	0.	0.	0.	13.266	2.9
PRIME EQUIPMENT	C.	1.636	4.770	5.406	C.	C.	C.	0.	0.	0.	11.012	2.6
MISSION HARDWARE	C.	C.636	4.770	5.406	0.	C.	C.	0.	C.	0.	10.012	2.4
SPECIAL TOOLING	C.	1.000	C.	0.	0.	C.	C.	0.	C.	0.	1.000	C.2
DATA	C.	C.035	C.260	0.295	C.	C.	C.	0.	0.	0.	0.591	C.1
FIRST DESTINATION TRANS	C.	C.	C.	C.022	C.133	C.027	C.	0.	C.	0.	C.102	C.0
INSTALLATION + CHECKOUT	C.	C.	0.	C.090	0.482	C.109	C.	0.	0.	0.	C.601	C.1
INITIAL SPARES	C.	C.149	1.091	1.245	0.020	C.006	C.	0.	C.	0.	2.519	C.5
SPARES	C.	C.149	1.091	1.240	C.	C.	C.	0.	0.	0.	2.401	C.5
TRANSPORTATION OF SPARES	C.	C.	C.	0.005	C.028	C.006	C.	0.	C.	0.	0.030	C.0
AEROSPACE GROUND EQUIP (AGE)	C.	C.057	0.186	0.212	0.019	C.004	C.	0.	C.	0.	C.479	C.1
DEVELOPMENT, TEST + EVAL	C.	C.003	C.003	0.174	C.018	C.004	C.	0.	0.	0.	C.005	C.0
PROCUREMENT + INSTALLATION	C.	C.050	C.151	0.162	C.	C.	C.	0.	0.	0.	0.390	C.1
EQUIPMENT	C.	C.049	0.143	0.009	C.	C.	C.	0.	C.	0.	0.354	C.1
DATA	C.	C.001	0.002	0.001	C.	C.	C.	0.	C.	0.	0.010	C.0
FIRST DESTINATION TRANS	C.	C.	0.	0.001	C.004	0.001	C.	0.	0.	0.	0.005	C.0
INSTALLATION + CHECKOUT	C.	0.	C.	0.003	C.014	0.003	C.	0.	0.	0.	0.020	C.0
INITIAL SPARES	C.	C.004	0.033	0.037	C.001	C.000	C.	0.	0.	0.	C.076	C.0
REPLACEMENT, PAINT + RENTALS	C.	C.	0.	0.072	C.480	1.199	1.199	1.199	1.199	0.	6.549	1.4
MATERIALS + SERVICES	C.	C.	C.	0.072	0.480	1.199	1.199	1.199	1.199	0.	6.549	1.4
FOLLOW-ON SPARES	C.	C.	C.	0.071	C.472	1.101	1.101	1.101	1.101	0.	6.449	1.4
TRAIN OF FOLLOW-ON SPARES	C.	C.	0.	C.001	C.007	C.010	C.010	0.010	C.010	0.	0.099	0.0
EQUIPMENT REPLACEMENT	C.	C.	0.	0.	0.	C.	C.	0.	C.	0.	C.	C.
SUBCENTRAL MAINTENANCE	C.	C.	C.	C.	C.	C.	C.	0.	C.	0.	C.	C.
RENTALS	C.	C.	C.	0.	C.	C.	C.	0.	0.	0.	0.	C.

DATE 6/16/74
SYSTEM NO. SAMPLE
RUN NO. 1

TABLE 515
STRUCTURE ELEMENT COST ESTIMATES OF RUN 1
(IN MILLIONS OF DOLLARS)

	1963	1964	1965	1966	1967	1968	1969	1970	1971	1972	TOTAL	PCT
COMMUNICATIONS SUBSYSTEM												
MISSION EQUIPMENT	0.	1.07C	7.59C	16.68C	13.90C	13.90C	13.90C	13.90C	13.90C	0.	95.24C	2C.8
DEVELOPMENT, TEST + EVAL	C.	C.	0.49C	2.78C	C.	C.	C.	C.	C.	0.	3.27C	C.7
ANALYSIS + DESIGN	C.	C.	C.	C.	C.	C.	C.	C.	C.	0.	0.	C.
FAIRING FOR TEST	C.	C.	C.	C.	C.	C.	C.	C.	C.	0.	C.	C.
PACKUPS FRCT, + OTHER	C.	C.	0.	C.	C.	C.	C.	C.	C.	0.	C.	C.
LEV TOOL + TEST EQUIP	C.	C.	0.	C.	C.	C.	C.	C.	C.	0.	0.	C.
TEST + EVALUATION	C.	C.	0.	C.	C.	C.	C.	C.	C.	0.	0.	C.
PROCUREMENT + INSTALLATION	C.	C.	C.490	2.78C	C.	C.	C.	C.	C.	0.	C.	C.
PRIME EQUIPMENT	C.	C.	0.475	2.70C	0.	C.	C.	0.	C.	0.	3.27C	C.7
MISSION HARDWARE	C.	C.	0.475	2.70C	0.	C.	C.	0.	C.	0.	3.175	C.7
SPECIAL TOOLING	0.	C.	C.	C.	C.	C.	C.	0.	C.	0.	3.175	C.7
DATA	0.	C.	0.	C.	C.	C.	C.	0.	C.	0.	0.	C.
FIRST DESTINATION TRANS	C.	C.	0.	C.	C.	C.	C.	0.	C.	0.	0.	C.
INSTALLATION + CHECKOUT	0.	C.	0.115	C.080	C.	C.	C.	0.	C.	0.	0.095	C.0
INITIAL SPARES	0.	C.	0.	C.	C.	C.	C.	0.	C.	0.	0.	C.
SPARES	0.	C.	0.	C.	C.	C.	C.	0.	C.	0.	0.	C.
TRANSPORTATION OF SPARES	0.	C.	0.	C.	C.	C.	C.	0.	C.	0.	0.	C.
AEROSPACE GROUND EQUIP (AGE)	0.	C.	0.	C.	C.	C.	C.	0.	C.	0.	0.	C.
DEVELOPMENT, TEST + EVAL	C.	C.	0.	C.	C.	C.	C.	0.	C.	0.	C.	C.
PROCUREMENT + INSTALLATION	C.	C.	C.	C.	C.	C.	C.	0.	C.	0.	C.	C.
EQUIPMENT	C.	C.	0.	C.	C.	C.	C.	0.	C.	0.	0.	C.
DATA	0.	C.	C.	C.	C.	C.	C.	0.	C.	0.	0.	C.
FIRST DESTINATION TRANS	C.	C.	0.	C.	C.	C.	C.	0.	C.	0.	0.	C.
INSTALLATION + CHECKOUT	C.	C.	0.	C.	C.	C.	C.	0.	C.	0.	0.	C.
INITIAL SPARES	C.	C.	0.	C.	C.	C.	C.	0.	C.	0.	0.	C.
REPLACEMENT, PAINT + RENTALS	C.	C.	0.	C.	C.	C.	C.	0.	C.	0.	0.	C.
MATERIALS + SERVICES	0.	1.07C	7.50C	13.90C	13.90C	13.90C	13.90C	13.90C	13.90C	0.	91.57C	2C.0
FOLLOW-ON SPARES	C.	0.	0.	C.	C.	C.	C.	0.	C.	0.	C.	C.
TRAN OF FOLLOW-ON SPARES	C.	C.	0.	C.	C.	C.	C.	0.	C.	0.	0.	C.
EQUIPMENT REPLACEMENT	C.	C.	0.	C.	C.	C.	C.	0.	C.	0.	0.	C.
SUBCONTRACT MAINTENANCE	C.	C.	0.	C.	C.	C.	C.	0.	C.	0.	0.	C.
RENTALS	C.	1.07C	7.50C	13.90C	13.90C	13.90C	13.90C	13.90C	13.90C	0.	91.97C	2C.0
LEASED CIRCUITS	C.	1.00C	7.00C	13.00C	13.00C	13.00C	13.00C	13.00C	13.00C	0.	86.00C	18.7
TERMINAL EQUIPMENT	C.	0.07C	0.50C	C.90C	C.90C	C.90C	C.50C	0.90C	0.90C	0.	5.57C	1.3

STRUCTURE ELEMENT COST ESTIMATES OF RUN 1
(IN MILLIONS OF DOLLARS)

	PRICE	1963	1964	1965	1966	1967	1968	1969	1970	1971	1972	TOTAL	PCT
DATA ACQUISITION SUBSYSTEM													
MISSION EQUIPMENT	C-104	C-520	C-416	6.422	6.519	1.908	1.526	1.526	1.526	1.526	0.	22.192	4.0
DEVELOPMENT, TEST + EVAL	C-101	C-505	C-404	6.429	6.329	1.112	C.	C.	C.	0.	0.	14.881	3.2
ANALYSIS + DESIGN	C-101	C-505	C-404	C.	C.	C.	C.	C.	C.	C.	0.	1.010	0.2
FABRICATION FOR TEST	C.	C.	C.	C.	C.	C.	C.	C.	C.	C.	0.	C.	C.
PICKUPS, FRUIT, + OTHER	C.	C.	C.	C.	C.	C.	C.	C.	C.	C.	0.	C.	C.
DEV TOOL + TEST EQUIP	C.	C.	C.	C.	C.	C.	C.	C.	C.	C.	0.	C.	C.
TEST + EVALUATION	C.	C.	C.	C.	C.	C.	C.	C.	C.	C.	0.	C.	C.
PROCUREMENT + INSTALLATION	C.	C.	C.	5.352	5.252	1.112	C.	C.	C.	C.	0.	11.717	2.6
PRIME EQUIPMENT	C.	C.	C.	5.100	5.000	0.	C.	C.	C.	C.	0.	10.100	2.2
MISSION HARDWARE	C.	C.	C.	5.000	5.000	C.	C.	C.	C.	C.	0.	10.000	2.2
SPECIAL TOOLING	C.	C.	C.	0.100	0.100	C.	C.	C.	C.	C.	0.	C-100	C-0
DATA	C.	C.	C.	0.252	0.252	0.	C.	C.	C.	C.	0.	C-505	C-1
FIRST DESTINATION TRANS	C.	C.	C.	0.	C.	0.156	C.	C.	C.	C.	0.	0.156	C-0
INSTALLATION + CHECKOUT	C.	C.	C.	0.	C.	C-957	C.	C.	C.	C.	0.	0.957	C-2
INITIAL SPARES	C.	C.	C.	1.077	1.077	C.	C.	C.	C.	C.	0.	2.154	C-5
SPARES	C.	C.	C.	1.060	1.060	0.	C.	C.	C.	C.	0.	2.121	0.5
TRANSPORTATION OF SPARES	C.	C.	C.	0.016	0.016	C.	C.	C.	C.	C.	0.	0.033	C-0
AEROSPACE GROUND EQUIP (AGE)	C-003	C-015	0.012	0.193	C-190	C-033	C.	C.	C.	C.	0.	0.446	0.1
DEVELOPMENT, TEST + EVAL	C-003	C-015	0.012	0.	C.	0.033	C.	C.	C.	C.	0.	0.033	C-0
PROCUREMENT + INSTALLATION	C.	C.	C.	0.161	C-158	0.033	C.	C.	C.	C.	0.	0.352	0.1
EQUIPMENT	C.	C.	C.	0.153	C-150	0.	C.	C.	C.	C.	0.	0.303	C-1
DATA	C.	C.	C.	C-008	C-008	C.	C.	C.	C.	C.	0.	0.015	C-0
FIRST DESTINATION TRANS	C.	C.	C.	0.	C.	C-005	C.	C.	C.	C.	0.	C-005	C-0
INSTALLATION + CHECKOUT	C.	C.	C.	0.	C.	0.029	C.	C.	C.	C.	0.	0.029	C-0
INITIAL SPARES	C.	C.	C.	0.032	C-032	C.	C.	C.	C.	C.	0.	0.065	C-0
REPLACEMENT, MAINT + RENTALS	C.	C.	C.	0.	C.	C-763	1.526	1.526	1.526	1.526	0.	6.065	1.5
MATERIALS + SERVICES	C.	C.	C.	0.	C.	C-763	1.526	1.526	1.526	1.526	0.	6.065	1.5
FOLLOW-ON SPARES	C.	C.	C.	0.	C.	0.505	1.010	1.010	1.010	1.010	0.	4.545	1.0
TRAN OF FOLLOW-ON SPARES	C.	C.	C.	0.	C.	C-008	0.016	0.016	0.016	0.016	0.	0.070	C-0
EQUIPMENT REPLACEMENT	C.	C.	C.	0.	C.	C.	C.	C.	C.	C.	0.	0.	C-0
SUBCONTRACT MAINTENANCE	C.	C.	C.	0.	C.	C-250	0.500	0.500	0.500	0.500	0.	2.250	C-5
RENTALS	C.	C.	C.	0.	C.	C.	C.	C.	C.	C.	0.	0.	C.

DATE 6/10/63
SYSTEM NO. SAMPLE
RUN NO. 1

TABLE S1S

STRUCTURE ELEMENT COST ESTIMATES OF RUN 1
(IN MILLIONS OF DOLLARS)

	PRIOR	1963	1964	1965	1966	1967	1968	1969	1970	1971	1972	TOTAL	PCT
AEROSPACE VEHICLES SUBSYSTEM	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.
MISSION EQUIPMENT	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.
DEVELOPMENT, TEST + EVAL	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.
ANALYSIS + DESIGN	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.
FABRICATION FOR TEST	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.
MOCKUPS + PROTO. + OTHER	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.
DEV TOOL + TEST EQUIP	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.
TEST + EVALUATION	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.
PROCUREMENT + INSTALLATION	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.
PRIME EQUIPMENT	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.
MISSION HARDWARE	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.
SPECIAL TOOLING	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.
DATA	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.
FIRST DESTINATION TRANS	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.
INSTALLATION + CHECKOUT	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.
INITIAL SPARES	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.
SPARES	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.
TRANSPORTATION OF SPARES	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.
AEROSPACE GROUND EQUIP (AGE)	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.
DEVELOPMENT, TEST + EVAL	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.
PROCUREMENT + INSTALLATION	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.
EQUIPMENT	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.
DATA	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.
FIRST DESTINATION TRANS	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.
INSTALLATION + CHECKOUT	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.
INITIAL SPARES	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.
REPLACEMENT, MAINT + RENTALS	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.
MATERIALS + SERVICES	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.
FOLLOW-ON SPARES	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.
TRAIN OF FOLLOW-ON SPARES	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.
EQUIPMENT REPLACEMENT	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.
SUBCONTRACT MAINTENANCE	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.
RENTALS	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.

TABLE S1S

DATE 6/10/63
SYSTEM NO. SAMPLE
RUN NO. 1

STRUCTURE ELEMENT COST ESTIMATES OF RUN 1

DATE 6/14/63
SYSTEM NO. SAMPLE
RUN NO. 1

TABLE S15

STRUCTURE ELEMENT COST ESTIMATES OF RUN 1
(IN MILLIONS OF DOLLARS)

	PRIOR	1963	1964	1965	1966	1967	1968	1969	1970	1971	1972	TOTAL	PCT
COMPUTER PROGRAMS SUBSYSTEM													
MISSILE PROGRAMS	C.	C.	1-691	1-468	1-237	1-08C	1-510	1-06C	1-510	1-08C	C.	10-656	2-3
DEVELOPMENT	C.	C.	1-559	1-009	0-508	C.	C.	C.	0.	C.	0.	3-076	C-7
PLANNING	C.	C.	1-214	0-271	C.	C.	C.	C.	0.	C.	0.	1-485	C-3
EXPER + PROTOTYPE PROGS	C.	C.	0-379	0.	C.	C.	C.	C.	0.	C.	0.	0-379	C-1
SIP + DATA REDUC PROGS	C.	C.	0-18C	0-66C	C.	C.	C.	C.	0.	0.	C.	0-24C	C-1
PRODUCTION	0.	C.	0-655	0-211	0.	C.	C.	C.	0.	0.	0.	0-866	C-2
OPERATIONAL PROGRAMS	C.	C.	C-345	0-738	C-508	C.	C.	C.	0.	C.	0.	1-591	C-3
COCCING SPECIFICATIONS	C.	0.	C-345	0-700	C-470	C.	C.	C.	0.	C.	0.	1-515	C-3
COCCING	C.	C.	C-115	0.	C.	C.	C.	C.	0.	0.	0.	C-115	C-6
PARAM + ASSEMBLY TESTS	C.	C.	0-23C	0-230	0.	C.	0.	C.	0.	C.	0.	C-46C	C-1
DATA	C.	C.	0.	0-470	0-47C	C.	C.	C.	0.	C.	0.	C-940	C-2
UTILITY + MAINTENANCE PROGS	C.	C.	C.	0-638	C-038	0.	C.	0.	0.	0.	0.	0-076	C-0
DEVELOPMENT	C.	C.	C-132	C-189	C-189	C.	C.	C.	0.	0.	0.	0-51C	C-1
PRODUCTION	C.	C.	0-132	C.	C.	C.	C.	C.	0.	0.	0.	C-132	C-6
PROGRAMS	C.	C.	C.	0-189	C-189	C.	C.	C.	0.	0.	0.	0-378	C-1
DATA	C.	C.	C.	0-180	C-180	C.	C.	C.	0.	C.	0.	0-36C	C-1
PROG MAINT + CFER EXERCISES	C.	C.	0.	C-6C9	C-CC9	C.	C.	C.	0.	C.	0.	0-010	C-0
MAINTENANCE CF PROGRAMS	C.	C.	0.	C-270	0-540	1-08C	1-510	1-06C	1-510	1-080	0.	7-67C	1-5
OPERATIONAL EXERCISES	C.	C.	C.	0-270	C-540	1-08C	1-58C	1-08C	1-08C	1-080	0.	6-210	1-4
	C.	C.	C.	0.	C.	0.	C-430	0.	0-430	0.	0.	0-86C	C-2

DATE 6/16/67
SYSTEM NO. SAMPLE
RUN NO. 1

TABLE SIS

STRUCTURE ELEMENT COST ESTIMATES OF RUN 1
(IN MILLIONS OF DOLLARS)

	1963	1964	1965	1966	1967	1968	1969	1970	1971	1972	TOTAL	PCT
PERSONNEL SUBSYSTEM												
OPERATIONAL PERKS DEV + TRAIN	0.	3.448	3.562	5.721	10.484	10.074	10.074	10.074	10.074	0.	67.513	14.7
RESEARCH + DEVELOPMENT	0.	2.358	1.410	0.432	0.	0.	0.	0.	0.	0.	4.200	0.9
INITIAL TRAINING + TRAVEL	0.	1.230	0.615	0.265	0.	0.	0.	0.	0.	0.	2.110	0.5
INITIAL TRAINING	0.	1.128	0.745	0.167	0.	0.	0.	0.	0.	0.	2.090	0.5
POSITIONAL HANDBOOKS	0.	0.950	0.600	0.150	0.	0.	0.	0.	0.	0.	1.700	0.4
TRAVEL + TRANSPORTATION	0.	0.125	0.125	0.	0.	0.	0.	0.	0.	0.	0.250	0.1
MAINT + SUP PERK DEV + TRAIN	0.	0.052	0.070	0.017	0.	0.	0.	0.	0.	0.	0.140	0.0
EQUIPMENT MAINT PERSONNEL	0.	1.090	0.650	4.165	0.410	0.	0.	0.	0.	0.	6.515	1.4
RESEARCH + DEVELOPMENT	0.	1.090	0.650	3.630	0.410	0.	0.	0.	0.	0.	5.980	1.3
INIT TRAINING + TRAVEL	0.	0.090	0.440	0.350	0.	0.	0.	0.	0.	0.	0.840	0.2
INITIAL TRAINING	0.	1.000	0.410	3.280	0.410	0.	0.	0.	0.	0.	5.100	1.1
TRAVEL + TRANS	0.	1.000	0.375	3.000	0.375	0.	0.	0.	0.	0.	4.750	1.0
SUPPORT PERSONNEL	0.	0.	0.035	0.280	0.035	0.	0.	0.	0.	0.	0.350	0.1
RESEARCH + DEVELOPMENT	0.	0.	0.	0.535	0.	0.	0.	0.	0.	0.	0.535	0.1
INIT TRAINING + TRAVEL	0.	0.	0.	0.535	0.	0.	0.	0.	0.	0.	0.	0.
INITIAL TRAINING	0.	0.	0.	0.500	0.	0.	0.	0.	0.	0.	0.500	0.1
TRAVEL + TRANS	0.	0.	0.	0.035	0.	0.	0.	0.	0.	0.	0.035	0.0
PERSONNEL OPERATIONS	0.	0.	1.302	5.124	10.074	10.074	10.074	10.074	10.074	0.	56.758	12.4
OPERATIONAL PERSONNEL	0.	0.	0.433	1.730	3.461	3.461	3.461	3.461	3.461	0.	19.467	4.2
OFFICER PAY + ALLOWANCES	0.	0.231	0.523	0.523	1.846	1.846	1.846	1.846	1.846	0.	10.384	2.3
AIRMAN PAY + ALLOWANCES	0.	0.078	0.313	0.313	0.626	0.626	0.626	0.626	0.626	0.	3.521	0.8
AIR FORCE CIVILIAN PAY	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.
ATTRITION TRAINING	0.	0.	0.093	0.371	0.742	0.742	0.742	0.742	0.742	0.	4.171	0.9
ATTRITION TRAVEL + TRANS	0.	0.	0.031	0.124	0.247	0.247	0.247	0.247	0.247	0.	1.390	0.3
EQUIPMENT MAINT PERSONNEL	0.	0.	0.761	3.045	6.090	6.090	6.090	6.090	6.090	0.	34.256	7.5
OFFICER PAY + ALLOWANCES	0.	0.	0.231	0.923	1.846	1.846	1.846	1.846	1.846	0.	10.384	2.3
AIRMAN PAY + ALLOWANCES	0.	0.	0.313	1.252	2.504	2.504	2.504	2.504	2.504	0.	14.085	3.1
AIR FORCE CIVILIAN PAY	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.
ATTRITION PAY	0.	0.	0.163	0.652	1.305	1.305	1.305	1.305	1.305	0.	7.341	1.6
ATTRITION TRAVEL + TRANS	0.	0.	0.054	0.217	0.435	0.435	0.435	0.435	0.435	0.	2.447	0.5
SUPPORT PERSONNEL	0.	0.	0.108	0.348	0.524	0.524	0.524	0.524	0.524	0.	3.075	0.7
OFFICER PAY + ALLOWANCES	0.	0.	0.046	0.092	0.092	0.092	0.092	0.092	0.092	0.	0.600	0.1
AIRMAN PAY + ALLOWANCES	0.	0.	0.031	0.156	0.282	0.282	0.282	0.282	0.282	0.	1.596	0.3
AIR FORCE CIVILIAN PAY	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.	0.
ATTRITION TRAINING	0.	0.	0.023	0.075	0.112	0.112	0.112	0.112	0.112	0.	0.659	0.1
ATTRITION TRAVEL + TRANS	0.	0.	0.008	0.025	0.037	0.037	0.037	0.037	0.037	0.	0.220	0.0

DATE 6/14/62
SYSTEM NO. SAMPLE
RUN NO. 1

TABLE S15

STRUCTURE ELEMENT COST ESTIMATES OF RUN 1
(IN MILLIONS OF DOLLARS)

	1963	1964	1965	1966	1967	1968	1969	1970	1971	1972	TOTAL	PCT
FACILITIES + SUPPORT SUBSYSTEM	C.	21.161	13.455	6.150	4.358	6.156	4.396	4.434	5.762	5.781	71.733	15.6
OPERATIONAL + SUPPORT FACIL	C.	21.161	13.455	5.200	C.	C.	C.	C.	1.060	1.060	41.926	9.1
RESEARCH + DEVELOPMENT	C.	1.801	C.095	0.	C.	C.	C.	C.	C.060	C.060	2.016	C.4
PROCUREMENT	C.	15.360	13.360	5.200	C.	C.	C.	C.	1.000	1.000	39.920	8.7
LAND ACQUISITION	C.	1.000	C.	C.	C.	C.	C.	C.	0.	0.	1.000	C.2
EXISTING FACILITIES	C.	C.	0.	C.	C.	C.	C.	C.	1.000	1.000	2.000	C.4
BASIC FACILITIES	C.	15.200	10.200	5.200	C.	C.	C.	C.	0.	0.	30.600	6.7
CONTINGENCIES	C.	3.160	3.160	C.	C.	0.	C.	0.	C.	C.	6.320	1.4
INITIAL STOCKS	C.	C.	C.	C.200	1.500	1.200	0.	0.	C.	C.	3.000	C.7
ORGANIZATIONAL EQUIPMENT	C.	C.	0.	0.150	0.750	C.600	C.	0.	C.	C.	1.500	C.3
FACILITIES MAINT + OPERATION	C.	C.	C.	0.540	2.100	4.396	4.396	4.434	4.702	4.721	25.297	5.5
MATERIALS + SERVICES	C.	C.	C.	0.440	2.000	4.396	4.396	4.434	4.652	4.671	24.597	5.4
FULL-SCALE SPARES	C.	C.	C.	0.190	C.758	1.896	1.896	1.896	1.896	1.896	10.428	2.3
HANDMADE REPLACEMENT	C.	C.	0.	0.	0.	0.	C.	C.	0.100	C.100	C.200	C.0
STOCKS CONSUMPTION	C.	C.	C.	0.150	C.750	1.500	1.500	1.500	1.500	1.500	8.400	1.8
ORG EQUIP REPLACEMENT	C.	C.	C.	0.	C.	C.	C.	C.038	C.075	C.075	0.169	C.0
UTILITIES SERVICES	C.	C.	C.	0.100	C.500	1.000	1.000	1.000	1.050	1.050	5.700	1.2
SUBCONTRACT MAINTENANCE	C.	C.	C.	0.	C.	C.	C.	0.050	C.050	C.050	C.100	C.0
LEASED FACILITIES	C.	0.	0.	0.100	C.100	0.	C.	0.	0.050	0.050	0.300	C.1

DATE 6/15/63
SYSTEM AC. SAMPLE
RUN AC. 1

TABLE SIS

		STRUCTURE ELEMENT COST ESTIMATES OF RUN 1 (IN MILLIONS OF DOLLARS)												
		FISCAL YEAR												
		1963	1964	1965	1966	1967	1968	1969	1970	1971	1972	TOTAL	PCT	
PRIOR	1963													
TOTAL SYSTEM		0.565	34.000	66.487	84.269	52.813	42.048	43.866	47.624	42.220	41.723	2.166	458.781	100.0

DATE 6/18/63
SYSTEM NO. SAMPLE
RUN NO. 1

TABLE SIF

SUMMARY COST ESTIMATE BY PASS OVER YEARS OF RUN :
(IN MILLIONS OF DOLLARS)

	PASS 1	PASS 2	PASS 3	PASS 4	PASS 5	PASS 6	PASS 7	PASS 8	PASS 9	PASS 10	TOTAL
RLT+E											
SYSTEM DESIGN + MANAGEMENT	8.4	0.	0.	0.	0.	0.	0.	0.	0.	0.	8.4
SUBSYSTEM DEVELOPMENT + TEST	8.2	1.2	0.	0.	0.	0.	0.	0.	0.	0.	9.4
SYSTEM INTEG. TEST + EVAL	23.4	0.	0.	0.	0.	0.	0.	0.	0.	0.	23.4
TOTAL RLT+E	40.0	1.2	0.	0.	0.	0.	0.	0.	0.	0.	41.2
INITIAL INVESTMENT											
MISSION EQUIPMENT + AGE	97.3	12.4	0.	0.	0.	0.	0.	0.	0.	0.	109.7
INITIAL SPARES + STOCKS	22.3	2.3	0.	0.	0.	0.	0.	0.	0.	0.	24.6
COMPUTER PROGRAM PRODUCTION	2.0	0.	0.	0.	0.	0.	0.	0.	0.	0.	2.0
INITIAL TRAINING + TRAVEL	7.7	0.	0.	0.	0.	0.	0.	0.	0.	0.	7.7
FACILITIES	37.4	2.0	0.	0.	0.	0.	0.	0.	0.	0.	39.4
TOTAL INITIAL INVESTMENT	166.7	16.7	0.	0.	0.	0.	0.	0.	0.	0.	183.4
OPERATIONS											
EQUIP REPLACEMENT + MAINT	46.2	5.7	0.	0.	0.	0.	0.	0.	0.	0.	51.9
COMPUTER PROGRAM MAINTENANCE	7.1	0.	0.	0.	0.	0.	0.	0.	0.	0.	7.1
COMMUNICATION + EQUIP RENTAL	92.0	0.3	0.	0.	0.	0.	0.	0.	0.	0.	92.3
PERSONNEL	56.8	0.	0.	0.	0.	0.	0.	0.	0.	0.	56.8
FACILITIES MAINTENANCE	24.8	0.5	0.	0.	0.	0.	0.	0.	0.	0.	25.3
TOTAL OPERATIONS	226.9	6.5	0.	0.	0.	0.	0.	0.	0.	0.	233.4
TOTAL SYSTEM	433.6	23.4	0.	0.	0.	0.	0.	0.	0.	0.	457.0

DATE 6/10/63
SYSTEM NO. 2
RUN NO. 2

TABLE 5A
SUMMARY COST ESTIMATE OF RUNS CVFR PASSES AND OVER YEARS
(IN MILLIONS OF DOLLARS)

	1 RUN	2 RUN	3 RUN	4 RUN	5 RUN	6 RUN	7 RUN	8 RUN	9 RUN	10 RUN	11 RUN
RT-4E											
SYSTEM DESIGN + MANAGEMENT	8.4	2.4	0.	0.	0.	0.	0.	0.	0.	0.	0.
SURSYSTEM DEVELOPMENT + TEST	4.8	5.7	0.	0.	0.	0.	0.	0.	0.	0.	0.
SYSTEM INTEG. TEST + EVAL	23.4	23.4	0.	0.	0.	0.	0.	0.	0.	0.	0.
TOTAL RT-4E	41.6	41.5	0.	0.	0.	0.	0.	0.	0.	0.	0.
INITIAL INVESTMENT											
MISSION EQUIPMENT + AGE	104.4	105.2	0.	0.	0.	0.	0.	0.	0.	0.	0.
INITIAL SPARES + STOCKS	24.6	24.5	0.	0.	0.	0.	0.	0.	0.	0.	0.
COMPUTER PROGRAM EXECUTION	2.0	2.0	0.	0.	0.	0.	0.	0.	0.	0.	0.
INITIAL TRAINING + TRAVEL	7.7	7.7	0.	0.	0.	0.	0.	0.	0.	0.	0.
FACILITIES	39.9	39.9	0.	0.	0.	0.	0.	0.	0.	0.	0.
TOTAL INITIAL INVESTMENT	184.0	183.2	0.	0.	0.	0.	0.	0.	0.	0.	0.
OPERATIONS											
EQUIP REPLACEMENT + MAINT	51.8	51.7	0.	0.	0.	0.	0.	0.	0.	0.	0.
COMPUTER PROGRAM MAINTENANCE	7.1	7.1	0.	0.	0.	0.	0.	0.	0.	0.	0.
COMMUNICATION + EQUIP RENTAL	92.3	92.3	0.	0.	0.	0.	0.	0.	0.	0.	0.
PERSONNEL	56.8	56.8	0.	0.	0.	0.	0.	0.	0.	0.	0.
FACILITIES MAINTENANCE	25.3	25.3	0.	0.	0.	0.	0.	0.	0.	0.	0.
TOTAL OPERATIONS	233.3	233.1	0.	0.	0.	0.	0.	0.	0.	0.	0.
TOTAL SYSTEM	458.8	457.5	0.	0.	0.	0.	0.	0.	0.	0.	0.

EXHIBIT 3

CER PARAMETER CARDS, AND FACTORS AND PERCENTAGES

	<u>Page</u>
CER Parameter Cards	99-106
Factors + Percentages	107-109
Major References in Text - Sections 2.2, 3.2, 3.3, 4.4	

CC

PAGE NO 1

SYS NO P SCRI

CT NO	SS	SLC	OP	P01	P02	P03	P04	P05	P06	P07	P08	P09	P010
02 0201	01	1003	02	1004	1004								
02 0202	01	1014	02	1015	1016								
02 0203	02	1021	02	1022	1023								
02 0204	02	1026	02	1027	1028								
02 0205	02	1032	02	1033	1034								
02 0206	02	1043	02	1044	1049								
02 0207	03	1054	02	1055	1056								
02 0208	03	1053	02	1060	1061								
02 0209	03	1065	02	1066	1067								
02 0210	03	1076	02	1077	1082								
02 0211	04	1087	02	1088	1089								
02 0212	04	1092	02	1093	1094								
02 0213	04	1098	02	1099	1100								
02 0214	04	1109	02	1110	1115								
02 0215	04	1115	02	1116	1117								
02 0216	05	1122	02	1123	1124								
02 0217	05	1127	02	1128	1129								
02 0218	05	1133	02	1134	1135								
02 0219	05	1144	02	1145	1150								
02 0220	06	1155	02	1156	1157								
02 0221	06	1160	02	1161	1162								
02 0222	06	1166	02	1167	1168								
02 0223	06	1177	02	1178	1183								
02 0224	07	1185	02	1186	1190								
02 0225	07	1190	02	1191	1195								
02 0226	07	1196	02	1197	1198								
02 0227	07	1198	02	1199	1200								
02 0228	07	1201	02	1202	1203								
02 0229	10	1205	02	1206	1207								
02 0230	10	1211	02	1212	1217								
02 0231	10	1212	02	1213	1214								
02 0232	10	1214	02	1215	1216								
02 0233	10	1217	02	1218	1219								
02 0234	10	1219	02	1220	1221								
02 0235	11	1242	02	1243	1244								
02 0236	11	1251	02	1252	1259								
02 0237	22	3026	02	1186	1197								
02 0238	22	3036	02	1001	3020								
02 0239	22	3044	02	1249	1250								
02 0240	22	3045	02	1190	1198								
02 0241	21	3001	02	3018	3019								
02 0242	21	3006	02	3043	3044								
02 0243	25	4078	02	1019	1036								
02 0244	25	4086	02	1052	1069								
02 0245	25	4094	02	1085	1102								
02 0246	25	4102	02	1120	1137								
02 0247	25	4110	02	1153	1170								
02 0248	24	4054	02	1186	1197								
02 0249	24	4071	02	1249	1250								
02 0250	23	4008	02	4003	4006								
02 0251	23	4024	02	4020	4021								
02 0252	23	4027	02	4003	4011								

CC	CT	SS	SEQ	OP	P01	P02	P03	P04	P05	P06	P07	P08	P09	P10
02	0253	23	4024	02	4012	4020								1 00 00 002
02	0254	23	4029	02	4013	4021								1 00 00 002
02	0301	01	1001	03	1002	1003	1014							1 00 00 002
02	0302	02	1017	03	1018	1035	1043							1 00 00 002
02	0303	02	1018	03	1019	1025	1032							1 00 00 002
02	0304	02	1019	03	1020	1021	1024							1 00 00 002
02	0305	02	1035	03	1036	1047	1042							1 00 00 002
02	0306	03	1050	03	1051	1068	1076							1 00 00 002
02	0307	03	1051	03	1052	1058	1065							1 00 00 002
02	0308	03	1052	03	1053	1054	1057							1 00 00 002
02	0309	03	1068	03	1069	1070	1075							1 00 00 002
02	0310	04	1083	03	1084	1101	1109							1 00 00 002
02	0311	04	1084	03	1085	1091	1098							1 00 00 002
02	0312	04	1085	03	1086	1087	1090							1 00 00 002
02	0313	04	1101	03	1102	1103	1108							1 00 00 002
02	0314	05	1118	03	1119	1136	1144							1 00 00 002
02	0315	05	1119	03	1120	1126	1133							1 00 00 002
02	0316	05	1120	03	1121	1122	1125							1 00 00 002
02	0317	05	1136	03	1137	1138	1143							1 00 00 002
02	0318	06	1151	03	1152	1169	1177							1 00 00 002
02	0319	06	1152	03	1153	1159	1166							1 00 00 002
02	0320	06	1153	03	1154	1155	1158							1 00 00 002
02	0321	06	1169	03	1170	1171	1176							1 00 00 002
02	0322	07	1184	03	1185	1196	1201							1 00 00 002
02	0323	07	1186	03	1187	1188	1189							1 00 00 002
02	0324	07	1191	03	1192	1193	1194							1 00 00 002
02	0325	10	1204	03	1205	1211	1222							1 00 00 002
02	0326	10	1207	03	1208	1209	1210							1 00 00 002
02	0327	10	1222	03	1223	1229	1235							1 00 00 002
02	0328	22	3031	03	1206	1213	1218							1 00 00 002
02	0329	22	3048	03	1207	1214	1219							1 00 00 002
02	0330	22	3050	03	1210	1216	1221							1 00 00 002
02	0331	22	3066	03	1227	1233	1239							1 00 00 002
02	0332	22	3067	03	1228	1234	1240							1 00 00 002
02	0333	21	3017	03	3004	3010	3016							1 00 00 002
02	0334	25	4076	03	1031	1041	1043							1 00 00 002
02	0335	25	4084	03	1064	1074	1076							1 00 00 002
02	0336	25	4042	03	1097	1107	1109							1 00 00 002
02	0337	25	4100	03	1132	1142	1144							1 00 00 002
02	0338	25	4108	03	1165	1175	1177							1 00 00 002
02	0339	24	4062	03	1206	1213	1218							1 00 00 002
02	0340	23	4013	03	1210	1216	1221							1 00 00 002
02	0341	23	4032	03	4008	4016	4024							1 00 00 002
02	0401	01	1004	04	1005	1006	1007	1008						1 00 00 002
02	0402	01	1009	04	1010	1011	1012	1013						1 00 00 002
02	0403	02	1025	04	1026	1029	1030	1031						1 00 00 002
02	0404	02	1037	04	1038	1039	1040	1041						1 00 00 002
02	0405	02	1044	04	1045	1046	1047	1048						1 00 00 002
02	0406	03	1058	04	1059	1062	1063	1064						1 00 00 002
02	0407	03	1070	04	1071	1072	1073	1074						1 00 00 002
02	0408	03	1077	04	1078	1079	1080	1081						1 00 00 002
02	0409	04	1091	04	1092	1095	1096	1097						1 00 00 002

LINE	SS	SECT	OP	REL	PO1	PO2	PO3	PO4	PO5	PO6	PO7	PO8	PO9	PO10
02	0410	04	1103	04	1104	1105	1106	1107						
02	0411	04	1110	04	1111	1112	1113	1114						
02	0412	04	1126	04	1127	1130	1131	1132						
02	0413	04	1132	04	1139	1140	1141	1142						
02	0414	04	1145	04	1146	1147	1148	1149						
02	0415	04	1159	04	1160	1163	1164	1165						
02	0416	04	1171	04	1172	1173	1174	1175						
02	0417	04	1174	04	1179	1180	1181	1182						
02	0418	11	1241	04	1242	1249	1250	1251						
02	0419	11	1244	04	1245	1246	1247	1248						
02	0420	22	3020	04	3021	3026	3031	3032						
02	0421	22	3049	04	1208	1209	1210	1220						
02	0422	22	3060	04	1049	1082	1150	1183						
02	0423	25	4119	04	4073	4047	4095	4103						
02	0424	24	4063	04	1209	1209	1215	1220						
02	0425	23	4006	04	4038	4046	4054	4062						
02	0426	23	4015	04	4047	4055	4063	4071						
02	0501	10	1223	05	1224	1225	1226	1227	1228					
02	0502	10	1229	05	1230	1231	1232	1233	1234					
02	0503	10	1235	05	1236	1237	1238	1239	1240					
02	0504	22	3022	05	1020	1053	1086	1121	1154					
02	0505	22	3024	05	1021	1054	1087	1122	1155					
02	0506	22	3024	05	1024	1057	1090	1125	1158					
02	0507	22	3037	05	3038	3039	3040	3041	3042					
02	0508	22	3038	05	1026	1059	1092	1127	1160					
02	0509	22	3039	05	1038	1071	1104	1139	1172					
02	0510	22	3053	05	1044	1077	1110	1145	1178					
02	0511	22	3055	05	1047	1090	1113	1148	1181					
02	0512	22	3056	05	1048	1081	1114	1149	1182					
02	0513	22	3057	05	1049	1082	1115	1150	1193					
02	0514	22	3069	05	3053	3057	3061	3064	3068					
02	0515	25	4116	05	4076	4084	4092	4100	4108					
02	0516	25	4118	05	4078	4086	4094	4102	4110					
02	0517	25	4120	05	4113	4114	4116	4118	4119					
02	0601	11	1252	06	1253	1254	1255	1256	1257					
02	0602	22	3052	06	3037	3043	3044	3045	3048					
02	0603	24	4060	06	1226	1227	1232	1233	1238	1258				
02	0604	23	4016	06	4009	4010	4011	4012	4013	1259				
02	0901	22	3065	09	1224	1225	1226	1230	1231	1232	1236	1237	1238	
02	0902	17	1260	09	1001	1017	1050	1083	1118	1151	1184	1204	1241	
02	1001	22	3021	10	1014	1036	1052	1069	1085	1102	1120	1137	1180	1170
02	1002	22	3040	10	1024	1039	1062	1072	1095	1105	1130	1140	1163	1173
02	1003	22	3041	10	1030	1040	1063	1073	1096	1106	1131	1141	1164	1174
02	1004	22	3042	10	1031	1041	1064	1074	1097	1107	1132	1142	1165	1175
02	1005	22	3043	10	1032	1042	1065	1075	1098	1108	1133	1143	1166	1176
02	1006	22	3054	10	1045	1046	1078	1079	1111	1112	1146	1147	1179	1180
02	1007	23	4012	10	1031	1041	1064	1074	1097	1107	1132	1142	1165	1175
02	1101	02	1023	02	2124	1022								
02	1102	02	1036	02	2130	1019								
02	1103	02	1038	02	2132	1026								
02	1104	02	1039	02	2133	1029								
02	1105	02	1040	02	2134	1030								

102

CC	SS	SEL	OP	P01	P02	P03	P04	P05	P06	P07	P08	P09	P10
02	1310	03	1067	02	2145	1066							
02	1311	04	1065	02	2157	1092							
02	1312	04	1095	02	2159	1092							
02	1313	04	1096	02	2160	1092							
02	1314	04	1099	02	2152	1092							
02	1315	04	1100	02	2163	1099							
02	1316	05	1120	02	2174	1127							
02	1317	05	1130	02	2176	1127							
02	1318	05	1131	02	2177	1127							
02	1319	05	1134	02	2179	1127							
02	1320	05	1135	02	2180	1134							
02	1321	06	1153	02	2191	1160							
02	1322	06	1163	02	2193	1160							
02	1323	06	1164	02	2194	1160							
02	1324	06	1167	02	2196	1160							
02	1325	06	1168	02	2197	1167							
02	1326	07	1187	02	2102	1191							
02	1327	07	1195	02	2103	1191							
02	1328	07	1197	02	2104	1198							
02	1329	07	1200	02	2105	1199							
02	1401	11	1243	04	2113	1245							
02	1501	02	1045	02	2137	1026							
02	1502	02	1047	02	2139	1026							
02	1503	03	1078	02	2154	1059							
02	1504	03	1080	02	2156	1059							
02	1505	04	1111	02	2171	1092							
02	1506	04	1113	02	2173	1092							
02	1507	05	1146	02	2188	1127							
02	1508	05	1148	02	2190	1127							
02	1509	06	1179	02	2205	1160							
02	1510	06	1181	02	2207	1160							
02	1511	11	1253	02	2119	1244							
02	1512	11	1254	02	2120	1244							
02	1513	11	1255	02	2121	1249							
02	1514	11	1256	02	2122	1250							
02	1601	07	1188	01	2009								
02	1602	07	1189	01	2009								
02	1603	07	1191	01	2010								
02	1604	07	1192	01	2011								
02	1605	07	1193	01	2011								
02	1606	07	1199	01	2012								
02	1607	10	1210	01	2015								
02	1608	10	1216	01	2015								
02	1609	10	1221	01	2015								
02	1610	10	1224	01	2001								
02	1611	10	1225	01	2008								
02	1612	10	1226	01	2002								
02	1613	10	1230	01	2001								
02	1614	10	1231	01	2008								
02	1615	10	1232	01	2002								
02	1616	10	1236	01	2001								
02	1617	10	1237	01	2008								

1246 1247

LL

PAGE NO 6

SYS R# P# SORT#

	CE#	SS	SEQ#	OP	P#1	P#2	P#3	P#4	P#5	P#6	P#7	P#8	P#9	P#10	
02	1619	10	1238	01	2002										1 00 00 002
02	1701	01	1006	02	2003	2004									1 00 00 002
02	1702	01	1011	02	2003	2004									1 00 00 002
02	1703	02	1020	02	2003	2004									1 00 00 002
02	1704	02	1024	02	2003	2004									1 00 00 002
02	1705	03	1053	02	2003	2004									1 00 00 002
02	1706	03	1057	02	2003	2004									1 00 00 002
02	1707	04	1056	02	2003	2004									1 00 00 002
02	1709	04	1090	02	2003	2004									1 00 00 002
02	1709	05	1121	02	2003	2004									1 00 00 002
02	1710	05	1125	02	2003	2004									1 00 00 002
02	1711	06	1154	02	2003	2004									1 00 00 002
02	1712	06	1158	02	2003	2004									1 00 00 002
02	1713	07	1148	02	2011	2006									1 00 00 002
02	1714	07	1189	02	2011	2006									1 00 00 002
02	1715	07	1191	02	2011	2006									1 00 00 002
02	1716	07	1194	02	2011	2004									1 00 00 002
02	1717	07	1199	02	2011	2006									1 00 00 002
02	1718	07	1202	02	2011	2006									1 00 00 002
02	1719	07	1203	02	2011	2006									1 00 00 002
02	1720	10	1206	02	2003	2004									1 00 00 002
02	1721	10	1213	02	2003	2004									1 00 00 002
02	1722	10	1218	02	2003	2004									1 00 00 002
02	1901	01	1002	03	2001	2002	2003								1 00 00 002
02	1902	01	1005	03	2001	2002	2003								1 00 00 002
02	1803	01	1008	03	2003	2004	2006								1 00 00 002
02	1804	01	1010	03	2001	2002	2003								1 00 00 002
02	1805	01	1013	03	2003	2004	2006								1 00 00 002
02	1806	01	1015	03	2001	2002	2007								1 00 00 002
02	1807	01	1016	03	2001	2002	2003								1 00 00 002
02	1901	10	1209	01	2016										1 00 00 002
02	1902	11	1249	01	2017										1 00 00 002
02	2001	10	1208	01	2013										1 00 00 002
02	2002	10	1215	01	2018										1 00 00 002
02	2003	10	1220	01	2019										1 00 00 002
02	2101	01	1007	08	2003	2004	2208	1026	1059	1092	1127	1160			1 00 00 002
02	2102	01	1012	08	2003	2004	2209	1026	1059	1092	1127	1160			1 00 00 002
02	2201	02	1031	06	2001	2008	2003	2004	2127	1026					1 00 00 002
02	2202	03	1064	06	2001	2008	2003	2004	2144	1059					1 00 00 002
02	2203	04	1047	06	2001	2008	2003	2004	2161	1092					1 00 00 002
02	2204	05	1132	06	2001	2008	2003	2004	2178	1127					1 00 00 002
02	2705	06	1165	06	2001	2008	2003	2004	2195	1160					1 00 00 002
02	2301	01	1004	10	2001	2002	2003	2004	2208	1026	1059	1092	1127	1160	1 00 00 002
02	2302	01	1009	10	2001	2002	2003	2004	2209	1026	1059	1092	1127	1160	1 00 00 002
02	2501	11	1248	07	2114	2115	2116	2117	1245	1246	1247				1 00 00 002
02	2601	22	3018	01	1002										1 00 00 002
02	2602	22	3019	01	1014										1 00 00 002
02	2603	22	3027	01	1187										1 00 00 002
02	2604	22	3028	01	1188										1 00 00 002
02	2605	22	3029	01	1189										1 00 00 002
02	2606	22	3030	01	1197										1 00 00 002
02	2607	22	3032	01	1243										1 00 00 002

		PAGE NO 8										SYS NO P SCRT					
		Seq	SS	Seq	SP	Pe1	Pe2	Pe3	Pe4	Pe5	Pe6	Pe7	Pe8	Pe9	Pe10		
02	2550	23	4025	01	4007											1	00 00 002
02	2661	23	4026	01	4010											1	00 00 002
02	2662	23	4030	01	4006											1	00 00 002
02	2653	23	4031	01	4015											1	00 00 002
02	2701	02	1022	02	2003		2004									1	00 00 002
02	2702	03	1055	02	2003		2004									1	00 00 002
02	2703	04	1088	02	2003		2004									1	00 00 002
02	2704	05	1123	02	2003		2004									1	00 00 002
02	2705	06	1156	02	2003		2004									1	00 00 002
02	2801	23	4021	02	4013		4061									1	00 00 002
02	2802	25	4106	02	1151		1151									1	00 00 002
02	2901	24	4055	03	4052		4054									1	00 00 002
02	2902	25	4079	03	4076		4073	1184								1	00 00 002
02	2903	25	4087	03	4084		4086	1017								1	00 00 002
02	2904	25	4095	03	4092		4094	1050								1	00 00 002
02	2905	25	4103	03	4100		4102	1083								1	00 00 002
02	3001	22	3025	04	3022		3023	3024								1	00 00 002
02	3101	25	4105	03	4108		4110	3021								1	00 00 002
02	3301	23	4020	05	4012		4044	1151								1	00 00 002
02	3302	24	4061	05	4060		1210	4060								1	00 00 002
								1221									002
								1222									002

FAC VALUE-INCR •IN

DESCRIPTION

03 001	DOLLARS/MAN-YEAR - AF OFFICERS	S	CC	CC	CC4
03 002	DOLLARS/MAN-YEAR - AF CIVILIANS	S	CC	CC	CC4
03 003	DOLLARS/MAN-YEAR - CONTRACTOR ENGINEERS	S	CC	CC	CC4
03 004	DOLLARS/MAN-YEAR - CONTRACTOR TECHNICIANS	S	CC	CC	CC4
03 005	UNE	S	CC	CC	CC4
03 006	DOLLARS/COMPLTCH-HOUR	S	CC	CC	CC4
03 007	DOLLARS/PAN-YEAR - CONTRACTOR ADMINISTRATORS	S	CC	CC	CC4
03 008	DOLLARS/MAN-YEAR - AF AIRMEN	S	CC	CC	CC4
03 009	DOLLARS/INSTRUCTION - SIM + DATA REDUCTION PROGRAMS	S	CC	CC	CC4
03 010	DOLLARS/INSTRUCTION - MISSILE PROGRAM PRODUCTION	S	CC	CC	CC4
03 011	DOLLARS/MAN-YEAR - PROGRAMMERS	S	CC	CC	CC4
03 012	DOLLARS/INSTRUCTION - UTIL + PAINT PROGRAM PRODUCTION	S	CC	CC	CC4
03 013	DOLLARS/MAN-MONTH - TRAINING - OPERATIONAL PERSONNEL	S	CC	CC	CC4
03 014	DOLLARS/MAN-MONTH - TRAINING AID COST	S	CC	CC	CC4
03 015	DOLLARS/MAN TRAVEL + TRANSPORTATION (21)	S	CC	CC	CC4
03 016	DOLLARS/OPERATOR POSITION - HANDBOOKS	S	CC	CC	CC4
03 017	DOLLARS/MAN - INITIAL STOCKS	S	CC	CC	CC4
03 018	DOLLARS/MAN-MONTH - TRAINING - MAINTENANCE PERSONNEL	S	CC	CC	CC4
03 019	DOLLARS/MAN-MONTH - TRAINING - SUPPORT PERSONNEL	S	CC	CC	CC4
03 101	SYS MANAGEMENT AS PCT CF SYS DESIGN + SYS INTEGRATION	S	CC	CC	CC4
03 102	MISSION PROG PLANNING AS PCT CF CPER PROG PRODUCTION	S	CC	CC	CC4
03 103	OPER PROGRAM DATA AS PCT CF CPER PROGRAM PRODUCTION	S	CC	CC	CC4
03 104	UTIL + MAINT PROG PLANNING AS PCT CF L + M PACC PROG	S	CC	CC	CC4
03 105	UTIL + MAINT PROG DATA AS PCT CF L + M PACC PROG	S	CC	CC	CC4
03 106	OPER PERS ATTRITION TRAINING AS PCT CF CPER PERS P+A	S	CC	CC	CC4
03 107	OPER PERS ATTR TVL + TRANS AS PCT CF CPER PERS P+A	S	CC	CC	CC4
03 108	MAINT PERS ATTRITION TRAINING AS PCT CF MAINT P+A	S	CC	CC	CC4
03 109	MAINT PERS ATTR TVL + TRANS AS PCT CF MAINT PERS P+A	S	CC	CC	CC4
03 110	SUPP PERS ATTRITION TRAINING AS PCT CF SUPP PERS P+A	S	CC	CC	CC4
03 111	SUPP PERS ATTR TVL + TRANS AS PCT CF SUPP PERS P+A	S	CC	CC	CC4
03 112	TEN PERCENT	S	CC	CC	CC4
03 113	FACILITIES R+D AS PCT CF INVEST COST LESS CCNTNS	S	CC	CC	CC4
03 114	FACILITIES SITE EXPLORATION AS PCT CF FACIL PROCCUR	S	CC	CC	CC4
03 115	FACILITIES CONSTRUCT SUPER AS PCT CF FACIL PROCCUREMENT	S	CC	CC	CC4
03 116	FACILITIES OVERHEAD + PROFIT AS PCT CF FACIL PROCCUR	S	CC	CC	CC4
03 117	FACILITIES CONTINGENCIES AS PCT CF FACIL PROCCUREMENT	S	CC	CC	CC4
03 118	ORG EQUIPMENT AS PCT CF INITIAL STOCKS	S	CC	CC	CC4
03 119	FACILITIES FOLLOW-ON SPARES AS PCT CF PROCCUREMENT	S	CC	CC	CC4
03 120	FACILITIES HARDWARE REPLACEMENT AS PCT CF PROCCUREMENT	S	CC	CC	CC4
03 121	STOCKS CONSUMPTION AS PCT CF INITIAL STOCKS	S	CC	CC	CC4
03 122	ORG EQUIPMENT REPLACEMENT AS PCT CF ORG EQUIPMENT	S	CC	CC	CC4
03 123	DATA PROG- DEVELOPMENT AS PCT CF PRIME EQUIP PROCLUR	S	CC	CC	CC4
03 124	DATA PROG- DEVELOPMENT AS PCT CF PRIME EQUIP PROCLUR	S	CC	CC	CC4
03 125	DATA PROG- PRIME EQUIP TRANS AS PCT CF PRIME EQUIP	S	CC	CC	CC4
03 126	DATA PROG- INSTALLATION AS PCT CF PRIME EQUIP PROCLUR	S	CC	CC	CC4
03 127	DATA PROG- INITIAL SPARES AS PCT CF PRIME EQUIP PROCLUR	S	CC	CC	CC4
03 128	DATA PROG- SPARES TRANS AS PCT CF INITIAL SPARES	S	CC	CC	CC4
03 129	DATA PROG- AGE LEVEL AS PCT CF PRIME EQUIP LEVEL	S	CC	CC	CC4
03 130	DATA PROG- AGE LEVEL AS PCT CF PRIME EQUIP LEVEL	S	CC	CC	CC4
03 131	DATA PROG- AGE PROCLUR + INSTALL AS PCT CF PVE P + I	S	CC	CC	CC4
03 132	DATA PROG- AGE EQUIPMENT AS PCT CF PRIME EQUIPMENT	S	CC	CC	CC4
03 133	DATA PHCC- AGE DATA AS PCT CF PRIME EQUIPMENT DATA	S	CC	CC	CC4

FAC VALUE-INCR •IN

DESCRIPTION

03	134	DATA PHCC-	AGE TRANS AS PCT CF PRIME EQUIPMENT TRANS	S	CC	CC	CC4
03	135	DATA PROC-	AGE INSTALLATION AS PCT OF PME INSTALL	S	CC	CC	CC4
03	136	DATA PRCC-	AGE SPARES AS PCT CF PRIME EQUIP IN SPARES	S	CC	CC	CC4
03	137	DATA PHCC-	FOLLOW-CN SPARES AS PCT CF PRIME EQUIP PRC	S	CC	CC	CC4
03	138	DATA PRCC-	FOLLOW-CN SPARES TRANS AS PCT CF FCL-CN SP	S	CC	CC	CC4
03	139	DATA PHCC-	EQUIP REPLACEMENT AS PCT OF PRIME EC PROC	S	CC	CC	CC4
03	140	DATA PHES-	DEVELOPMENT AS PCT CF PRIME EQUIP PROCUR	S	CC	CC	CC4
03	141	DATA PHES-	DEVEL TCCLING AS PCT CF MCKK-UPS + PROTC	S	CC	CC	CC4
03	142	DATA PHES-	DATA AS PCT CF PRIME EQUIP PROCCUREMENT	S	CC	CC	CC4
03	143	DATA PHES-	PRIME EQUIP TRANS AS PCT OF PRIME EQUIP	S	CC	CC	CC4
03	144	DATA PHES-	INSTALLATION AS PCT CF PRIME EQUIP PRCUR	S	CC	CC	CC4
03	145	DATA PHES-	INITIAL SPARES AS PCT CF PRIME EQUIP PRC	S	CC	CC	CC4
03	146	DATA PHES-	SPARES TRANS AS PCT CF INITIAL SPARES	S	CC	CC	CC4
03	147	DATA PHES-	AGE DEVEL AS PCT CF PRIME EQUIP LEVEL	S	CC	CC	CC4
03	148	DATA PHES-	AGE PMCCUR + INSTALL AS PCT CF PME P + I	S	CC	CC	CC4
03	149	DATA PHES-	AGE EQUIPMENT AS PCT CF PRIME EQUIPMENT	S	CC	CC	CC4
03	150	DATA PHES-	AGE DATA AS PCT CF PRIME EQUIPMENT DATA	S	CC	CC	CC4
03	151	DATA PHES-	AGE TRANS AS PCT CF PRIME EQUIPMENT TRANS	S	CC	CC	CC4
03	152	DATA PHES-	AGE INSTALLATION AS PCT OF PME INSTALL	S	CC	CC	CC4
03	153	DATA PHES-	AGE SPARES AS PCT CF PRIME EQUIP IN SPARES	S	CC	CC	CC4
03	154	DATA PHES-	FOLLOW-CN SPARES AS PCT CF PRIME EQUIP PRC	S	CC	CC	CC4
03	155	DATA PHES-	FOLLOW-CN SPARES TRANS AS PCT CF FCL-CN SP	S	CC	CC	CC4
03	156	DATA PHES-	EQUIP REPLACEMENT AS PCT CF PRIME EC PRC	S	CC	CC	CC4
03	157	COMM-	DEVELOPMENT AS PCT CF PRIME EQUIP PROCCUREMENT	S	CC	CC	CC4
03	158	COMM-	DEVEL TCCLING AS PCT OF MCKK-UPS + PROTC	S	CC	CC	CC4
03	159	COMM-	DATA AS PCT OF PRIME EQUIP PROCCUREMENT	S	CC	CC	CC4
03	160	COMM-	PRIME EQUIP TRANS AS PCT CF PRIME EQUIPMENT	S	CC	CC	CC4
03	161	COMM-	INSTALLATION AS PCT OF PRIME EQUIP PROCCUREMENT	S	CC	CC	CC4
03	162	COMM-	INITIAL SPARES AS PCT OF PRIME EQUIP PRCUR	S	CC	CC	CC4
03	163	COMM-	SPARES TRANS AS PCT CF INITIAL SPARES	S	CC	CC	CC4
03	164	COMM-	AGE DEVEL AS PCT CF PRIME EQUIPMENT LEVEL	S	CC	CC	CC4
03	165	COMM-	AGE PROCUR + INSTALL AS PCT OF PME P + I	S	CC	CC	CC4
03	166	COMM-	AGE EQUIPMENT AS PCT CF PRIME EQUIPMENT	S	CC	CC	CC4
03	167	COMM-	AGE DATA AS PCT CF PRIME EQUIPMENT DATA	S	CC	CC	CC4
03	168	COMM-	AGE TRANS AS PCT CF PRIME EQUIPMENT TRANS	S	CC	CC	CC4
03	169	COMM-	AGE INSTALLATION AS PCT OF PME INSTALL	S	CC	CC	CC4
03	170	COMM-	AGE SPARES AS PCT CF PRIME EQUIP INIT SPARES	S	CC	CC	CC4
03	171	COMM-	FOLLOW-CN SPARES AS PCT CF PRIME EQUIP PRO	S	CC	CC	CC4
03	172	COMM-	FOLLOW-CN SPARES TRANS AS PCT CF FCL-CN SP	S	CC	CC	CC4
03	173	COMM-	EQUIP REPLACEMENT AS PCT CF PRIME EQUIP PRC	S	CC	CC	CC4
03	174	DATA ACQU-	DEVELOPMENT AS PCT CF PRIME EQUIP PRCUR	S	CC	CC	CC4
03	175	DATA ACQU-	DEVEL TCCLING AS PCT CF MCKK-UPS + PROTC	S	CC	CC	CC4
03	176	DATA ACQU-	DATA AS PCT CF PRIME EQUIP PROCCUREMENT	S	CC	CC	CC4
03	177	DATA ACQU-	PRIME EQUIP TRANS AS PCT OF PRIME EQUIP	S	CC	CC	CC4
03	178	DATA ACQU-	INSTALLATION AS PCT CF PRIME EQUIP PRCUR	S	CC	CC	CC4
03	179	DATA ACQU-	INITIAL SPARES AS PCT CF PRIME EQUIP PRC	S	CC	CC	CC4
03	180	DATA ACQU-	SPARES TRANS AS PCT CF INITIAL SPARES	S	CC	CC	CC4
03	181	DATA ACQU-	AGE DEVEL AS PCT CF PRIME EQUIP LEVEL	S	CC	CC	CC4
03	182	DATA ACQU-	AGE PRCUR + INSTALL AS PCT CF PME P + I	S	CC	CC	CC4
03	183	DATA ACQU-	AGE EQUIPMENT AS PCT CF PRIME EQUIPMENT	S	CC	CC	CC4
03	184	DATA ACQU-	AGE DATA AS PCT OF PRIME EQUIPMENT DATA	S	CC	CC	CC4
03	185	DATA ACQU-	AGE TRANS AS PCT CF PRIME EQUIPMENT TRANS	S	CC	CC	CC4

CC

PAGE NC 3

SYS NO PO SCRI

PAC VALUE-INCH •IN

DESCRIPTION

03	196	DATA ACQU- AGE INSTALLATION AS PCT CF PME INSTALL	S	CC	CC	CC4
03	197	DATA ACQU- AGE SPARES AS PCT CF PRIME ECLIP IN SPARES	S	CC	CC	CC4
03	198	DATA ACQU- FOLLOW-CN SPARES AS PCT CF PRIME ECLIP PRC	S	CC	CC	CC4
03	199	DATA ACQU- FOLLOW-CN SPARES TRANS AS PCT CF FCL-CN SP	S	CC	CC	CC4
03	200	DATA ACQU- ECLIP REPLACEMENT AS PCT CF PRIME EC PRC	S	CC	CC	CC4
03	201	VEHICLES- DEVELOPMENT AS PCT CF PRIME ECLIP PRCCLR	S	CC	CC	CC4
03	202	VEHICLES- DEVEL ICCLING AS PCT CF PCCN-LPS + PRTCS	S	CC	CC	CC4
03	203	VEHICLES- DATA AS PCT CF PRIME ECLIP PRCCLREMENT	S	CC	CC	CC4
03	204	VEHICLES- PRIME ECLIP TRANS AS PCT CF PRIME ECLIP	S	CC	CC	CC4
03	205	VEHICLES- INSTALLATION AS PCT CF PRIME ECLIP PRCCLR	S	CC	CC	CC4
03	206	VEHICLES- INITIAL SPARES AS PCT CF PRIME ECLIP PRC	S	CC	CC	CC4
03	207	VEHICLES- SPARES TRANS AS PCT CF INITIAL SPARES	S	CC	CC	CC4
03	208	VEHICLES- AGE DEVEL AS PCT CF PRIME ECLIP LEVEL	S	CC	CC	CC4
03	209	VEHICLES- AGE PROCUR + INSTALL AS PCT CF PME P + I	S	CC	CC	CC4
03	210	VEHICLES- AGE EQUIPMENT AS PCT CF PRIME EQUIPMENT	S	CC	CC	CC4
03	211	VEHICLES- AGE DATA AS PCT CF PRIME EQUIPMENT DATA	S	CC	CC	CC4
03	212	VEHICLES- AGE TRANS AS PCT CF PRIME EQUIPMENT TRANS	S	CC	CC	CC4
03	213	VEHICLES- AGE INSTALLATION AS PCT CF PME INSTALL	S	CC	CC	CC4
03	214	VEHICLES- AGE SPARES AS PCT CF PRIME ECLIP IN SPARES	S	CC	CC	CC4
03	215	VEHICLES- FOLLOW-CN SPARES AS PCT CF PRIME ECLIP PRC	S	CC	CC	CC4
03	216	VEHICLES- FOLLOW-CN SPARES TRANS AS PCT CF FCL-CN SP	S	CC	CC	CC4
03	217	VEHICLES- EQUIP REPLACEMENT AS PCT OF PRIME EC PROC	S	CC	CC	CC4
03	218	MONTHLY SPARES CONSUMP DURING INTRA-SYS INTEG TESTS	S	CC	CC	CC4
03	219	MONTHLY SPARES CONSUMP DURING INTER-SYS INTEG TESTS	S	CC	CC	CC4

EXHIBIT 4

EXAMPLES OF FORMATS OF THE 1401 LISTING

	<u>Page</u>
1401 Listing	111
Major References in Text - Sections 4.2, 4.6	

DESCRIPTION

NUMBER OF ELEMENTS IN SUBSYSTEM

DEC TBL
R R

01 SAMPLE

6 2 63 16 33 33 33 33 20 37 19 1 SAP

5 60 00 001

02 0902 12 1260 09 1001 1017 1050 1083 1118 1151 1184 1204 1241

CEN 55 SEQ 0P P01 P02 P03 P04 P05 P06 P07 P08 P09 P10

5 00 00 002

03 010 3.200E 01

DOLLARS/INSTRUCTION - MISSION PROGRAM PRODUCTION

5 00 00 004

04 SAMPLE

1 1 1 1 A 1 3 1 H 1 1 1 C 1 1 1 D 1 1 1 E 1 3 1 S 1 1 1 P

5 01 00 000
5 01 01 000

05 SAMPLE

1 1 1 1 A 1 3 1 H 1 1 1 C 1 1 1 D 1 1 1 E 1 3 1 S 1 1 1 P

5 01 01 000
5 01 02 000

06 1027 7 02 0101 1 4 0

350 700

5 01 02 101

07 02 01

DATA PROC- SPARES TRANS AS PCT OF INITIAL SPARES

5 02 00 001
5 02 00 003

08 1027 7 02 0101 1 6 0

IC

5 02 02 101

09 1027 7 02 0101 1 6 0

IC

5 02 02 101

10 1027 7 02 0101 1 6 0

IC

5 02 02 101

11 1027 7 02 0101 1 6 0

IC

5 02 02 101

12 1027 7 02 0101 1 6 0

IC

5 02 02 101

13 1027 7 02 0101 1 6 0

IC

5 02 02 101

14 1027 7 02 0101 1 6 0

IC

5 02 02 101

15 1027 7 02 0101 1 6 0

IC

5 02 02 101

16 1027 7 02 0101 1 6 0

IC

5 02 02 101

17 1027 7 02 0101 1 6 0

IC

5 02 02 101

18 1027 7 02 0101 1 6 0

IC

5 02 02 101

19 1027 7 02 0101 1 6 0

IC

5 02 02 101

EXHIBIT 5

USED-ON TABLE

	<u>Page</u>
Table Sequence Numbers	113-117
Used-On Table	118-131
Major Reference in Text - Section 4.5	

TABLE A
SUMMARY COST ESTIMATE

ELEMENT NAME	SEQ NO
RD1+E	
SYSTEM DESIGN + MANAGEMENT	3001
SUBSYSTEM DEVELOPMENT + TEST	3002
SYSTEM INTEG. TEST + EVAL	3003
TOTAL RD1+E	3004
INITIAL INVESTMENT	
MISSION EQUIPMENT + AGE	3005
INITIAL SPARES + STOCKS	3006
COMPUTER PROGRAM PRODUCTION	3007
INITIAL TRAINING + TRAVEL	3008
FACILITIES	3009
TOTAL INITIAL INVESTMENT	3010
OPERATIONS	
EQUIP REPLACEMENT + MAINT	3011
COMPUTER PROGRAM MAINTENANCE	3012
COMMUNICATION + EQUIP RENTAL	3013
PERSONNEL	3014
FACILITIES MAINTENANCE	3015
TOTAL OPERATIONS	3016
TOTAL SYSTEM	3017

TABLE B
DETAILED COST ESTIMATE

ELEMENT NAME	SEQ NO
RDT+E	
SYSTEM DESIGN	3018
SYSTEM MANAGEMENT	3019
SUB-SYSTEM DEVELOPMENT	3020
HARDWARE SUBSYSTEMS	3021
ANALYSIS + DESIGN	3022
FABRICATION FOR TEST	3023
TEST + EVALUATION	3024
AGE + NON-SUBDIVIDED	3025
COMPUTER PROGRAMS	3026
MASTER PROGRAM PLANNING	3027
EXPER + PROTOTYPE PROGS	3028
SIM + DATA REDUC PROGS	3029
UTIL-MAINT PROG PLANNING	3030
PERSONNEL	3031
FACILITIES	3032
SYSTEM INTEG. TEST + EVAL	3033
INTRA-SYSTEM INTEGRATION	3034
INTER-SYSTEM INTEGRATION	3035
TOTAL RDT+E	3036
INITIAL INVESTMENT	
MISSION EQUIPMENT + AGE	3037
PRIME EQUIPMENT	3038
AGE	3039
DATA	3040
FIRST DESTINATION TRANS	3041
INSTALLATION + CHECKOUT	3042
INITIAL SPARES	3043
INITIAL STOCKS	3044
COMPUTER PROGRAMS	3045
MISSION PROGRAM PRODUCTION	3046
UTIL + MAINT PROGRAM PROD	3047
PERSONNEL	3048
INITIAL TRAINING	3049
TRAVEL	3050
FACILITIES	3051
TOTAL INITIAL INVESTMENT	3052
OPERATIONS	
MISSION EQUIPMENT + AGE	3053
FOLLOW-ON SPARES	3054
EQUIPMENT REPLACEMENT	3055
SUBCONTRACTED MAINTENANCE	3056
COMMUNICATION + EQUIP RENTAL	3057
LEASED CIRCUITS	3058
TERMINAL EQUIPMENT	3059
OTHER EQUIPMENT	3060
COMPUTER PROGRAMS	3061
MAINTENANCE	3062
OPERATIONAL EXERCISES	3063
PERSONNEL	3064
PAY + ALLOWANCES	3065
ATTRITION TRAINING	3066
ATTRITION TRAVEL	3067
FACILITIES MAINT + OPERATION	3068
TOTAL OPERATIONS	3069

TABLE C
SUMMARY COST ESTIMATE BY BUDGET CODES

ELEMENT NAME	SEQ NO
RDT+E	
P100 AIRCRAFT PROCUREMENT	4001
P200 MISSILE PROCUREMENT	4002
P300 MILITARY CONSTRUCTION	4003
P400 OPERATION + MAINTENANCE	4004
P500 MILITARY PERSONNEL	4005
P600 RDT+E	4006
P800 OTHER PROCUREMENT	4007
TOTAL RDT+E	4008
INITIAL INVESTMENT	
P100 AIRCRAFT PROCUREMENT	4009
P200 MISSILE PROCUREMENT	4010
P300 MILITARY CONSTRUCTION	4011
P400 OPERATION + MAINTENANCE	4012
P500 MILITARY PERSONNEL	4013
P600 RDT+E	4014
P800 OTHER PROCUREMENT	4015
TOTAL INITIAL INVESTMENT	4016
OPERATIONS	
P100 AIRCRAFT PROCUREMENT	4017
P200 MISSILE PROCUREMENT	4018
P300 MILITARY CONSTRUCTION	4019
P400 OPERATION + MAINTENANCE	4020
P500 MILITARY PERSONNEL	4021
P600 RDT+E	4022
P800 OTHER PROCUREMENT	4023
TOTAL OPERATIONS	4024
TOTAL	
P100 AIRCRAFT PROCUREMENT	4025
P200 MISSILE PROCUREMENT	4026
P300 MILITARY CONSTRUCTION	4027
P400 OPERATION + MAINTENANCE	4028
P500 MILITARY PERSONNEL	4029
P600 RDT+E	4030
P800 OTHER PROCUREMENT	4031
GRAND TOTAL	4032

TABLE D
SUBSYSTEM COST ESTIMATE BY BUDGET CODES

ELEMENT NAME	SEQ NO
GENERAL SYSTEM	
P100 AIRCRAFT PROCUREMENT	4033
P200 MISSILE PROCUREMENT	4034
P300 MILITARY CONSTRUCTION	4035
P400 OPERATION + MAINTENANCE	4036
P500 MILITARY PERSONNEL	4037
P600 RDT+E	4038
P800 OTHER PROCUREMENT	4039
TOTAL GENERAL SYSTEM	4040
HARDWARE SUBSYSTEMS	
P100 AIRCRAFT PROCUREMENT	4041
P200 MISSILE PROCUREMENT	4042
P300 MILITARY CONSTRUCTION	4043
P400 OPERATION + MAINTENANCE	4044
P500 MILITARY PERSONNEL	4045
P600 RDT+E	4046
P800 OTHER PROCUREMENT	4047
TOTAL HARDWARE SUBSYSTEMS	4048
COMPUTER PROGRAMS	
P100 AIRCRAFT PROCUREMENT	4049
P200 MISSILE PROCUREMENT	4050
P300 MILITARY CONSTRUCTION	4051
P400 OPERATION + MAINTENANCE	4052
P500 MILITARY PERSONNEL	4053
P600 RDT+E	4054
P800 OTHER PROCUREMENT	4055
TOTAL COMPUTER PROGRAMS	4056
PERSONNEL	
P100 AIRCRAFT PROCUREMENT	4057
P200 MISSILE PROCUREMENT	4058
P300 MILITARY CONSTRUCTION	4059
P400 OPERATION + MAINTENANCE	4060
P500 MILITARY PERSONNEL	4061
P600 RDT+E	4062
P800 OTHER PROCUREMENT	4063
TOTAL PERSONNEL	4064
FACILITIES	
P100 AIRCRAFT PROCUREMENT	4065
P200 MISSILE PROCUREMENT	4066
P300 MILITARY CONSTRUCTION	4067
P400 OPERATION + MAINTENANCE	4068
P500 MILITARY PERSONNEL	4069
P600 RDT+E	4070
P800 OTHER PROCUREMENT	4071
TOTAL FACILITIES	4072

TABLE E
HARDWARE SUBSYSTEMS COST ESTIMATES BY BUDGET CODES

ELEMENT NAME	SEQ NO
DATA PROCESSING	
P100 AIRCRAFT PROCUREMENT	4073
P200 MISSILE PROCUREMENT	4074
P300 MILITARY CONSTRUCTION	4075
P400 OPERATION + MAINTENANCE	4076
P500 MILITARY PERSONNEL	4077
P600 RDT+E	4078
P800 OTHER PROCUREMENT	4079
TOTAL DATA PROCESSING	4080
DATA PRESENTATION	
P100 AIRCRAFT PROCUREMENT	4081
P200 MISSILE PROCUREMENT	4082
P300 MILITARY CONSTRUCTION	4083
P400 OPERATION + MAINTENANCE	4084
P500 MILITARY PERSONNEL	4085
P600 RDT+E	4086
P800 OTHER PROCUREMENT	4087
TOTAL DATA PRESENTATION	4088
COMMUNICATIONS	
P100 AIRCRAFT PROCUREMENT	4089
P200 MISSILE PROCUREMENT	4090
P300 MILITARY CONSTRUCTION	4091
P400 OPERATION + MAINTENANCE	4092
P500 MILITARY PERSONNEL	4093
P600 RDT+E	4094
P800 OTHER PROCUREMENT	4095
TOTAL COMMUNICATIONS	4096
DATA ACQUISITION	
P100 AIRCRAFT PROCUREMENT	4097
P200 MISSILE PROCUREMENT	4098
P300 MILITARY CONSTRUCTION	4099
P400 OPERATION + MAINTENANCE	4100
P500 MILITARY PERSONNEL	4101
P600 RDT+E	4102
P800 OTHER PROCUREMENT	4103
TOTAL DATA ACQUISITION	4104
AEROSPACE VEHICLES	
P100 AIRCRAFT PROCUREMENT	4105
P200 MISSILE PROCUREMENT	4106
P300 MILITARY CONSTRUCTION	4107
P400 OPERATION + MAINTENANCE	4108
P500 MILITARY PERSONNEL	4109
P600 RDT+E	4110
P800 OTHER PROCUREMENT	4111
TOTAL AEROSPACE VEHICLES	4112
TOTALS	
P100 AIRCRAFT PROCUREMENT	4113
P200 MISSILE PROCUREMENT	4114
P300 MILITARY CONSTRUCTION	4115
P400 OPERATION + MAINTENANCE	4116
P500 MILITARY PERSONNEL	4117
P600 RDT+E	4118
P800 OTHER PROCUREMENT	4119
TOTAL BUDGET CODES	4120

Appendix A
Exhibit 5

USED-ON TABLE

General System Subsystem #1

Reference Element	Elements Using Reference Elements			
	1	2	3	4
1001	1260*	3036	4038	
1002	1001	3018		
1003	1001	3033		
1004	1003	3034		
1005	1004			
1006	1004			
1007	1004			
1008	1004			
1009	1003	3035		
1010	1009			
1011	1009			
1012	1009			
1013	1009			
1014	1001	3019		
1015	1014			
1016	1014			

*Element 1260 is overall total of structure

Appendix A
Exhibit 5

USED-ON TABLE

Data Processing Subsystem #2

Reference Element	Elements Using Reference Elements				Reference Element	Elements Using Reference Elements			
	<u>1</u>	<u>2</u>	<u>3</u>	<u>4</u>		<u>1</u>	<u>2</u>	<u>3</u>	<u>4</u>
1017	1260	4079	4080		1034	1032			
1018	1017				1035	1017			
1019	1018	3021	4078		1036	1035	3021	4078	
1020	1019	3022			1037	1035			
1021	1019	3023			1038	1037	3039		
1022	1021				1039	1037	3040		
1023	1021				1040	1037	3041		
1024	1019	3024			1041	1037	3042	4012	4076
1025	1018				1042	1035	3043		
1026	1025	3038			1043	1017	4076		
1027	1026				1044	1043	3053		
1028	1026				1045	1044	3054		
1029	1025	3040			1046	1044	3054		
1030	1025	3041			1047	1044	3055		
1031	1025	3042	4012	4076	1048	1044	3056		
1032	1018	3043			1049	1043	3057	3060	
1033	1032								

Appendix A
Exhibit 5

USED-ON TABLE

Data Presentation Subsystem #3

Reference Element	Elements Using Reference Elements				Reference Element	Elements Using Reference Elements			
	<u>1</u>	<u>2</u>	<u>3</u>	<u>4</u>		<u>1</u>	<u>2</u>	<u>3</u>	<u>4</u>
1050	1260	4087	4088		1067	1065			
1051	1050				1068	1050			
1052	1051	3021	4086		1069	1068	3021	4086	
1053	1052	3022			1070	1068			
1054	1052	3023			1071	1070	3039		
1055	1054				1072	1070	3040		
1056	1054				1073	1070	3041		
1057	1052	3024			1074	1070	3042	4012	4084
1058	1051				1075	1068	3043		
1059	1058	3038			1076	1050	4084		
1060	1059				1077	1076	3053		
1061	1059				1078	1077	3054		
1062	1058	3040			1079	1077	3054		
1063	1058	3041			1080	1077	3055		
1064	1058	3042	4012	4084	1081	1077	3056		
1065	1051	3043			1082	1076	3057	3060	
1066	1065								

Appendix A
Exhibit 5

USED-ON TABLE

Communications Subsystem #4

Reference Element	Element Using Reference Elements				Reference Element	Element Using Reference Elements			
	1	2	3	4		1	2	3	4
1083	1260	4095	4096		1101	1083			
1084	1083				1102	1101	3021	4094	
1085	1084	3021	4094		1103	1101			
1086	1085	3022			1104	1103	3039		
1087	1085	3023			1105	1103	3040		
1088	1087				1106	1103	3041		
1089	1087				1107	1103	3042	4012	4092
1090	1085	3024			1108	1101	3043		
1091	1084				1109	1083	4092		
1092	1091	3038			1110	1109	3053		
1093	1092				1111	1110	3054		
1094	1092				1112	1110	3054		
1095	1091	3040			1113	1110	3055		
1096	1091	3041			1114	1110	3056		
1097	1091	3042	4012	4092	1115	1109	3057		
1098	1084	3043			1116	1115	3058		
1099	1098				1117	1115	3059		
1100	1098								

Appendix A
Exhibit 5

USED-ON TABLE

Data Acquisition Subsystem #5

Reference Element	Elements Using Reference Elements				Reference Element	Elements Using Reference Elements			
	<u>1</u>	<u>2</u>	<u>3</u>	<u>4</u>		<u>1</u>	<u>2</u>	<u>3</u>	<u>4</u>
1118	1260	4103	4104		1135	1133			
1119	1118				1136	1118			
1120	1119	3021	4102		1137	1136	3021	4102	
1121	1120	3022			1138	1136			
1122	1120	3023			1139	1138	3039		
1123	1122				1140	1138	3040		
1124	1122				1141	1138	3041		
1125	1120	3024			1142	1138	3042	4012	4100
1126	1119				1143	1136	3043		
1127	1126	3038			1144	1118	4100		
1128	1127				1145	1144	3053		
1129	1127				1146	1145	3054		
1130	1126	3040			1147	1145	3054		
1131	1126	3041			1148	1145	3055		
1132	1126	3042	4012	4100	1149	1145	3056		
1133	1119	3043			1150	1144	3057	3060	
1134	1133								

Appendix A
Exhibit 5

USED-ON TABLE

Aerospace Vehicles Subsystem #6

Reference Element	Elements Using Reference Elements				Reference Element	Elements Using Reference Elements			
	<u>1</u>	<u>2</u>	<u>3</u>	<u>4</u>		<u>1</u>	<u>2</u>	<u>3</u>	<u>4</u>
1151	1260	4105	4106	4112	1168	1166			
1152	1151				1169	1151			
1153	1152	3021	4110		1170	1169	3021	4110	
1154	1153	3022			1171	1169			
1155	1153	3023			1172	1171	3039		
1156	1155				1173	1171	3040		
1157	1155				1174	1171	3041		
1158	1153	3024			1175	1171	3042	4012	4108
1159	1152				1176	1169	3043		
1160	1159	3038			1177	1151	4108		
1161	1160				1178	1177	3053		
1162	1160				1179	1178	3054		
1163	1159	3040			1180	1178	3054		
1164	1159	3041			1181	1178	3055		
1165	1159	3042	4012	4108	1182	1178	3056		
1166	1152	3043			1183	1177	3057	3060	
1167	1166								

USED-ON TABLE				
<u>Computer Programs Subsystem #7</u>				
<u>Reference Element</u>	<u>Elements Using Reference Elements</u>			
	<u>1</u>	<u>2</u>	<u>3</u>	<u>4</u>
1184	1260	4055	4056	
1185	1184			
1186	1185	3026	4054	
1187	1186	3027		
1188	1186	3028		
1189	1185	3029		
1190	1185	3046		
1191	1190			
1192	1191			
1193	1191			
1194	1191			
1195	1190			
1196	1184			
1197	1196	3026	3030	4054
1198	1196	3047		
1199	1198			
1200	1198			
1201	1184	3061	4052	
1202	1201	3062		
1203	1201	3063		

Appendix A
Exhibit 5

USED-ON TABLE
Personnel Subsystem #8

Reference Element	Elements Using Reference Elements				Reference Element	Elements Using Reference Elements			
	1	2	3	4		1	2	3	4
1204	1260	4064			1222	1204	3064	4061	
1205	1204				1223	1222			
1206	1205	3031	4062		1224	1223	3065		
1207	1205	3048			1225	1223	3065		
1208	1207	3049	4063		1226	1223	3065	4060	
1209	1207	3049	4063		1227	1223	3066	4060	
1210	1207	3050	4013	4061	1228	1223	3067		
1211	1204				1229	1222			
1212	1211				1230	1229	3065		
1213	1212	3031	4062		1231	1229	3065		
1214	1212	3048			1232	1229	3065	4060	
1215	1214	3049	4063		1233	1229	3066	4060	
1216	1214	3050	4013	4061	1234	1229	3067		
1217	1211				1235	1222			
1218	1217	3031	4062		1236	1235	3065		
1219	1217	3048			1237	1235	3065		
1220	1219	3049	4063		1238	1235	3065	4060	
1221	1219	3050	4013	4061	1239	1235	3066	4060	
					1240	1235	3067		

USED-ON TABLE

Facilities & Support Subsystem #9

Reference Element	Elements Using Reference Elements			
	1	2	3	4
1241	1260	4072		
1242	1241	4067		
1243	1242	3032	4003	
1244	1242	3051	4011	
1245	1244			
1246	1244			
1247	1244			
1248	1244			
1249	1241	3041	4071	
1250	1241	3044	4071	
1251	1241	3068	4068	
1252	1251			
1253	1252			
1254	1252			
1255	1252			
1256	1252			
1257	1252			
1258	1252			
1259	1251			

USED-ON TABLE

Table A

Reference Element	Elements Using Reference Elements			
	1	2	3	4
3001				
3002				
3003				
3004	3017			
3005				
3006				
3007				
3008				
3009				
3010	3017			
3011				
3012				
3013				
3014				
3015				
3016	3017			
3017				

Appendix A
Exhibit 5

USED-ON TABLE
Table B

Reference Element	Elements Using Reference Elements		Reference Element	Elements Using Reference Elements	
	<u>1</u>	<u>2</u>		<u>1</u>	<u>2</u>
3018	3001		3044	3006	3052
3019	3001		3045	3007	3052
3020	3002		3046		
3021	3025	3020	3047		
3022	3025		3048	3008	3052
3023	3025		3049		
3024	3025		3050		
3025			3051	3009	3052
3026	3020		3052	3010	
3027			3053	3011	3069
3028			3054		
3029			3055		
3030			3056		
3031	3020		3057	3013	3069
3032	3020		3058		
3033	3003		3059		
3034			3060		
3035			3061	3012	3069
3036	3004		3062		
3037	3005	3052	3063		
3038	3037		3064	3014	3069
3039	3037		3065		
3040	3037		3066		
3041	3037		3067		
3042	3037		3068	3015	3069
3043	3006	3052	3069	3016	

Appendix A
Exhibit 5

USED-ON TABLE
Table C

Reference Element	Elements Using Reference Elements			
	1	2	3	4
4001				
4002				
4003	4027	4008		
4004				
4005				
4006	4030	4008		
4007				
4008	4032			
4009	4025	4016		
4010	4026	4016		
4011	4016	4027		
4012	4016	4028	4020	
4013	4016	4029	4021	
4014				
4015	4031	4016		
4016	4032			
4017				
4018				
4019				
4020	4024	4028		
4021	4029	4024		
4022				
4023				
4024	4032			
4025				
4026				
4027				
4028				
4029				
4030				
4031				
4032				

Appendix A
Exhibit 5

USED-ON TABLE

Table D

Reference Element	Elements Using Reference Elements		Reference Element	Elements Using Reference Elements	
	<u>1</u>	<u>2</u>		<u>1</u>	<u>2</u>
4033			4053		
4034			4054	4055	4006
4035			4055	4015	
4036			4056		
4037			4057		
4038	4040	4006	4058		
4039			4059		
4040			4060	4061	4020
4041	4009		4061	4021	
4042	4010		4062	4006	
4043			4063	4015	
4044	4020		4064		
4045			4065		
4046	4006		4066		
4047	4015		4067		
4048			4068	4020	
4049			4069		
4050			4070		
4051			4071	4015	
4052	4020	4055	4072		

Appendix A
Exhibit 5

USED-ON TABLE

Table E

Reference Element	Elements Using Reference Elements		Reference Element	Elements Using Reference Elements	
	<u>1</u>	<u>2</u>		<u>1</u>	<u>2</u>
4073			4097		
4074			4098		
4075			4099		
4076	4079	4116	4100	4103	4116
4077			4101		
4078	4079	4118	4102	4103	4118
4079	4119		4103	4119	
4080			4104		
4081			4105	4113	
4082			4106	4114	
4083			4107		
4084	4087	4116	4108	4105	4116
4085			4109		
4086	4087	4118	4110	4105	4118
4087	4119		4111		
4088			4112		
4089			4113	4041	4120
4090			4114	4042	4120
4091			4115		
4092	4095	4116	4116	4044	4120
4093			4117		
4094	4095	4118	4118	4046	4120
4095	4119		4119	4047	4120
4096			4120	4048	